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Comment: (5-21-14) 
Proposed note: "...based on the Contractor’s demonstrated ability to achieve satisfactory density 
and surface texture." The Department needs to identify what is expected of the Contractor in 
order to demonstrate the ability. For example, how much paving he can do, how many times he 
can fail before terminating trials, etc. If not specified, various contractors and various districts 
would have inconsistency and subjectiveness in decision making possibly resulting in claims and 
delays in construction. 
 
Response: 
 
****************************************************************************** 

D3 
850-330-1206 

 
Comment: (5-23-14) 
1. This comment is from the D3 Bituminous Engineer/Materials Office. 
Table 3301 includes new changes for the ambient air temperatures for paving. 
Type SP 9.5 and FC-9.5 with PG 76-22 polymer would be restricted to 50 degrees Fahrenheit 
(was 45).  Most of our friction course is FC-9.5 with PG 76-22 polymer. This will result in 
cancellation or start-up delay of some night paving projects during the winter and reduce the 
paving time on some projects paved during the day in the winter. 
The Type SP 12.5 with PG 76-22 Polymer is now restricted to 50 degrees (was 40 degrees) with 
an exception note that the engineer can reduce it to 45 degrees based on the contractor’s 
demonstration of achieving a satisfactory surface texture. The purpose of the changes was to 
improve surface texture in the colder months. 
 
Response: 
 
2. This comment is from the D3 Construction Engineer. 
 The changes to the minimum temperatures on average will reduce the number of months our 
contractors in Northwest Florida (D3) can lay asphalt by approximately two months. It will 
particularly affect projects within urban areas that required the work to be done at night. These 
restrictions along with other seasonal restrictions due to reducing business impacts to our tourist 
destinations will make it difficult to schedule projects and will extend project durations. 
 
Response: 
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