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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   November 2016

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

434273.1 I-95/SR-9 FR PALM BEACH COUNTYLINE TO N OF CR-708/SE 
BRIDGE ROAD      

Betsy Jeffers MARTIN      County:

1 - TALLAHASSEE LET               

RESURFACING                   

0.000Mile Post From: Mile Post To: 7.825 Project Length: 7.825

Contract Class: 

Work Mix: 

Let Together:

Lead Project: 434273.1

LET WITH 434273-2 SEE WP-45 32-02 FOR DESIGN/PAVEMENT DATA REQUIEMENTS 

434273.1 434273.2

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 03/17/2016A -

Utilities Clear 06/22/2016A -

Permits Clear 06/20/2016A -

R/W Certified 06/10/2016A -

Biddability 08/02/2016A -

Production 11/07/2016 -1

TLH or PSU 12/27/2016 -1

Letting 02/22/2017 -1

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $317,005 ACNP $5,996 0951-674-I

NHPP $311,009 0951-674-I

2016 32 $50,247 ACNP $50,247 0951-674-I

2017 52 01 $13,327,929 ACNP $13,327,929 0952-155-I

2017 62 $1,953,856 ACNP $1,953,856 0952-155-I

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Production Complete/Submit Pkg to PM Not Started 1 10/21/2016 10/21/2016 -15

PM PM Reviews Production Pkg for Completeness Not Started 10 10/24/2016 11/4/2016 -15

PR Production Not Started 1 11/7/2016 11/7/2016 -1

ES Prepare Authorized Estimate Not Started 20 11/17/2016 12/16/2016 -8

PM Prepare Specifications Package Not Started 20 11/28/2016 12/23/2016 -3
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   December 2016

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

433349.1 SR-A1A AT SEWALL'S POINT ROAD                                         

May Cheng MARTIN      County:

1 - TALLAHASSEE LET               

TRAFFIC SIGNAL UPDATE         

3.137Mile Post From: Mile Post To: 3.360 Project Length: 0.223

Contract Class: 

Work Mix: 

2012 MPO PRIORITY #6 CONVERT STRAIN POLES TO MAST ARMS GREEN BIKE 
LANES AT CONFLICT AREAS FDOT IS FUNDING THE PAINTING OF THE MAST ARMS 
EXCEPTION GRANTED TO LET STATE FUNDED CST IN CO PER D. FORTE 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 04/25/2016A -

Utilities Clear 08/25/2016A -

Permits Clear 02/03/2016A -

R/W Certified 07/25/2016A -

Biddability 08/29/2016A -

Production 12/05/2016 0

TLH or PSU 01/30/2017 0

Letting 03/29/2017 0

Federal Oversight

Production Meeting Comments: * BDI project Ph.52.
* Exception granted for Central Office to let this 
project, even though Construction is state funded.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $15,603 DS  $15,603 --

2017 32 $11,436 DDR $11,436 --

2017 52 01 $364,568 DDR $364,568 --

2017 62 $99,662 DS  $99,662 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   August 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

436096.1 SR-5/US-1 FROM NORTH OF SALERNO RD. TO NORTH OF 
SOUTHEAST FISHER ST.  

Fernando Morales MARTIN      County:

1 - TALLAHASSEE LET               

RESURFACING                   

14.710Mile Post From: Mile Post To: 16.320 Project Length: 1.610

Contract Class: 

Work Mix: 

3202=GEO TECH SERVICES Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 11/09/2015A -

Initial Engin. 09/26/2016A -

Constructability 02/06/2017 -33

Utilities Clear 04/14/2017 -49

Permits Clear 05/04/2016A -

R/W Certified 04/14/2017 14

Biddability 05/11/2017 -43

Production 08/07/2017 -3

TLH or PSU 10/09/2017 -3

Letting 12/06/2017 -2

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 32 $468,640 DDR $298,775 --

DS  $10,587 --

DS  $159,278 --

2017 32 $30,000 DS  $30,000 --

2018 52 01 $2,594,969 DDR $2,594,969 --

2018 62 $335,739 DDR $24,343 --

DDR $311,396 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Initial Planning Compliance Check Not Started 1 9/2/2016 9/2/2016 -49

PM Prepare Constructability Roadway Plans In Progress 20 9/6/2016 10/3/2016 -49

PM Prepare Final Structure and/or Roadway Geotech Report Not Started 20 9/6/2016 10/3/2016 -49

PM Receive Final Structures and/or Roadway Geotech 
Report Not Started 1 10/4/2016 10/4/2016 -49

GT Review and Accept Structures Geotech Report Not Started 20 10/5/2016 11/1/2016 -49
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   October 2018

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

437838.1 US-1/SR-5 FROM SOUTHEAST HERITAGE BLVD. TO NORTH OF 
SALERNO RD.       

Anson Sonnett MARTIN      County:

1 - TALLAHASSEE LET               

RESURFACING                   

11.160Mile Post From: Mile Post To: 14.720 Project Length: 3.560

Contract Class: 

Work Mix: 

ADJACENT TO FM#436096.1 Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 10/18/2016A -

Initial Engin. 08/04/2017 -37

Constructability 02/16/2018 -1

Utilities Clear 04/26/2018 -37

Permits Clear 04/26/2018 -21

R/W Certified 04/26/2018 6

Biddability 06/07/2018 -31

Production 10/01/2018 -2

TLH or PSU 12/31/2018 -1

Letting 02/27/2019 -1

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2017 32 $835,879 DDR $835,879 --

2019 52 01 $5,738,525 DDR $2,198,912 --

01 NHRE $2,651,133 --

01 SA  $888,480 --

2019 62 $742,315 DDR $25,000 --

DDR $717,315 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PL Prepare MiNor Project Traffic Calculations Not Started 30 9/21/2016 11/1/2016 -37

PM Review and Approve MiNor Project Traffic Calculations 
from Planning Not Started 1 11/2/2016 11/2/2016 -37

SV Receive Baseline Survey Not Started 1 12/27/2016 12/27/2016 -22

PM Conduct Design Survey In Progress 55 11/3/2016 1/26/2017 -37

SV Review and Approve Baseline Survey Not Started 20 12/28/2016 1/26/2017 -22
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