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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   November 2016

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

434273.2 I-95/SR-9 FR C-18 TO PALM BEACH/ MARTIN COUNTYLINE                
    

Betsy Jeffers PALM BEACH  County:

1 - TALLAHASSEE LET               

RESURFACING                   

44.005Mile Post From: Mile Post To: 46.018 Project Length: 2.013

Contract Class: 

Work Mix: 

Let Together:

Lead Project: 434273.1

LET WITH 434273-1 32-02 FOR DESIGN/PAVEMENT DATA REQUIEMENTS **SEE WP45 
FOR ADDITIONAL PROJECT COMMENTS** 

434273.1 434273.2

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 11/07/2014A -

Initial Engin.

Constructability 03/17/2016A -

Utilities Clear 06/22/2016A -

Permits Clear 06/20/2016A -

R/W Certified 06/10/2016A -

Biddability 08/02/2016A -

Production 11/07/2016 -1

TLH or PSU 12/27/2016 0

Letting 02/22/2017 0

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $162,960 DDR $9,159 --

DDR $153,801 --

2016 32 $7,267 DDR $7,267 --

2017 52 01 $4,836,921 ACNP $4,836,921 0952-156-I

2017 62 $367,659 ACNP $367,659 0952-156-I

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

WP Receive Federal Aid Number (Phase 5X) Not Started 1 11/2/2016 11/2/2016 -7

PM Production Complete/Submit Pkg to PM Not Started 1 11/3/2016 11/3/2016 -7

PM PM Reviews Production Pkg for Completeness Not Started 1 11/4/2016 11/4/2016 -7

PR Production Not Started 1 11/7/2016 11/7/2016 -1
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   December 2016

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

229664.4 SR-7 FROM SR-704/OKEECHOBEE BLVD TO 60TH STREET                
       

Fausto Gomez PALM BEACH  County:

1 - TALLAHASSEE LET               

ADD LANES & RECONSTRUCT       

0.058Mile Post From: Mile Post To: 4.486 Project Length: 4.428

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #2 EXISTING 2 LANE TO 4 LANE DIVIDED HWY (SOUTH 
PROJECT) PH6203=MATERIALS TESTING PH6203=MATERIALS TESTING; 60 DAY AD 
EXCEPTION APPROVED BY BRIAN BLANCHARD 1/14/16, SINCE LETTING MOVED FR 
FY16 TO FY17 60 DAY AD REQUIRED AND PREVIOUS 60 DAY AD EXCEPTION VOIDED

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin. 03/18/2015A -

Constructability 07/30/2015A -

Utilities Clear 10/21/2015A -

Permits Clear 08/09/2016 -82

R/W Certified 12/16/2015A -

Biddability 10/21/2015A -

Production 12/05/2016 -4

TLH or PSU 01/30/2017 -5

Letting 04/26/2017 -4

Federal Oversight

Production Meeting Comments: * Back to 60 day Advertisement.
* Environmental cert waiting on approval from 
agencies.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2017 52 01 $13,754,382 ACSU $5,131,974 4751-171-P

01 DDR $218,223 4751-171-P

01 SU  $8,404,185 4751-171-P

2017 62 $2,188,698 ACSU $46,215 4751-171-P

ACSU $261,871 4751-171-P

SU  $100,000 4751-171-P

SU  $1,780,612 4751-171-P

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Issue COE Permit In Progress 15 7/19/2016 8/8/2016 -82

PM Issue SFWMD/SJRWMD ERP Permit In Progress 8 7/28/2016 8/8/2016 -82

DR All Permits Clear Not Started 1 8/9/2016 8/9/2016 -82

PM Receive Permit Clear Letter Not Started 1 8/10/2016 8/10/2016 -82

DR All Permits Clear Re-Certification (Revival) Not Started 20 8/11/2016 9/8/2016 -82

435101.1 LYONS ROAD FROM NORTE LAGO TO PINE SPRINGS DRIVE            
          

Thuc Le PALM BEACH  County:

1 - TALLAHASSEE LET               

MISCELLANEOUS CONSTRUCTION    

1.810Mile Post From: Mile Post To: 2.503 Project Length: 0.693

Contract Class: 

Work Mix: 

NPV=9041611 / SHSP = #4 -LANE DEPARTURE CRASHES RECONSTRUCT THE 
ROADWAY TO PROVIDE ADEQUATE SUPERELEVATION TO THE CURVES. D4-022 
PROPOSED REF#. / LFA W/PALM BEACH COUNTY PH5202: PALM BEACH COUNTY 
LFA UTILITY WORK BY HIGHWAY CONTRACTOR. PH5203: PALM BEACH COUNTY LFA 
FOR TURN LANE ADDITION 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 11/26/2014A -

Initial Engin. 10/07/2015A -

Constructability 03/09/2016A -

Utilities Clear 09/13/2016 -56

Permits Clear 06/03/2016A -

R/W Certified 06/09/2016A -

Biddability 09/13/2016A -

Production 12/05/2016 -3

TLH or PSU 01/30/2017 -3

Letting 03/29/2017 -3

Federal Oversight

Production Meeting Comments: * LFA for Phase 52 added.
* UWHC LF Agreement under phase 52-02. Will 
encumber with letting. No activities added, per K. 
McLean.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $365,127 HSP $365,127 9048-149-C

2016 32 $37,872 SA  $37,872 9048-149-C

2017 32 $13,487 SA  $13,487 9048-149-C

2017 52 01 $3,422,324 CM  $1,589,967 9048-150-C

01 SA  $1,765,583 9048-150-C

02 LF  $26,207 --

03 LF  $40,567 --

2017 62 $421,735 HSP $233,852 9048-150-C

SA  $50,000 9048-150-C

SA  $137,883 9048-150-C

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Receive Signed Agreement from UAO In Progress 5 8/24/2016 8/30/2016 -56

UT Receive and Review Utility Certification Pkg for 
Completeness In Progress 8 8/31/2016 9/12/2016 -56

UT Utilities Certified Not Started 1 9/13/2016 9/13/2016 -56

JC Execution/Distribute LFA (Phase 52) Not Started 1 9/14/2016 9/14/2016 -42

PM Receive Utilities Certification Letter Not Started 1 9/14/2016 9/14/2016 -56

Wednesday, November 16, 2016 Page 3 of 28



FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   January 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

229664.3 SR-7 FROM 60TH STREET TO NORTH LAKE BLVD.                             

Fausto Gomez PALM BEACH  County:

1 - TALLAHASSEE LET               

NEW ROAD CONSTRUCTION         

4.486Mile Post From: Mile Post To: 8.589 Project Length: 4.103

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #1 NEW ALIGNMENT, 4 LANE DIVIDED HWY (NORTH PROJECT) Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin. 03/16/2015A -

Constructability 05/04/2016A -

Utilities Clear 10/03/2016 -39

Permits Clear 10/03/2016 -41

R/W Certified 12/14/2016 18

Biddability 10/05/2016A -

Production 01/03/2017 -3

TLH or PSU 02/27/2017 -4

Letting 05/24/2017 -3

Federal Oversight

Production Meeting Comments: * Changed to a 60 day advertisement as 
REQUIRED by Central Office for all Add Lanes after 
1/2015.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2014 32 $246,633 DDR $56,274 --

DEMW $55,809 --

DEMW $134,550 --

2015 32 $456,597 DDR $456,597 --

2015 41 $2,586 SU  $2,586 4752-035-P

2016 41 $7,696 SU  $7,696 4752-035-P

2017 41 $9,718 SU  $9,718 4752-035-P

2017 43 $365,000 DDR $365,000 4752-035-P

2019 43 $515,901 SU  $515,901 4752-035-P

2020 43 $43,938 DDR $43,938 4752-035-P

2021 43 $371,436 TRIP $371,436 4752-035-P

2015 4B $16,131 SU  $16,131 4752-035-P

2016 4B $26,255 DDR $3,867 4752-035-P

SU  $22,388 4752-035-P

2017 4B $38,503 DDR $14,002 4752-035-P

SU  $24,501 4752-035-P

2018 4B $44,111 SU  $44,111 4752-035-P

2017 52 01 $42,534,427 ACSU $3,217,167 4752-036-P

01 DDR $9,104,543 4752-036-P

01 DS  $21,479,622 4752-036-P

01 SA  $3,759,603 4752-036-P

01 SU  $4,973,492 4752-036-P

2017 62 $5,694,884 DDR $76,875 --

DDR $150,000 --

DDR $2,661,987 --

DS  $2,806,022 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Issue COE Permit In Progress 12 9/15/2016 9/30/2016 -41

PM Issue Irrigation and Water Use Permit In Progress 12 9/15/2016 9/30/2016 -41

PM Issue SFWMD/SJRWMD ERP Permit In Progress 12 9/15/2016 9/30/2016 -41

UT Receive and Review Utility Certification Pkg for 
Completeness Not Started 10 9/19/2016 9/30/2016 -39

DR All Permits Clear Not Started 1 10/3/2016 10/3/2016 -41
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   January 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

233166.2 SR-808/GLADES ROAD FROM SR-7 TO SR-5/US-1                             

Anson Sonnett PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERSECTION IMPROVEMENT      

0.000Mile Post From: Mile Post To: 7.615 Project Length: 7.615

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #5 TSM PROJECT ADDITIONAL WESTBOUND LANE FROM I-95 
TO AIRPORT ROAD DELETED PH5202=CST LIGHTING RETROFIT / PH6203=CEI 
LIGHTING RETROFIT WHICH INCLUDED 2015 MPO PRIORITY #5 PER MPO REQUEST-
5-18-16 B/C RATIO = 40; SHSP = #2 & #3 

Exec PDE 05/13/2011A -

Public Hear.

Sub FHWA

LDCA

Exec Design 04/30/2015A -

Initial Engin. 05/06/2016A -

Constructability 07/29/2016A -

Utilities Clear 12/20/2016 8

Permits Clear 09/29/2016A -

R/W Certified 09/15/2016A -

Biddability 11/07/2016A -

Production 01/03/2017 -2

TLH or PSU 02/27/2017 -1

Letting 04/26/2017 -1

Federal Oversight

Production Meeting Comments: * Need Phase 56 agreement asap.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2011 22 $2,683,586 SU  $2,683,586 0761-016-P

2012 22 $12,005 DDR $12,005 --

2015 32 $1,304,260 SU  $1,304,260 0761-018-P

2016 32 $25,377 ACSU $25,377 0761-018-P

2017 32 $5,700 SA  $5,700 0761-018-P

2017 52 01 $3,220,176 DS  $3,176,904 --

02 HSP $43,272 0761-019-P

2018 56 $2,000 DDR $2,000 --

2016 57 $10,000 DDR $10,000 --

2017 57 $5,000 DDR $5,000 --

2017 62 $415,162 DDR $25,625 --

DS  $381,129 --

HSP $8,408 0761-019-P

2017 C8 $250 DS  $250 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Review and Approve Pavement Design Package In Progress 1 10/7/2016 10/7/2016 -25

RL Prepare Railroad Clear Letter Not Started 1 10/10/2016 10/10/2016 -25

PM Performance Evaluation for Initial Plans Review Not Started 1 10/12/2016 10/12/2016 -22

ES Biddability Eng Cost Estimate Not Started 10 10/25/2016 11/7/2016 -15

EM Biddability Environmental Final Impact Review Not Started 20 10/11/2016 11/7/2016 -25

Wednesday, November 16, 2016 Page 5 of 28



FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   January 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

434427.1 SR-80/US-98 FROM R/R TRACKS TO CR-880                                 

Auraliz Benitez PALM BEACH  County:

1 - TALLAHASSEE LET               

RESURFACING                   

3.439Mile Post From: Mile Post To: 18.246 Project Length: 14.807

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #14-6-LI; LIGHTING AT CR-880 32-02 FOR LIGHTING ANALYSIS 
AT CR-880 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin. 02/12/2016A -

Constructability 08/02/2016A -

Utilities Clear 10/06/2016 -38

Permits Clear 12/17/2015A -

R/W Certified 09/15/2016A -

Biddability 11/03/2016A -

Production 01/03/2017 -2

TLH or PSU 05/30/2017 0

Letting 07/26/2017 0

Federal Oversight

Production Meeting Comments: * APP project, potential advance Letting to 5/2017.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $169,616 DDR $169,616 --

2016 32 $100,714 DDR $14,917 --

DDR $25,225 --

DDR $60,572 --

2017 32 $23,081 DDR $23,081 --

2018 52 01 $17,770,462 DDR $9,772,699 --

01 DS  $3,734,399 --

01 SA  $4,263,364 --

2017 56 $25,000 DDR $25,000 --

2016 57 $20,000 DDR $20,000 --

2018 62 $2,178,100 ACSA $187,698 --

DDR $45,645 --

DDR $1,685,710 --

SA  $259,047 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Receive Signed Agreement from UAO In Progress 1 9/20/2016 9/20/2016 -38

UT Receive and Review Utility Certification Package for 
Completeness Not Started 10 9/21/2016 10/4/2016 -38

UT Utility Encumbered (Phase 56) Not Started 1 10/5/2016 10/5/2016 -38

UT Utilities Certified Not Started 1 10/6/2016 10/6/2016 -38

PM Receive Utilities Certification Letter Not Started 1 10/7/2016 10/7/2016 -38
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   January 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

435144.1 SR-708/BLUE HERON FR. 200FT W. OF AVENUE "S" TO 200FT E. 
OF AVENUE "S"

Scott Thurman PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERSECTION IMPROVEMENT      

1.980Mile Post From: Mile Post To: 2.056 Project Length: 0.076

Contract Class: 

Work Mix: 

INTERSECTION IMPROVEMENTS INCLUDING RECONSTRUCTION OF SIDEWALK AND 
EDGE OF PAVEMENT TO INCREASE CORNER RADII TO ACCOMODATE HEAVY 
VEHICLE TURNING PATHS & REDUCE PED CONFLICT ON SIDEWALK IN ALL 4 
QUADRANTS. INCLUDES RELOCATING SIGNAL CONTROLLER BOX, UPGRADE 
SIGNAL POLES TO MAST ARMS, INSTALL PED SIGNALS ON ALL 4 CORNERS & 
RESURFACE ENTIRE INTERSECTION PH3201=PE CONSULTANT / PH3203=PE 
LIGHTING RETROFIT PH5202=CST LIGHTING RETROFIT / PH6204=CEI LIGHTING 
RETROFIT B/C RATIO = 40 / SHSP = #2 & #3 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 06/18/2014A -

Initial Engin. 11/25/2014A -

Constructability 07/22/2015A -

Utilities Clear 09/14/2016A -

Permits Clear 11/20/2014A -

R/W Certified 12/09/2016 0

Biddability 09/19/2016 -39

Production 01/03/2017 -2

TLH or PSU 03/27/2017 -2

Letting 05/24/2017 -1

Federal Oversight

Production Meeting Comments: * BDI for Letting.
* Changed to a contract class 1, since federal funds 
were added for lighting.  No SCR needed, letting 
moved to C.O. letting.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2014 32 $263,735 DDR $263,735 --

2015 32 $5,103 DS  $5,103 --

2017 32 $50,450 DDR $50,450 --

2015 41 $4,808 DIH $4,808 --

2016 41 $29,421 DIH $29,421 --

2017 41 $20,938 DIH $20,938 --

2016 43 $20 DDR $20 --

2017 43 $133,932 DDR $133,932 --

2019 43 $256,750 DDR $256,750 --

2015 4B $74,590 DDR $74,590 --

2016 4B $39,975 DDR $39,975 --

2017 4B $160,435 DDR $160,435 --

2017 52 01 $833,597 DS  $573,962 --

02 HSP $259,635 D417-002-B

2018 56 $12,000 DDR $12,000 --

2017 62 $181,603 DDR $1,538 --

DDR $20,500 --

DDR $73,842 --

DS  $35,273 --

HSP $50,450 D417-002-B

2015 C8 $250 DS  $250 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Biddability Plans to Reviewers Not Started 1 9/19/2016 9/19/2016 -39

EM Biddability Environmental Final Impact Review In Progress 19 9/19/2016 10/13/2016 -39

EM Environmental Certification Not Started 1 10/14/2016 10/14/2016 -39

PM Receive Biddability Eng Comments Not Started 1 10/14/2016 10/14/2016 -39

CS Prepare Construction Days Estimate In Progress 37 10/20/2016 12/14/2016 -16
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   January 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

437165.1 SR-804/BOYNTON BEACH BLVD AT WINCHESTER PARK BLVD         
            

Brent Lee-Shue-Ling PALM BEACH  County:

7 - DISTRICT LET                  

TRAFFIC SIGNAL UPDATE         

6.918Mile Post From: Mile Post To: 6.919 Project Length: 0.001

Contract Class: 

Work Mix: 

REPLACE SIGNAL AT INTERSECTION WITH MAST ARMS 32.01 UTILITY 
COORDINATION 56.01 FPL TRANSMISSION UTILITY RELOCATION 56.02 FPL 
DISTRIBUTION UTILITY RELOCATION 56.03 FPL DISTRIBUTION FOR STREET LIGHTS 
56.04 AT&T UTILITY RELOCATION CONSTRUCTION VIA TRAFFIC OPS PUSH BUTTON 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 07/12/2016A -

Utilities Clear 10/17/2016A -

Permits Clear 11/23/2015A -

R/W Certified 02/28/2017 26

Biddability 10/18/2016A -

Production 01/03/2017 -1

TLH or PSU 03/06/2017 -1

Letting 05/05/2017 -1

Federal Oversight

Production Meeting Comments: * RW tied to Ship.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $24,003 DDR $24,003 --

2016 32 $7,173 DDR $7,173 --

2017 32 $29,670 DDR $29,670 --

2016 41 $12,132 DIH $12,132 --

2017 41 $41,867 DIH $41,867 --

2016 43 $1,336 DDR $1,336 --

2017 43 $125,000 DDR $60,000 --

DS  $65,000 --

2019 43 $18,001 DDR $18,001 --

2015 4B $23,895 DS  $23,895 --

2016 4B $11,317 DS  $11,317 --

2017 4B $171,787 DS  $171,787 --

2017 52 01 $384,099 DS  $384,099 --

2017 56 $137,000 DS  $20,000 --

DS  $25,000 --

DS  $27,000 --

DS  $65,000 --

2017 62 $100,259 DS  $100,259 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

EM Request for Fee Proposal for TWO Not Started 1 10/23/2016 10/23/2016 -22

LA DLA Prepares ODA Clear Letter Not Started 5 10/18/2016 10/24/2016 -18

EM Issue TWO for C2 (Execution and Encumbrance) Not Started 1 10/24/2016 10/24/2016 -22

EM Biddability Environmental Final Impact Review In Progress 2 11/14/2016 11/15/2016 -5

FP Review Biddability Plans and Submit Comments to PM In Progress 6 11/7/2016 11/15/2016 -9

Wednesday, November 16, 2016 Page 8 of 28



FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   February 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

413265.1 SR-9/I-95 @ PGA BOULEVARD/CENTRAL BOULEVARD                       
    

Bing Wang PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERCHANGE - ADD LANES       

36.753Mile Post From: Mile Post To: 38.763 Project Length: 2.010

Contract Class: 

Work Mix: 

IMR - INTERCHANGE MODIFICATION REPORT IJR - INTERCHANGE JUSTIFICATION 
REPORT PH2202=VALUE ENGINEERING WORKSHOP 

Exec PDE 05/17/2013A -

Public Hear. 09/28/2016A -

Sub FHWA 10/13/2016A -

LDCA 02/10/2017 -37

Exec Design 06/17/2016A -

Initial Engin. 09/26/2019 367

Constructability 05/18/2022 765

Utilities Clear 11/15/2022 893

Permits Clear 10/10/2022 745

R/W Certified 10/10/2022 744

Biddability 11/17/2022 748

Production 04/03/2023 7

TLH or PSU 05/15/2023 0

Letting 08/30/2023 0

Federal Oversight

Production Meeting Comments: * Project is no longer APP for Phase 32.
* Project is APP for Phase 5X on 2/2022.
* Needs to be discovered with consultant and PM.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2013 22 $1,397,625 DDR $1,397,625 --

2016 22 $167,789 DS  $28,756 --

DS  $139,033 --

2016 32 $2,500,000 DDR $2,500,000 --

2019 41 $137,684 DIH $137,684 --

2019 43 $8,229,743 BNIR $8,229,743 --

2019 4B $477,684 BNIR $477,684 --

2024 52 01 $58,781,487 DI  $690,872 --

01 STED $58,090,615 --

2023 56 $250,000 DI  $250,000 --

2024 62 $9,599,196 DI  $778,737 --

DI  $8,820,459 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PD PD Engineer Review Draft CE Type 2 Not Started 20 9/21/2016 10/18/2016 -37

PI Review and Approve Moderator Script for Hearing Not Started 5 10/12/2016 10/18/2016 -22

PI Review and Approve Presentation for Hearing Not Started 5 10/12/2016 10/18/2016 -22

PM Provide Preliminary 18kip Equivalent Single Axle Load or 
ESAL Calculations Not Started 5 10/19/2016 10/25/2016 -37

PM Receive and Accept Soil Survey Not Started 10 10/12/2016 10/25/2016 -22
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   February 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

427938.1 SR-7/US-441 FROM BROWARD/PB CO/LINE TO SOUTH OF SR-
808/GLADES ROAD    

Brent Lee-Shue-Ling PALM BEACH  County:

1 - TALLAHASSEE LET               

BIKE LANE/SIDEWALK            

0.000Mile Post From: Mile Post To: 2.600 Project Length: 2.600

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #4 TRANSIT/NEPA PD&E STUDY; PREVIOUSLY 425063-3 
PH3203= UTILITY COORDINATION/ PH3204=GEOTECH SERVICES CONSTRUCT 
BUFFERED BIKE LANES, SHARED USE PATH & SIDEWALKS SIGNAL, TRANSIT, AND 
INTERSECTION IMPROVEMENTS. PH3205=PE LIGHTING RETROFIT PH5202=CST 
LIGHTING RETROFIT / PH6204=CEI LIGHTING RETROFIT PH6203=COMMERCIAL 
MATERIAL TESTING B/C RATIO = 40 / SHSP = #2 & #3; 

Exec PDE 03/31/2011A -

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin. 10/20/2015A -

Constructability 09/07/2016A -

Utilities Clear 01/25/2017 10

Permits Clear 11/15/2016 1

R/W Certified 10/26/2016A -

Biddability 11/29/2016 -18

Production 02/06/2017 -2

TLH or PSU 03/27/2017 -1

Letting 05/24/2017 -1

Federal Oversight

Production Meeting Comments: * APP project advanced to FY 2017.
* Lighting retrofit.
* Utility Certification tied to Production

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2011 22 $1,760,634 SU  $1,760,634 4751-137-P

2012 22 $6,003 DDR $6,003 --

2015 32 $361,924 SU  $7,013 4752-037-P

SU  $18,607 4752-037-P

SU  $24,675 4752-037-P

SU  $311,629 4752-037-P

2016 32 $115,480 ACSU $10,371 4752-037-P

ACSU $105,109 4752-037-P

2017 32 $98,935 ACSU $75,000 4752-037-P

HSP $23,935 --

2017 52 01 $8,967,311 DDR $3,402,899 D417-009-B

01 DS  $3,563,369 D417-009-B

01 SU  $1,741,408 D417-009-B

02 HSP $259,635 D417-009-B

2017 56 $35,000 DDR $35,000 --

2017 62 $1,344,386 DS  $20,500 --

DS  $24,395 --

DS  $1,249,041 --

HSP $50,450 D417-009-B

2017 C8 $550 DS  $550 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

EM Constructability Environmental Impact Review Not Started 20 10/18/2016 11/15/2016 -18

PM Complete Biddability Lighting Plans In Progress 1 11/16/2016 11/16/2016 -17

DR Submit Final Drainage Report Not Started 1 11/16/2016 11/16/2016 -18

PM Biddability/Submit Plans to PM Not Started 1 11/17/2016 11/17/2016 -18

PM PM Reviews Biddability Plans for Completeness Not Started 5 11/18/2016 11/28/2016 -18
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   April 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

428718.1 SR-5/US-1 FROM S OF BEACH ROAD TO JUST N OF COUNTYLINE 
ROAD           

Robert Lopes PALM BEACH  County:

1 - TALLAHASSEE LET               

RESURFACING                   

11.011Mile Post From: Mile Post To: 12.411 Project Length: 1.400

Contract Class: 

Work Mix: 

2016 MPO TAP PRIORITY #15-1 TRANSPORTATION ALTERNATIVE (TA) FUNDS 
ADDED PER MPO REQUEST TO THE FDOT RRR JOB; INCLUDES CONSTRUCTION OF 
SIDEWALKS, CROSSWALKS, BIKE LANES, AND PEDESTRIAN LIGHTING. LANE 
ELIMINATION.  LFA W/VILLAGE OF TEQUESTA FOR TURN LANES 
5202=TRANSPORTATION ALTERNATIVE (TAP) FUNDING 5203= LFA W/VILLAGE OF 
TEQUESTA ****SEE WP45 FOR ADDITIONAL PROJECT INFORMATION**** 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 05/02/2012A -

Initial Engin.

Constructability 08/30/2016A -

Utilities Clear 12/08/2016 11

Permits Clear 09/26/2016A -

R/W Certified 12/08/2016 13

Biddability 12/20/2016 11

Production 04/03/2017 0

TLH or PSU 05/30/2017 0

Letting 07/26/2017 0

Federal Oversight

Production Meeting Comments: * Project is no longer APP, as of 4/2015.
* 3R lane mile target reductions moved project's 
funding out.
* MPO requesting bike lanes.
* Lane elimination.
* Adding turn lane.
* Add MOA for landscape. (stamped concrete)

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2012 32 $304,827 DDR $304,827 --

2016 32 $206,290 DDR $191,856 --

DS  $14,434 --

2017 32 $96,155 DDR $86,280 --

DS  $9,875 --

2017 41 $10,000 DIH $10,000 --

2018 52 01 $2,723,187 DDR $1,976,384 --

02 TALU $690,390 4854-087-P

03 LF  $56,413 --

2018 62 $348,731 DS  $21,949 --

DS  $326,782 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   May 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

429250.2 PALM BEACH COUNTY PAVEMENT MARKING AND SIGNING             
           

Jose Guerrero PALM BEACH  County:

4 - MISC - NO LETTING             

SIGNING/PAVEMENT MARKINGS     

Mile Post From: Mile Post To: Project Length: 

Contract Class: 

Work Mix: 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability

Utilities Clear

Permits Clear

R/W Certified

Biddability

Production 05/01/2017 2

TLH or PSU 07/03/2017 0

Letting 10/06/2017 0

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2018 52 01 $395,000 DDR $395,000 --

2018 62 $80,551 DDR $80,551 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   July 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

434948.2 NORTHWOOD CONNECTION FROM CSX MAINLINE TO FEC 
MAINLINE                

Casey Graham PALM BEACH  County:

1 - TALLAHASSEE LET               

RAIL CAPACITY PROJECT         

967.839Mile Post From: Mile Post To: 968.087 Project Length: 0.248

Contract Class: 

Work Mix: 

TIGER GRANT 2013 NEW SEGMENT CONNECTION FROM CSX SEGMENT 93929001 
MP 967.84 TO FEC SEGMENT 93929015 MP 297.43 (SOUTH) 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 06/10/2016A -

Utilities Clear 02/20/2017 -30

Permits Clear 02/20/2017 -5

R/W Certified 05/31/2017 -81

Biddability 03/09/2017 -30

Production 07/03/2017 -4

TLH or PSU 08/28/2017 -4

Letting 10/25/2017 -4

Federal Oversight

Production Meeting Comments: * Co-project manager = Marjorie Hilaire
* 6 R/W acquisition parcels remaining to acquire. FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2014 32 $189,500 DDR $94,003 --

DPTO $19,803 --

DS  $75,694 --

2015 32 $267,361 DS  $255,866 --

TRIP $11,495 --

2016 32 $438,391 DPTO $117,076 --

DPTO $147,865 --

DS  $173,450 --

2017 32 $606,618 DPTO $250,000 --

DS  $173,931 --

TRIP $182,687 --

2014 41 $765 DIH $765 --

2015 41 $45,198 DIH $45,198 --

2016 41 $114,505 DIH $114,505 --

2017 41 $45,888 DIH $45,888 --

2015 42 $393,239 DPTO $393,239 --

2016 42 $23,624 DPTO $23,624 --

2017 42 $150,003 DS  $150,003 --

2020 42 $128,093 DS  $128,093 --

2016 43 $2,525,639 DPTO $269,888 --

GMR $1,354,000 --

TRIP $901,751 --

2017 43 $7,843,313 DPTO $1,029,513 --

TRIP $6,813,800 --

2017 45 $430,000 DPTO $170,000 --

GMR $130,000 --

TRIP $130,000 --

2015 4B $303,123 DPTO $303,123 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

OC Package Received (ITB) Not Started 1 10/17/2016 10/17/2016 -28

OC Package Reviewed (ITB) Not Started 1 10/24/2016 10/24/2016 -28

OC Package Complete (ITB) Not Started 1 10/31/2016 10/31/2016 -28

OC Legal Review (ITB) Not Started 1 11/7/2016 11/7/2016 -28

UT Assemble Final Agreement Not Started 30 9/30/2016 11/10/2016 -30
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2016 4B $364,869 DPTO $175,785 --

TRIP $189,084 --

2017 4B $725,745 DPTO $88,500 --

DS  $3,652 --

DS  $306,373 --

TRIP $327,220 --

2018 52 01 $10,711,286 TRIP $10,711,286 --

2015 56 $3,138,343 DS  $338,345 --

GMR $224,763 --

TIGR $972,046 --

TRIP $1,603,189 --

2018 62 $1,164,787 TRIP $1,164,787 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   August 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

229833.9 PALM BEACH COUNTY PUSH BUTTON CONTRACT TRAFFIC OPS 
(ROADWAY)          

Jose Guerrero PALM BEACH  County:

4 - MISC - NO LETTING             

MISCELLANEOUS CONSTRUCTION    

Mile Post From: Mile Post To: Project Length: 

Contract Class: 

Work Mix: 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability

Utilities Clear

Permits Clear

R/W Certified

Biddability

Production 08/07/2017 3

TLH or PSU 10/02/2017 0

Letting 01/05/2018 0

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2018 52 01 $1,000,000 DDR $1,000,000 --

2018 62 $136,990 DDR $136,990 --

427516.1 SR-9/I-95 FROM THE L30 CANAL TO N. OF GATEWAY BLVD               
     

Carl Dorvil PALM BEACH  County:

1 - TALLAHASSEE LET               

RESURFACING                   

0.000Mile Post From: Mile Post To: 16.415 Project Length: 7.598

Contract Class: 

Work Mix: 

B/C RATIO=5.9;NPV= 42,061,510;SHSP=LANE DEPARTURE CRASHES(4) SB LIMITS= 
FROM THE L30 CANAL TO N. OF GATEWAY BLVD. NB LIMITS= FROM S. OF BOYNTON 
BCH BLVD TO N. OF GATEWAY BLVD I-95 PAVEMENT REPAIR LANDSCAPING WAS 
REMOVED FROM THE PROJECT ESTIMATE ON 5/1/12 NORTHBOUND I-95 FROM MP 
14.400 TO MP 16.415 AND SB I-95 FROM MP 11.476 TO MP 16.415. THE LIMITS 
INCLUDES RAMPS NUMBERS__ 026 & 027 AT WOOLBRIGHT ROAD; 029, 030, 031, 032 
AT BOYNTON BCH BLVD; AND 137, 138, 139 AND 140 AT GATEWAY BLVD. PH 
3201=FOR SURVEY DEPT. ONLY; 3202=PVMT CORING-MAT LAB **SEE WP45 FOR 
ADDITIONAL PROJECT COMMENTS** PH5202= SAFETY IMPROVEMENTS: IMPROVE 
CROSS SLOPES W/PAVEMENT OVERBUILD;RETROFIT EXISTING LIGHT POLES IN 
THE NB & SB DIR. WITH LED LUMINAIRES; EVALUATE APPROPRIATE CLEAR ZONE 
REQUIREMENTS AND IMPLEMENT APPROPRIATE CORRECTIVE ACTION 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 09/30/2015A -

Initial Engin. 09/12/2016A -

Constructability 02/15/2017 8

Utilities Clear 04/27/2017 -7

Permits Clear 04/27/2017 -3

R/W Certified 04/27/2017 57

Biddability 05/09/2017 -7

Production 08/07/2017 -1

TLH or PSU 10/09/2017 -1

Letting 12/06/2017 -1

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2011 32 $267,474 DDR $267,474 0951-636-I

2012 32 $32,109 DDR $32,109 0951-636-I

2016 32 $771,557 DDR $26,962 --

DDR $23,729 0951-636-I

DS  $644,116 --

DS  $76,750 0951-636-I

2018 52 01 $13,492,764 ACNP $11,224,764 --

02 HSP $2,268,000 --

2017 57 $20,000 ACNP $20,000 D417-007-B

2018 58 $50,000 DS  $50,000 --

2018 62 $2,015,961 ACNP $833,393 --

DDR $75,000 --

HSP $1,107,568 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Prepare Constructability Roadway Plans In Progress 20 11/2/2016 12/2/2016 -7

PM Prepare Local Drainage/Occupancy Permit Package In Progress 20 11/8/2016 12/8/2016 -3

PM Prepare and Distribute Plans with Matrix to UAO In Progress 25 11/2/2016 12/9/2016 -7

PM Submit Local Drainage/Occupancy Permit Package Not Started 1 12/9/2016 12/9/2016 -3

PM Utility Design Conference Not Started 5 12/12/2016 12/16/2016 -7
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   August 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

436963.1 SR-9/I-95 @ 6TH AVENUE SOUTH                                          

Fernando Morales PALM BEACH  County:

7 - DISTRICT LET                  

INTERCHANGE - ADD LANES       

0.000Mile Post From: Mile Post To: 20.776 Project Length: 2.416

Contract Class: 

Work Mix: 

SOME WORK IS OFF-SHS ON 6TH AVENUE EAST AND WEST OF I-95. Exec PDE 12/30/2015A -

Public Hear. 05/18/2017 -22

Sub FHWA

LDCA 08/28/2017 -48

Exec Design 08/07/2017 0

Initial Engin. 01/03/2019 35

Constructability 12/07/2020 274

Utilities Clear 06/04/2021 381

Permits Clear 04/29/2021 465

R/W Certified 09/01/2021 10

Biddability 06/08/2021 278

Production 10/04/2021 0

TLH or PSU 04/18/2022 0

Letting 07/27/2022 0

Federal Oversight

Production Meeting Comments: * A supplemental agreement is needed to evaluate 
another alternative. FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 22 $924,851 DS  $924,851 --

2018 32 $750,000 DS  $750,000 --

2021 41 $280,000 ACNP $280,000 --

2022 41 $44,597 ACNP $44,597 --

2021 42 $665,105 DDR $665,105 --

2021 43 $3,768,806 ACNP $3,768,806 --

2022 43 $659,434 ACNP $659,434 --

2021 45 $63,760 ACNP $63,760 --

2021 4B $714,340 ACNP $714,340 --

2022 4B $229,703 ACNP $229,703 --

2023 52 01 $4,857,082 ACNP $4,857,082 --

2022 56 $50,000 ACNP $50,000 --

2022 57 $300,000 ACNP $300,000 --

2023 62 $720,161 ACNP $73,269 --

ACNP $646,892 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM DIRC Review of Prelim IMR Not Started 10 8/24/2016 9/7/2016 -56

PM SPO Review of Prelim IMR Not Started 10 9/8/2016 9/21/2016 -56

PM Receive/Send ROW CADD Files Not Started 5 9/22/2016 9/28/2016 -36

PM Prepare Final IMR Not Started 15 9/22/2016 10/12/2016 -56

PM DIRC/SPO Review of IMR Not Started 10 10/13/2016 10/26/2016 -56
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   September 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

229896.3 SR-710/BEELINE HWY FROM W. OF AUSTRALIAN AVE TO OLD 
DIXIE HWY.        

James Hughes PALM BEACH  County:

7 - DISTRICT LET                  

LANDSCAPING                   

22.836Mile Post From: Mile Post To: 23.655 Project Length: 0.819

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #13-3-LI (IRRIGATION AND LANDSCAPE) PD&E, RIGHT-OF-WAY 
ACQUISITION, ROADWAY DESIGN & ROADWAY CONSTRUCTION DONE UNDER 
229896-1. BOLD LANDSCAPE SEPARATED FROM ROADWAY CONSTRUCTION PER 
FDOT POLICY. 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability

Utilities Clear 06/30/2017 158

Permits Clear 06/30/2017 42

R/W Certified 06/30/2017 57

Biddability 07/13/2017 42

Production 09/05/2017 1

TLH or PSU 01/02/2018 0

Letting 03/02/2018 0

Federal Oversight

Production Meeting Comments: * Lump sum project.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2017 32 $150,451 DDR $50,451 --

DS  $100,000 --

2018 52 01 $862,058 DDR $862,058 --

2018 62 $149,308 DDR $20,000 --

DDR $129,308 --

419345.2 SR-80 FROM W OF LION COUNTRY SAFARI RD TO FOREST 
HILL/CRESTWOOD BLVD. 

Rita Bulsara PALM BEACH  County:

1 - TALLAHASSEE LET               

ADD LANES & REHABILITATE PVMNT

1.725Mile Post From: Mile Post To: 8.940 Project Length: 7.215

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #3 C202= ARCHAEOLOGICAL WORK 32-02 SUB-SURFACE 
GEOTECH EXPLORATION SEE WP-45 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 06/27/2012A -

Initial Engin. 06/12/2013A -

Constructability 04/18/2016A -

Utilities Clear 05/08/2017 10

Permits Clear 04/07/2017 29

R/W Certified 07/31/2017 0

Biddability 05/10/2017 0

Production 09/05/2017 0

TLH or PSU 11/06/2017 0

Letting 01/31/2018 0

Federal Oversight

Production Meeting Comments: * Project is no longer APP.
* 60 day advertisement required by Central Office 
for all Add Lanes projects after 1/2015.
* Utility relocation concerns.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2012 32 $2,342,283 SU  $2,342,283 1002-057-P

2013 32 $11,770 DDR $11,770 1002-057-P

2014 32 $463,205 DDR $463,205 1002-057-P

2015 32 $658,906 DS  $8,201 --

DS  $66,000 1002-057-P

SU  $584,705 1002-057-P

2016 32 $264,353 DDR $33,481 1002-057-P

SA  $230,872 1002-057-P

2017 32 $300 DS  $300 --

2015 41 $3,256 SU  $3,256 1002-061-P

2016 41 $37,107 SU  $37,107 1002-061-P

2017 41 $82,523 SU  $82,523 1002-061-P

2016 43 $27 CIGP $27 1002-061-P

2017 43 $3,004,000 CIGP $1,313,972 1002-061-P
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SU  $795,761 1002-061-P

SU  $894,267 1002-061-P

2019 43 $516,061 TRIP $174,655 1002-061-P

TRWR $341,406 1002-061-P

2020 43 $2,076,635 TRIP $528,737 1002-061-P

TRWR $1,547,898 1002-061-P

2015 4B $53,516 SU  $53,516 1002-061-P

2016 4B $284,157 DS  $193,370 1002-061-P

SA  $32,691 1002-061-P

SU  $58,096 1002-061-P

2017 4B $50,659 DDR $30,000 1002-061-P

DS  $9,760 1002-061-P

SU  $10,899 1002-061-P

2018 52 01 $37,510,288 ACNP $9,691,760 --

01 ACSA $5,895,547 --

01 CM  $1,630,788 --

01 DDR $16,945,907 --

01 DS  $584,099 --

01 SA  $1,311,095 --

01 SU  $637,821 --

01 TRIP $474,277 --

01 TRWR $338,994 --

2018 62 $4,581,235 DDR $77,897 --

DDR $80,000 --

DDR $4,423,338 --

2016 C8 $8,175 DS  $8,175 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   October 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

432151.1 SR-9/I-95 @ PGA BLVD INTERCHANGE                                      

May Cheng PALM BEACH  County:

7 - DISTRICT LET                  

LIGHTING                      

36.786Mile Post From: Mile Post To: 37.415 Project Length: 0.629

Contract Class: 

Work Mix: 

BRIDGE #930335, #930336, #930377, #930378 REPLACE HIGH MAST LIGHT POLES 
W/CONVENTIONAL LIGHTING PHASE 32.02 UTILITY COORDINATION 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 12/19/2016 -48

Utilities Clear 05/30/2017 -48

Permits Clear 09/08/2016A -

R/W Certified 05/30/2017 62

Biddability 06/30/2017 -48

Production 10/02/2017 -3

TLH or PSU 12/04/2017 -2

Letting 02/02/2018 -2

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 32 $175,695 BRRP $73,376 --

DDR $102,319 --

2017 32 $10,995 DDR $10,995 --

2018 52 01 $612,691 BRRP $612,691 --

2018 62 $91,904 BRRP $91,904 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PI Generate Mailing List/Labels (Public Info Office) In Progress 30 9/19/2016 10/28/2016 -39

PM Send Notice to Affected Property Owners Not Started 1 10/31/2016 10/31/2016 -39

PM Prepare and Distribute Plans with Matrix to Utility Co In Progress 50 9/6/2016 11/15/2016 -48

PM Constructability/Submit Plans to PM Not Started 1 11/16/2016 11/16/2016 -48

PM PM Reviews Constructability Plans for Completeness Not Started 20 11/17/2016 12/16/2016 -48
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   October 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

434722.1 SR-9/I-95 @ SR-806/ATLANTIC AVENUE INTERCHANGE                     
   

Thuc Le PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERCHANGE - ADD LANES       

0.170Mile Post From: Mile Post To: 7.632 Project Length: 0.964

Contract Class: 

Work Mix: 

NEW SIS/NHS CONNECTOR PROJECT. FROM I-95 PALM BEACH COUNTY 
INTERCHANGE MASTER PLAN #432785-1-22-01. C220=CULTURAL RESOURCES 
WORK / C210=CONTAMINATION 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 06/06/2014A -

Initial Engin. 05/04/2015A -

Constructability 04/10/2017 19

Utilities Clear 07/17/2017 28

Permits Clear 06/29/2017 -26

R/W Certified 01/23/2018 32

Biddability 07/19/2017 -26

Production 10/02/2017 -2

TLH or PSU 01/29/2018 0

Letting 04/25/2018 0

Federal Oversight

Production Meeting Comments: * R/W issues.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2014 22 $62,197 ACNP $62,197 0951-670-I

2014 32 $1,071,362 NHPP $1,071,362 0951-666-I

2015 32 $47,745 DDR $47,745 --

2017 32 $74,990 ACNP $72,990 0951-666-I

DDR $2,000 --

2016 41 $332 DIH $332 --

2017 41 $109,667 DIH $109,667 --

2018 41 $34,000 DIH $34,000 --

2016 42 $239,575 DDR $239,575 --

2017 43 $666,869 DDR $188,565 --

DS  $478,304 --

2018 43 $1,513,323 DDR $513,323 --

DS  $1,000,000 --

2019 43 $1,218,566 DDR $626,469 --

DS  $592,097 --

2016 4B $175,025 DS  $175,025 --

2017 4B $541,475 DS  $541,475 --

2018 4B $200,000 DS  $200,000 --

2018 52 01 $4,311,256 ACNP $4,311,256 0951-681-I

2018 56 $1,393,048 ACNP $1,393,048 0951-681-I

2017 57 $450,000 DDR $450,000 --

2018 62 $765,616 ACNP $97,371 0951-681-I

ACNP $488,622 0951-681-I

DS  $179,623 0951-681-I

2017 C8 $3,500 DS  $3,500 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Prepare Drainage Design In Progress 10 10/6/2016 10/19/2016 -26

PM Prepare SFWMD/SJRWMD ERP Permit Package In Progress 27 10/6/2016 11/14/2016 -26

PM Submit SFWMD/SJRWMD ERP Permit Package Not Started 1 11/15/2016 11/15/2016 -26

DR Review SFWMD/SJRWMD ERP Permit Package Not Started 15 11/16/2016 12/8/2016 -26

PM Prepare Constructability Roadway Plans In Progress 48 10/6/2016 12/15/2016 -26
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   October 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

435160.1 PALMETTO PARK ROAD FROM SR-7 TO NW 2ND AVENUE                 
        

Robert Lopes PALM BEACH  County:

1 - TALLAHASSEE LET               

BIKE PATH/TRAIL               

Mile Post From: Mile Post To: Project Length: 

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #13-4-LI PH3202;5202;6203=RETROFIT LIGHTING B/C RATIO = 40 
/ SHSP = #2 & #3 (RETROFIT LIGHTING) **SEE WP45 FOR ADDITIONAL PROJECT 
COMMENTS** 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design

Initial Engin.

Constructability 02/14/2017 -9

Utilities Clear 06/06/2017 -20

Permits Clear 05/05/2017 -57

R/W Certified 05/05/2017 6

Biddability 06/08/2017 -57

Production 10/02/2017 -3

TLH or PSU 11/27/2017 -2

Letting 01/31/2018 -2

Federal Oversight

Production Meeting Comments: * Project was on APP.  Phase 52 advanced from FY 
2019 to FY 2018. FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $71,238 SU  $71,238 9048-154-C

2016 32 $385,612 ACSU $205,612 9048-154-C

SU  $180,000 9048-154-C

2017 32 $8,409 HSP $8,409 9048-154-C

2018 52 01 $2,734,509 ACSU $1,752,677 --

01 SU  $939,790 --

02 HSP $42,042 --

2018 56 $2,000 SA  $2,000 --

2017 57 $20,000 SU  $20,000 9048-163-C

2018 62 $358,141 HSP $8,409 --

SU  $30,000 --

SU  $319,732 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Prepare Local Drainage/Occupancy Permit Package In Progress 20 8/23/2016 9/20/2016 -57

PM Submit Local Drainage/Occupancy Permit Package Not Started 1 9/21/2016 9/21/2016 -57

DR Review Local Drainage/Occupancy Permit Package Not Started 15 9/22/2016 10/12/2016 -57

PM File Local Drainage/Occupancy Permit Application 
Package Not Started 20 10/13/2016 11/9/2016 -57

PM Prepare Mandatory Roadway MOA (Only For WP 
Transportation System 6 or 16 or ROW Projects) In Progress 10 10/31/2016 11/14/2016 -9
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   November 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

428400.2 SR-5/US-1 FEDERAL HIGHWAY FROM CR-A1A TO BEACH ROAD      
             

Rita Bulsara PALM BEACH  County:

1 - TALLAHASSEE LET               

BRIDGE REPLACEMENT            

10.567Mile Post From: Mile Post To: 11.127 Project Length: 0.560

Contract Class: 

Work Mix: 

2014 MPO #7-LI JUPITER BRIDGE REPLACEMENT #93005 22-01 SURVEY 22-02 
PRIMARY PD&E CONSULTANT 

Exec PDE 10/30/2015A -

Public Hear. 07/13/2017 14

Sub FHWA

LDCA 11/03/2017 0

Exec Design 05/15/2017 0

Initial Engin. 11/17/2017 1

Constructability 06/12/2019 258

Utilities Clear 11/27/2019 268

Permits Clear 11/04/2019 268

R/W Certified 03/13/2020 14

Biddability 12/03/2019 263

Production 04/06/2020 0

TLH or PSU 05/26/2020 0

Letting 08/26/2020 0

Federal Oversight

Production Meeting Comments: * 60 day advertisement required by Central Office 
for all Add Lanes projects after 1/2015.
* Project is no longer APP candidate.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 22 $1,864,780 DS  $1,843,314 --

DS  $21,466 --

2017 22 $95,838 DS  $95,838 --

2017 32 $1,500,000 ACBR $1,500,000 4854-088-P

2018 32 $3,500,000 ACBR $3,500,000 4854-088-P

2018 41 $88,000 DIH $88,000 --

2018 42 $320,000 DS  $320,000 --

2019 43 $977,737 BNBR $977,737 --

2019 45 $100,000 BNBR $100,000 --

2019 4B $729,000 BNBR $729,000 --

2021 52 01 $94,236,750 BNBR $79,086,116 --

01 DDR $10,941,825 --

01 DS  $4,208,809 --

2021 56 $2,000,000 BNBR $2,000,000 --

2021 62 $9,687,295 BNBR $263,620 --

BNBR $8,347,979 --

DDR $1,075,696 --

2016 C8 $250 DS  $250 --
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   December 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

435158.1 SR-80/SOUTHERN BLVD AT SANSBURY WAY/LYONS RD.                  
       

Donovan Pessoa PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERSECTION IMPROVEMENT      

1.865Mile Post From: Mile Post To: 12.904 Project Length: 0.327

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #13-1-LI ADD EASTBOUND RIGHT TURN LANE AND 2ND 
WESTBOUND LEFT TURN LANE. ADD RECEIVING LANE AND TRAFFIC SEPARATOR 
TO LYONS RD AT SOUTH APPROACH. WIDEN LOW LEVEL BRIDGE OVER C-51 
CANAL. LFA W/PALM BEACH COUNTY C210=CONTAMINATION TESTING 
C240=WETLANDS; C250=NOISE ANALYSIS 3601=CK #2951111 REC'D FROM PBBOCC 
@ 58,077.17 ON 05/04/16 5202=PALM BEACH COUNTY **SEE WP45 FOR ADDITIONAL 
PROJECT COMMENTS** 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 02/27/2015A -

Initial Engin. 08/31/2016A -

Constructability 04/14/2017 18

Utilities Clear 11/15/2017 -10

Permits Clear 08/21/2017 4

R/W Certified 08/21/2017 105

Biddability 08/31/2017 4

Production 12/04/2017 -1

TLH or PSU 01/29/2018 -1

Letting 03/28/2018 -1

Federal Oversight

Production Meeting Comments: * LFA needed.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 32 $809,855 SU  $809,855 1002-063-P

2016 32 $37,038 ACSU $37,038 1002-063-P

2017 32 $46,149 SU  $46,149 1002-063-P

2016 36 $57,895 LF  $57,895 --

2017 36 $182 LF  $182 --

2018 52 01 $4,913,169 DDR $286,371 --

01 DS  $495,346 --

01 SA  $1,936,983 --

01 SU  $632,618 --

02 LF  $1,561,851 --

2017 56 $322,647 TRWR $322,647 --

2018 62 $614,147 SA  $321,098 --

SU  $10,000 --

SU  $283,049 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Send Utility Compensable Requests to DUO Not Started 1 10/28/2016 10/28/2016 -10

UT DUO Receives and Prepares Compensable 
Interest/Sends to RW Mapping Not Started 5 10/31/2016 11/4/2016 -10

LG Legal Reviews Titles /Provides Determination to DUO 
and Mapping Not Started 20 11/7/2016 12/7/2016 -10

UT DUO/Mapping Receives Determination and Notifies Utility 
Coordinator/PM Not Started 1 12/8/2016 12/8/2016 -10

UT DUO Submit Draft Reimbursable Agreement Not Started 10 12/9/2016 12/22/2016 -10
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435803.1 SR-9/I-95 @ NORTHLAKE BOULEVARD INTERCHANGE                       
    

Scott Thurman PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERCHANGE - ADD LANES       

0.000Mile Post From: Mile Post To: 35.156 Project Length: 1.423

Contract Class: 

Work Mix: 

INTERCHANGE IMPROVEMENTS Exec PDE 06/19/2015A -

Public Hear. 09/21/2017 -28

Sub FHWA

LDCA 12/19/2017 -70

Exec Design 02/05/2018 0

Initial Engin. 12/17/2018 31

Constructability 12/15/2020 306

Utilities Clear 06/08/2021 505

Permits Clear 05/07/2021 297

R/W Certified 09/13/2021 -123

Biddability 06/10/2021 297

Production 10/04/2021 -6

TLH or PSU 11/29/2021 -7

Letting 03/30/2022 -5

Federal Oversight

Production Meeting Comments: * Project is no longer an APP potential.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2015 22 $2,239,402 GMR $372,690 --

GMR $1,866,712 --

2016 22 $27,062 GMR $27,062 --

2017 22 $298,356 DDR $298,356 --

2018 32 $5,000,000 ACNP $5,000,000 --

2020 41 $109,273 ACNP $109,273 --

2021 41 $112,551 ACNP $112,551 --

2022 41 $111,593 ACNP $111,593 --

2023 41 $59,703 ACNP $59,703 --

2024 41 $51,655 ACNP $51,655 --

2020 42 $2,185,454 ACNP $2,185,454 --

2021 42 $675,305 ACNP $675,305 --

2022 42 $676,144 ACNP $676,144 --

2020 43 $16,390,905 ACNP $16,390,905 --

2021 43 $28,137,725 ACNP $28,137,725 --

2022 43 $7,811,492 ACNP $7,811,492 --

2023 43 $2,507,509 ACNP $2,507,509 --

2024 43 $101,926 ACNP $101,926 --

2020 45 $54,636 ACNP $54,636 --

2021 45 $41,644 ACNP $41,644 --

2020 4B $1,475,181 ACNP $1,475,181 --

2021 4B $393,928 ACNP $393,928 --

2022 4B $390,575 ACNP $390,575 --

2023 4B $119,405 ACNP $119,405 --

2024 4B $56,882 ACNP $56,882 --

2022 52 01 $12,032,445 DI  $12,032,445 --

2022 62 $1,089,650 DI  $99,950 --

DI  $989,700 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Prepare Preliminary IMR In Progress 3 8/5/2016 8/9/2016 -69

PM DIRC Review of Prelim IMR Not Started 10 8/10/2016 8/23/2016 -69

PM SPO Review of Prelim IMR Not Started 10 8/24/2016 9/7/2016 -69

PM Prepare Cultural Resource Assessment Research Design In Progress 8 9/8/2016 9/19/2016 -46

PM Prepare Conceptual Drainage and LHR In Progress 30 9/1/2016 10/13/2016 -50
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   December 2017

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

436113.1 SR-802/LAKE WORTH RD. FROM SHERWOOD FOREST BLVD. TO 
SR-809 MILITARY TR

Casey Graham PALM BEACH  County:

1 - TALLAHASSEE LET               

LIGHTING                      

4.138Mile Post From: Mile Post To: 5.677 Project Length: 1.539

Contract Class: 

Work Mix: 

INSTALL INTERSECTION LIGHTING AT SHERWOOD FOREST BLVD; SOUTH 57TH 
AVE; SOUTHVIEW RD.: HAVERHILL RD.; & MILITARY TR NPV: $5,518,432 SHSP FOCUS 
AREA: SFA2, INTERSECTION CRASHES 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 08/30/2016A -

Initial Engin.

Constructability 06/19/2017 21

Utilities Clear 08/28/2017 1

Permits Clear 08/28/2017 172

R/W Certified 08/28/2017 68

Biddability 09/08/2017 1

Production 12/04/2017 0

TLH or PSU 05/29/2018 0

Letting 07/25/2018 0

Federal Oversight

Production Meeting Comments: * Project is APP for Letting in 4/2018.
FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2017 32 $194,201 ACSA $152,911 0921-139-P

HSP $41,290 0921-139-P

2019 52 01 $221,621 ACNP $221,621 --

2019 56 $30,000 DDR $30,000 --

2019 62 $54,097 HSP $14,205 --

HSP $39,892 --

436302.1 SR-80/SOUTHERN BLVD. FROM PIKE ROAD TO E. OF NB 
TURNPIKE RAMPS        

Binod Basnet PALM BEACH  County:

1 - TALLAHASSEE LET               

ADD TURN LANE(S)              

13.858Mile Post From: Mile Post To: 14.237 Project Length: 0.379

Contract Class: 

Work Mix: 

PROJECT FROM SIS/CONCEPT DEVELOPMENT UNIT:  ADD WESTBOUND RIGHT-
TURN LANE AT THE INTERSECTION OF SR-80 AT PIKE RD. ADD WESTBOUND RIGHT-
TURN AT THE INTERSECTION OF SR-80 AT THE NORTHBOUND TURNPIKE RAMPS. 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 12/28/2015A -

Initial Engin.

Constructability 04/21/2017 -16

Utilities Clear 06/30/2017 -10

Permits Clear 06/30/2017 3

R/W Certified 06/30/2017 31

Biddability 08/03/2017 -16

Production 12/04/2017 -1

TLH or PSU 01/29/2018 -1

Letting 03/28/2018 -1

Federal Oversight

Production Meeting Comments: * Project was on APP.  Phase 52 advanced from FY 
2020 to FY 2018. FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 32 $277,000 ACNP $277,000 1002-065-P

2018 52 01 $1,288,350 DS  $1,288,350 --

2018 56 $10,000 DS  $10,000 --

2018 62 $178,945 DS  $24,343 --

DS  $154,602 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Review and Approve Pavement Design Package In Progress 4 10/20/2016 10/25/2016 -16

PM Conduct Utilities Designates Not Started 20 10/28/2016 11/29/2016 -10

SV Receive and Review Utilities Designates Not Started 5 11/30/2016 12/6/2016 -10

PM Accept Utilities Designates Not Started 1 12/7/2016 12/7/2016 -10

PM Prepare and Submit Subsurface Utility Locations Request Not Started 10 12/8/2016 12/21/2016 -10
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   March 2018

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

436519.1 SR-9/I-95 FROM S OF 45TH STREET TO N OF 45TH ST                       

Robert Lopes PALM BEACH  County:

1 - TALLAHASSEE LET               

INTERCHANGE - ADD LANES       

0.000Mile Post From: Mile Post To: 1.645 Project Length: 0.998

Contract Class: 

Work Mix: 

PD&E STUDY TO DOCUMENT THE ENVIRONMENTAL & SOCAL ENVIRONMENT 
IMPACTS WHICH RESULT IN WIDENING THE I-95 EXIT RAMPS & 45TH STREET FROM 
VILLAGE BLVD. TO SOUTH PLACE. 22-01 TRAFFIC PROJECTIONS, SURVEYS, EDTM 
ACTIVITIES 22-02 PRIMARY PD&E CONSULTANT **SEE WP45 FOR ADDITIONAL 
PROJECT COMMENTS** 

Exec PDE 03/22/2016A -

Public Hear. 07/20/2017 -31

Sub FHWA

LDCA 03/21/2018 -75

Exec Design 07/20/2020 0

Initial Engin. 07/29/2022 193

Constructability 07/09/2024 417

Utilities Clear 01/07/2025 682

Permits Clear 11/27/2024 438

R/W Certified 04/02/2025 198

Biddability 01/09/2025 423

Production 05/05/2025 9

TLH or PSU 06/30/2025 0

Letting 09/24/2025 0

Federal Oversight

Production Meeting Comments: * Project is SIS-APP (Priority #6) for Phase 32 on 
7/2019, Phase 4X on 7/2020 and Phase 5X on 
10/2023.

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2016 22 $1,725,525 ACSA $100,000 0951-682-I

DS  $95,312 0951-682-I

DS  $620,681 0951-682-I

SA  $309,532 0951-682-I

SA  $600,000 0951-682-I

2017 22 $15,001 DS  $14,851 --

DS  $150 0951-682-I

2021 32 $5,900,000 DI  $5,900,000 --

2022 41 $170,000 ACNP $170,000 --

2023 41 $32,989 ACNP $32,989 --

2022 42 $1,292,805 ACNP $1,292,805 --

2023 42 $250,872 ACNP $250,872 --

2022 43 $11,915,305 ACNP $11,915,305 --

2023 43 $3,779,463 ACNP $3,779,463 --

2022 45 $14,329 ACNP $14,329 --

2022 4B $1,524,632 ACNP $1,524,632 --

2023 4B $535,863 ACNP $535,863 --

2026 52 01 $54,355,961 ACNP $54,355,961 --

2026 62 $8,412,553 ACNP $8,412,553 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PL First Technical Review of Traffic Data Model and Link 
Forecast Not Started 15 7/28/2016 8/17/2016 -75

PM Prepare Cultural Resource Assessment Research Design In Progress 10 8/17/2016 8/30/2016 -61

PL Review and Approve Final Modeling Link Forecast Not Started 20 8/18/2016 9/15/2016 -75

PL First Technical Review of Draft Turn Forecasts Not Started 15 9/16/2016 10/6/2016 -75

PM Prepare Draft Cultural Resources Assessment Survey 
(CRAS) Not Started 30 8/31/2016 10/12/2016 -61
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   November 2018

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

437836.1 SR-7/441 SOUTH OF SR-806/ATLANTIC AVE. TO SR-804/BOYNTON 
BEACH BLVD   

Brent Lee-Shue-Ling PALM BEACH  County:

1 - TALLAHASSEE LET               

RESURFACING                   

8.570Mile Post From: Mile Post To: 13.756 Project Length: 5.186

Contract Class: 

Work Mix: 

PH5202,6203=RETRO FIT LIGHTING LIGHTING RETROFIT: B/C RATIO = 40 / SHSP = #2 
& #3 3202=UTILITY COORD./ 3203=RETROFIT LIGHTING / 3204=GEO-TECH 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 07/29/2016A -

Initial Engin. 05/11/2017 -59

Constructability 03/23/2018 -24

Utilities Clear 06/01/2018 -59

Permits Clear 06/01/2018 -29

R/W Certified 06/01/2018 44

Biddability 07/05/2018 -59

Production 11/05/2018 -3

TLH or PSU 12/31/2018 -3

Letting 02/27/2019 -4

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2017 32 $267,547 DDR $30,000 --

DDR $230,001 --

DS  $7,546 --

2018 32 $8,408 DS  $8,408 --

2019 52 01 $7,655,339 DDR $2,956,931 --

01 DS  $4,656,366 --

02 HSP $42,042 --

2019 56 $2,000 DDR $2,000 --

2019 62 $985,070 DDR $25,000 --

DDR $951,662 --

HSP $8,408 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM Conduct Project Kickoff Meeting Not Started 1 10/28/2016 10/28/2016 -10

EM Environmental  Activity Coordination Meeting Not Started 1 10/28/2016 10/28/2016 -10

PM Utility Kickoff Meeting with DUO Not Started 1 10/31/2016 10/31/2016 -10

BT Prepare Pavement Evaluation and Coring Report Not Started 60 8/19/2016 11/14/2016 -59

PM Receive Pavement Evaluation and Coring Report Not Started 1 11/15/2016 11/15/2016 -59
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FPID / FM# Project Description Extra Description Milestone

Production or LDCA Month:   December 2019

Milestone(Days)
Float

Milestone(Days)
Float

(Months)
Float

438387.1 VIDEO CAMERA DETECTION - MULTIPLE LOCATIONS                        
   

May Cheng PALM BEACH  County:

1 - TALLAHASSEE LET               

TRAFFIC CONTROL DEVICES/SYSTEM

Mile Post From: Mile Post To: Project Length: 

Contract Class: 

Work Mix: 

2016 MPO PRIORITY #14-10-LI 27 LOCATIONS, REPLACE INDUCTIVE LOOPS WITH 
VIDEO CAMERA DETECTION. 

Exec PDE

Public Hear.

Sub FHWA

LDCA

Exec Design 10/26/2017 -39

Initial Engin.

Constructability 04/15/2019 149

Utilities Clear 07/08/2019 -24

Permits Clear 07/08/2019 278

R/W Certified 07/08/2019 225

Biddability 08/08/2019 -24

Production 12/02/2019 -2

TLH or PSU 01/27/2020 -1

Letting 03/25/2020 -1

Federal Oversight

FY PH SEQ Phase Total Fund Code Fund(PDC) Fed Aid

2018 32 $50,000 SU  $50,000 --

2020 52 01 $1,361,452 SU  $1,361,452 --

2020 62 $104,433 SU  $10,205 --

SU  $94,228 --

Resp. Critical Path Activity Status Rem Dur Late Start 
Date

Late Fin 
Date Tot Float

PM TWO Execution & Encumbrance for Phase 32 Not Started 1 10/26/2017 10/26/2017 -39

PM Conduct Project Kickoff Meeting Not Started 1 10/27/2017 10/27/2017 -24

PM PM Organize Survey Kickoff Meeting Not Started 1 10/27/2017 10/27/2017 -24

SV Conduct Design Survey Not Started 60 11/14/2017 2/12/2018 -24

SV Review and Approve Baseline Survey Not Started 20 2/13/2018 3/12/2018 -24
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