
Activity ID Total
Float

Activity Name Duration Start Finish

No Role -48 286 16-Jan-09 06-Nov-09

ATT1 122 ATT Preliminary Engineering 35 16-Jan-09 19-Feb-09
ATT11 -34 Place/cutover new cables 62 07-Aug-09 04-Nov-09
BHN11 -47 BHN Relocate cable 16 23-Jul-09 07-Aug-09
BHNt1 80 BHN Preliminary Engineering 20 16-Jan-09 12-Feb-09
FDOT -47 Certify Utilities 0 16-Jan-09*
FDOT10 -48 Utilities Clear for Road Work 2 05-Nov-09 06-Nov-09
FDOT20 0 Letting Date 1 17-Jun-09* 17-Jun-09
FDOT30 0 NTP Issued 1 20-Aug-09 20-Aug-09
FDOT40 0 Lead Time 30 21-Aug-09 19-Sep-09
FDOT50 0 Roadwork Starts 0 19-Sep-09*
PEF1 -47 Preliminary Engineering 90 16-Jan-09 15-Apr-09
PEF11 -47 Place new poles 49 16-Apr-09 03-Jun-09
PEF21 -47 Energize new circuits 49 04-Jun-09 22-Jul-09
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