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COMPLETE STREETS HANDBOOK

PLANS PREPARATION MANUAL (PPM) REVISIONS

OCT OCT

REVISION OF OTHER DOCUMENTS
TO SUPPORT COMPLETE STREETS

INTER-OFFICE DISCUSSIONS & MILESTONE DECISIONS
NEEDED FOR COMPLETE STREETS IMPLEMENTATION

FLORIDA GREENBOOK

INTERSECTION DESIGN GUIDE

FREIGHT ROADWAY DESIGN CONSIDERATIONS

Q/LOS HANDBOOK

PRACTICAL DESIGN HANDBOOK

ETDM MANUAL
PD&E MANUAL

LOS STANDARDS POLICIES & PROCEDURES

TRAFFIC ENGINEERING MANUAL
SIS STANDARDS

APPROVED BY EXECUTIVE LEADERSHIP 2/18/16

INVOLVE DEPARTMENT OFFICES/OTHER AGENCIES
 

FDOT Offices
Design = Office of Design

EMO = Environmental Management Office

Freight = Freight & Logistics Offices

Maintenance = Office of Maintenance

Work Program = Office of Work Program & Budget

Policy Planning = Office of Policy Planning

Safety = Safety Office

Systems Planning = Systems Planning Office

TranStat = Transportation Statistics Office

Traffic Ops = Traffic Engineering & Operations Office

Transit = Transit Office
 

DEO = Department of Economic Opportunity,
Division of Community Affairs

FINAL

FINAL

COMMUNICATIONS & TRAINING FOR HANDBOOK/PPM 

DEFINE COMPLETE STREETS GUIDING PRINCIPLES FOR HANDBOOK & PPM
INVOLVE: Design | Policy Planning | TranStat

REDEFINE PROJECT DEVELOPMENT PROCESS FOR COMPLETE STREETS
INVOLVE: Design | EMO | Policy Planning | Systems Planning | Traffic Ops

ESTABLISH LAND USE/ENVIRONMENTAL CONTEXT ZONES
INVOLVE: DEO | Design | EMO | Policy Planning | Systems Planning | TranStat

REFINE LEVEL OF SERVICE STANDARDS
INVOLVE: Design | Maintenance | Systems Planning | Traffic Ops | TranStat

DEFINE COMPLETE STREETS PERFORMANCE MEASURES
INVOLVE: Design | EMO | Freight | Policy Planning | Safety | Systems Planning | Traffic Ops | Transit | TranStat 

DEFINE MULTIMODAL TRAFFIC FORECASTING
INVOLVE: Design | EMO | Traffic Ops | Transit | TranStat

DEFINE FINANCING/PROGRAMMING PROCESS FOR COMPLETE STREETS
INVOLVE: Design | EMO | Policy Planning | Work Program 

REDEFINE 3R/MAINTENANCE PROCESS FOR COMPLETE STREETS
INVOLVE: Design | Freight | Maintenance | Systems Planning | Traffic Ops | Transit | Work Program

GUIDANCE ON HOW TO ALIGN LOCAL POLICIES FOR COMPLETE STREETS
INVOLVE: DEO | Design | EMO | Freight | Policy Planning | Systems Planning | Transit

ESTABLISH DESIGN CONTROLS FOR LOW SPEED ROADWAYS
INVOLVE: Design | Freight | Safety | Systems Planning | Traffic Ops 

ESTABLISH DESIGN CRITERIA  FOR LOW SPEED ROADWAYS
INVOLVE: Design | Freight | Maintenance

INTERNAL DRAFT

INTERNAL DRAFT

EXTERNAL DRAFT

EXTERNAL DRAFT

NOTE:  TENTATIVE 
TIMELINE FOR 
REVISION OF OTHER 
DOCUMENTS IS FOR 
DISCUSSION 
PURPOSES ONLY.  
THESE DATES HAVE 
NOT BEEN VETTED 
AND WILL CHANGE.

DECISION FRAMEWORK & TIMELINE FOR COMPLETE STREETS IMPLEMENTATION


