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SunGuide SoftwareSM

Engineering Chang Proposal  (ECP)2.0

Review

Liang Hsia, P.E. 

Traffic Engineering Systems Section

Traffic Engineering and Operations Office

December 7, 2005
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SunGuide SoftwareSM ECP 2.0 

Review

Item Cost
Voting 

Results
Priority Notes

IM Through 

C2C
$121,275.00 7 Yes; 1 No

Road Ranger $122,916.00 6 Yes; 2 No

Support & 

Maintenance
$237,192.00 Yes 1

CMB approved for 

FY06 budget of 

$237,192.00 in 

July, 2005 

Travel Time $80,942.00 Yes 2
CMB approved in 

July, 2005 

Performance 

Measures
Future
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SunGuide SoftwareSM ECP 2.0 

Review

Item Cost
Voting 

Results
Priority Notes

Tag Readers 3 Yes; 1 No

Emergency 

Evacuation
$ - 42,340.00 6 Yes; 2 No 3

Proportional 

Fonts
$174,631.00 4 Yes; 1 No
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SunGuide SoftwareSM ECP 2.0 

Review
Item Cost Note

ECP 2.0 $694,616.32

SunGuide Contract Under Run $ - 444,358.00
Based on 

11/9/2005
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SunGuide SoftwareSM Deployment 

Update 

Liang Hsia, P.E. 

Traffic Engineering Systems Section

Traffic Engineering and Operations Office

December 7, 2005
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ÅDistrict 4

ÅDistrict 2

ÅDistrict 6

ÅMDX

ÅDistrict 7

ÅDistrict 1

SunGuide Software Deployment 

and Tentative Integration Schedule

ÅLee County

ÅDistrict 5

ÅDistrict 3

ÅTurnpike Enterprise

ÅTERL
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District 4 Schedule
Å June 13-17, 2005: 

SunGuideSM Software 
deployed at D4 TMC

Å June 27-28, 2005: 
Operator and 
Administrator Training

Å August 12, 2005: 45 
CCTV available

Å August 16 Software 
Design & Maintenance 
Training

Å October 2005: 
Complete I/95/I595 
Video Monitor System
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District 2 RTMC
Oct 3-7, 2005 SunGuideSM Deployment

Oct 4-6, 2005    Operator and Administrator Training
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District 6 RTMC

ÅAugust 29, 2005: Milestone 
Demonstration

ÅNovember 1-3, 2005: FAT 

ÅNovember 7-11, 2005: 
SunGuideSM software 
deployment

ÅNovember 15-16: Operator 
and Administrator Trainings

ÅNovember 9, 2005: I-95 
Package B project 
completion

Å1st Quarter 2006: Ramp 
Meters, C2C 
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MDX Schedule

ÅMarch 2006 SunGuideSM Software 
Release 2 deployment at MDX

ÅMarch 2006 MDX TMC Operational
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District 7 RTMC
June 2006: Building Construction Finish

3rd Quarter 2006: SunGuideSM Software Deployment

Deployment Budget: $27,544.52 
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District 5 RTMC
FY 2004: Orlando RTMC retrofit and upgrade

September 8, 2004 - iFlorida Data Collection Process

December 2005  

FY 2004-2005: iFlorida C2C between Districts 2 and 5

Deployment Budget: $32,332
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Turnpike RTMC

SunNavSM Development

April-December 2004: SunNav 1.2 Release 

ÅNTCIP Drivers for DMS

ÅDMS GUI Field Sorting

November 2005 SunNav 2.0 (Final Completion)

ÅWeb-based XML Release

ÅNTCIP Camera Driver

ÅReplication of Data

ÅIncident Management Dynamic 

Expansion

ÅResponse Plan Upgrades

1st Qaurter 2006 SunGuideSM Software

ÅCenter-to-Center Interface Module
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District 1

May 2005: I-75 Safety Barrier System upgrade  

December 2006: SunGuideSM Deployment at Ft. Myers RTMC 

FY 2011 (2005): Sarasota RTMC

Deployment Budget: $27,395 for Ft. Meyers; $27,545 for Sarasota 
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District 3
FY 2007  Pensacola RTMC 

FY 2008  Tallahassee RTMC

Deployment Budget: $29,772 for Pensacola; $30,277 for Tallahassee


