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Executive Summary 
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Value Engineering During Project Development 
 
 The districts completed 21 studies or 56% of the original number of studies scheduled for  
fiscal year 20011/2012.  The original work plan had 39 studies scheduled for the year and the target 
was to complete 75% or 29 of the planned studies.  Due to the dynamics of the department’s work 
program, 21 of the 39 scheduled studies (54%) were either dropped from the work plan altogether or 
rescheduled for the 2012/2013 fiscal year, while five of the completed studies were added to the 
original work plan. 

 
During this same period, the districts acted on 144 recommendations, approving 78 for a 54% 

adoption rate.  Sixty-six of the approved recommendations resulted in $140.7 million in project cost 
avoidance/savings.  The remaining 12 approved recommendations were value added 
recommendations that increased project performance, while adding $7 million to the project cost.  
Therefore, the total value of the approved recommendations, including the value added 
recommendations, produced $133.7 million in project cost avoidance/savings.  

 
The approved recommendations resulted in a 2.64% project saved, 7.48% program saved 

and a Return on Investment (ROI) of $111 to $1.  The percent project saved is calculated by dividing 
the value of all approved recommendations by the total costs of the projects studied, while the 
percent program saved is calculated by dividing the value of all approved recommendations by the 
average project cost of three fiscal year lettings. The ROI is calculated by dividing the value of all 
approved recommendations by the cost of administering the program.   

 
There were 71 pending recommendations totaling $312.2 million in potential cost avoidance/

savings at the end of the 2011/2012 fiscal year.  This is a 12.7% increase in the total number of 
pending recommendations from the end of the 2010/2011 fiscal year.  Twenty-two of  the 71 
recommendations have been pending for more than 12 months, which is more than 30% of the total 
number of pending recommendations.  Since the VE Study is a ‘snapshot’ of the project at some 
point in time of project development and projects are continuously moving forward in development, 
this is a concern.  The longer recommendations are unresolved and in a pending status the less 
likely that they will be adopted because the development of the project has advanced.   

 
Cost Savings Initiatives During Construction 

 
Twenty-seven Cost Savings Initiative (CSI)’s) Proposals were submitted during fiscal year 

20011/20012.  During this same period, the districts acted on 24 proposals totaling more than $4.2 
million and approving 22 of the proposals.  The implemented savings from the 22 approved CSI’s 
was $4.12 million.  The approved CSI proposals resulted in a 1.85% project saved and a 0.21% 
program saved.  There are currently seven pending CSI’s totaling $2.26 million in potential project 
savings. 



 

 

Program Organization 

 

Mission: Administer the Florida Department of Transportation Value Engineering 
Program, satisfying the needs of the stakeholders. 
 
Vision: Value Engineering . . . providing an effective support function which 
maximizes project and process value for the transportation systems in the State of 
Florida. 

DISTRICT 4 {Ft. Lauderdale} 
Tim Brock, P.E. 
District Value Engineer 
(954) 777-4125    
e-mail: tim.brock@dot.state.fl.us 

DISTRICT 6 {Miami} 
John Dovel, P.E., AVS 
District Value Engineer 
(305) 470-5342    
e-mail: john.dovel@dot.state.fl.us 

CENTRAL OFFICE {Tallahassee} 
Kurt Lieblong, P.E., CVS 
State Value Engineer 
(850) 414-4787    
e-mail: kurt.lieblong@dot.state.fl.us 
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DISTRICT 7 {Tampa} 
Allan Urbonas, P.E. 
District Value Engineer 
(813) 975-6161    
e-mail: allan.urbonas@dot.myflorida.com 

DISTRICT 2 {Lake City} 
Bobbi Goss 
District Value Engineering Coordinator 
(386) 758-3769    
e-mail: bobbi.goss@dot.state.fl.us 

DISTRICT 3 {Chipley} 
Keith Hinson, P.E. 
District VE Program Manager 
(850) 415-9547    
e-mail: keith.hinson@dot.myflorida.com 

DISTRICT 5 {Deland} 
Gary Bass 
District Value Administrator 
(386) 943-5539    
e-mail: gary.bass@dot.myflorida.com 

DISTRICT 1 {Bartow} 
Mario Dipola, E.I. 
Asst. District Design Engineer 
(863) 519-2396    
e-mail:  mario.dipola@dot.state.fl.us 

TURNPIKE ENTERPRISE {Orlando} 
Michael Shannon, P.E. 
Assistant Design Engineer  
(407) 264-3628    
e-mail: michael.shannon@dot.state.fl.us 

 

Mission: Administer the Florida Department of Transportation Value Engineering 
and Cost Savings Initiative Programs, satisfying the needs of the stakeholders. 
 
Vision: Value Engineering . . . providing an effective support function which 
maximizes project and process value for the transportation systems in the State of 
Florida. 



 

 

Value Engineering Overview 

What is Value Engineering 

 

 Value Engineering (VE) is the formal application of a proven and effective tool used to im-

prove the value of a project, product or service.  VE strives to optimize the use of allocated funds 

without reducing the quality or performance.  A multi-disciplined team is assembled and the six 

phases of the VE Job Plan (Information, Functional Analysis, Creative, Evaluation, Development and 

Presentation) are used to guide the team through the process. 

 

 

 

 

 

  

 

 

 

 

 

 

   

 The administration of the VE Program can be broken down into the following key processes.   

 

Pre-Study  Study Post Study 

Project Selection Conduct VE Study Recommendation Resolution 

Team Selection  Report Results 
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VE Job PlanVE Job Plan  

  Project SelectionProject Selection  

  Team SelectionTeam Selection  
PrePre--StudyStudy  

  Recommendation ResolutionRecommendation Resolution  PostPost--StudyStudy  

  Report ResultsReport Results  

  Information PhaseInformation Phase  

  Creative PhaseCreative Phase  
 

  Functional AnalysisFunctional Analysis  

  EvaluationEvaluation  

  PresentationPresentation  
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Value Engineering Overview 

Performance Measures 

  
 The VE Program and the Cost Savings Initiative (CSI) Program are managed through the use 

of the Process Control Systems found in Appendix B.  Each process has a set of Quality and In-

Process measures that are used to evaluate the performance of the program.  The Quality Meas-

ures for the overall VE program are defined below. 

 

 

 

VE Program 

Quality Measure Calculation 

Q1: Approved Cost Avoidance  
Recommendations 

Sum of all approved cost avoidance/
savings recommendations 

Q2: Approved Value Added  
Recommendations 

Sum of all approved value added 
recommendations 

Q3: Adoption Rate # of Approved Recommendations 
# of Proposed Recommendations  

Q4: Percent Project Saved Value of Approved Recommendations 
Total Project Costs 

Q5: Percent Program Saved Value of Approved Recommendations 
3 Year Monthly Average Lettings 

Q6: Return on Investment  
(only reported annually) 

Value of Approved Recommendations 
Total cost of VE Program 
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Cost Savings Initiative Overview 

What is Cost Savings Initiative 

 

 The Cost Savings Initiative Program offers an opportunity for the contractor to propose cost 

savings ideas prior to work beginning and as work progresses on a project.  Contractors can 

demonstrate their innovation and ingenuity by proposing ideas that contribute to the cost 

effectiveness of the project.  The contractors are then rewarded for this ingenuity and innovation by 

sharing in any project savings generated from an approved Cost Savings Initiative (CSI) proposal. 

 

Performance Measures 
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CSI Program 

Q1: Number of CSI’s Sum of all CSI’s 

Q2: Approved Cost Savings Sum of  all approved CSI savings 

Q3: Percent Project Saved Value of Approved Proposals 
Total Project Costs 

Q4: Percent Program Saved Value of Approved Recommendations 
3 Year Monthly Average Lettings 



 

 

Fiscal Year 2011/2012  
Value Engineering  

Performance Measures 
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District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

$ Recommended $94,620,000 $118,856,501 $3,227,635 $73,585,695 $18,140,700 $0 $0 $7,630,000

$ Approved $92,420,000 $14,331,198 $1,347,861 $13,879,584 $11,135,700 $0 $0 $7,630,000
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Annual Report FY 2011/2012

02/03 03/04 04/05 05/06 06/07 07/08 08/09 09/10 10/11 11/12

Approved $$$ $168.8 $103.8 $151.6 $486.2 $309.2 $515.1 $310.4 $192.4 $158.0 $140.7
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Q1:  Annual Approved Cost Avoidance/Savings

Adopted Recommendations 
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Total Approved Recommendations: $2.5  billion 

Approved Recommendations: $140.7 million 



 

 

District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

$ Recomended $24,500,000 $50,913,606 $172,105 $210,717 $959,000 $900,000 $0 $0 

$ Approved $0 $5,906,606 $0 $210,717 $24,000 $900,000 $0 $0 
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Q2: Value Added Recommendations
Annual Report FY 2011/2012

02/03 03/04 04/05 05/06 06/07 07/08 08/09 09/10 10/11 11/12

Approved $$$ $54.09 $4.15 $13.49 $1.87 $9.28 $54.69 $53.35 $4.73 $17.05 $7.04
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Q2: Annual Approved Value Added Recommendations

Adopted Recommendations 
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 A Value Added Recommendation significantly increases the performance of a function while also 
increasing the cost. 

Approved Value Added: $219.8 million 

Approved Value Added: $7.0 million 
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Fiscal Year

Q3: Annual Adoption Rate

District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

# Recomended 16 54 8 46 17 1 0 2

# Approved 10 22 4 29 10 1 0 2

0

10

20

30

40

50

60

N
u

m
b

er

Q3: Adopted Recommendations
Annual Report FY 2011/2012

63%

41%

50%

63%

59%

100%
100%

0%

Adoption Rates 
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Target Range: 40%-60% 

Target Range: 40%-60% 



 

 

7.36%

0.58% 1.28%

8.87%

1.70%
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Q4: Percent Project Saved
Annual Report Fiscal Year 2011/2012
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Percent Project Saved 
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Target Range: 5%-10% 

Target Range: 5%-10% 
 
National Average:  5% 
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10/11 11/12

Percent Program Saved 
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The Percent Program Saved is a new measure introduced last year.  The intent is to compare the 
cost avoidance/savings to the overall work program.  The measure is calculated by dividing the three 
year average monthly lettings into the overall cost avoidance/savings.  Line charts showing trends 
will be developed in future years as data becomes available. 

Statewide 
 
2010/2011:  8.62% 
 
2011/2012:  7.48% 



 

 

FY 02/03 FY 03/04 FY 04/05 FY 05/06 FY 06/07 FY 07/08 FY 08/09 FY 09/10 FY 10/11 FY 11/12

FDOT $101 $78 $110 $234 $145 $216 $156 $196 $138 $111

FHWA Avg. $120 $145 $325 $219 $157 $205 $99 $146 $80
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Q5: Annual Return on Investment
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$133,800,000

Q5: Return on Investment
Annual Report Fiscal Year 2011/2012

Return on Investment 
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 FHWA data for fiscal year 2011/2012 was not available at time of publication. 

FDOT Average  $148 to $1 
 
FHWA Average  $166 to $1 

Return on  
Investment 

 
$111 to $1 



 

 

Work Plan Completion 
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1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Scheduled 9 16 29 39

Completed 5 12 15 22

Target (75%) 7 12 22 29
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P1: VE Studies Scheduled vs. Completed
Annual Report FY 2011/2012

56%

75%

52%

56%Target : Complete 75% of YTD Schedule 

Target : Complete 75% of YTD Schedule 

District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

# Scheduled 2 3 2 6 10 7 8 1

# Completed 2 3 2 7 5 2 0 1
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P1: VE Studies Scheduled vs Completed
Annual Report FY 2011/2012
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Pending Recommendations 
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District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

0 - 3 Months 0 0 0 6 16 2 0 0

4 - 6 Months 0 1 0 0 0 6 0 0

7 - 12 Months 0 1 0 7 0 0 0 10

> 12 Months 0 0 0 0 1 14 1 6
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P4: # Pending Recommendations
Annual Quarter Report FY 2011/2012

Pending Recommendations: 71 

02/03 03/04 04/05 05/06 06/07 07/08 08/09 09/10 10/11 11/12

0 - 6 Months 39 23 10 14 66 42 17 21 9 31

> 7 Months 25 28 18 34 32 47 30 35 54 40

Total 64 51 28 48 98 89 47 56 63 71
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P4: Annual # Pending Recommendations
Annual Report FY 2011/2012



 

 

Fiscal Year 2011/2012  
Cost Savings Initiative 
Performance Measures 
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District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

Acted Upon 2 2 10 4 3 2 1 0

Approved 1 2 10 3 3 2 1 0
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Q1: CSI's Acted Upon
Annual Report Fiscal Year 2011/2012

02/03 03/04 04/05 05/06 06/07 07/08 08/09 09/10 10/11 11/12

Acted Upon 15 14 14 10 22 26 18 13 22 24

Approved 14 11 11 10 18 21 14 9 19 22
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Q1: Annual CSI (VECP's) Acted Upon 

 Prior to fiscal year 2010/2011, Cost savings Initiatives (CSI) were formerly referred to as Value Engineering 

Change Proposals (VECP’s). 

CSI Summary 
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Number Approved CSI’s: 149 

Number Approved CSI’s: 22 



 

 

District 1 District 2 District 3 District 4 District 5 District 6 District 7 Turnpike

Acted Upon $459,269 $81,386 $1,409,518 $27,378 $94,130 $1,929,294 $226,300 $0

Approved $349,540 $81,386 $1,409,518 $27,378 $94,130 $1,929,294 $226,300 $0
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 Prior to fiscal year 2010/2011, Cost savings Initiatives (CSI) were formerly referred to as Value Engineering 

Change Proposals (VECP’s). 

CSI Approved Savings 
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Approved Savings: $4.12 million 
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 Prior to fiscal year 2010/2011, Cost savings Initiatives (CSI) were formerly referred to as Value Engineering 

Change Proposals (VECP’s). 

CSI Percent Project Saved 
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CSI Percent Program Saved 
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The Percent Program Saved is a new measure introduced last year.  The intent is to compare the 
cost avoidance/savings to the overall work program.  The measure is calculated by dividing the three 
year average monthly lettings into the overall cost avoidance/savings.  Line charts showing trends 
will be developed in future years as data becomes available.  
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Appendix A 
5 year History 

Annual Performance Measures 
by District 
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07/08 08/09 09/10 10/11 11/12

Approved $$$ $4,579,500 $50,000,302 $48,000 $1,616,473 $0
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Approved Value Added: $56 million 

07/08 08/09 09/10 10/11 11/12

Approved $$$ $56,985,831 $33,080,000 $55,368,000 $55,518,827 $92,420,000
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Target Range: 40%-60% 

Target Range: 5%-10% 
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Target: 75% 

07/08 08/09 09/10 10/11 11/12
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P4: Annual # Pending Recommendations
District 1
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Approved Savings: $1.63 million 

07/08 08/09 09/10 10/11 11/12
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Approved 0 3 2 2 2
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07/08 08/09 09/10 10/11 11/12

Approved $$$ $621,727 $1,940,000 $2,320,000 $12,163,000 $5,906,606
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District 2 
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Approved Recommendations: $81.0 million 

Approved Recommendations: $22.9 million 
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District 2 

Target Range: 40%-60% 

Target Range: 5%-10% 
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District 2 

Target: 75% 

07/08 08/09 09/10 10/11 11/12
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Approved Recommendations: $79 million 

Approved Value Added: $885,500 
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Target Range: 40%-60% 

Target Range: 5%-10% 
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