

Scenario 6: The contractor on the project requested to modify the proposed typical section of the travel lanes between stations 150+00 and 167+30. The current design for the typical section through this area calls for 10 inches of new base material. The contractor is proposing to leave four inches of existing material in place and only bringing in six inches of material to make up the required thickness. Upon investigation, it was found that the existing material in the area appeared to be in a condition fitting to remain in place.

Based on the information above, determine the following:

- Should the Department receive a credit?
- Contractor Entitlement to time extension (Yes or No). Explain your determination.
- Type of Contract Modification used to document this change to the contract (i.e. Supplemental Agreement, Work Order, Unilateral Payment, Time Extension Letter). Explain your determination.
- Coding of the Contract Modification (i.e. Root Cause, Avoidability, Cost Recovery, and Claim/Extend Limits)