



## Florida Department of Transportation

RICK SCOTT  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

ANANTH PRASAD, P.E.  
SECRETARY

December 13, 2013

This Memo Has Expired

**DCE MEMORANDUM NO. 26-13**  
*(FHWA Approved: 12/13/2013)*

**TO: DISTRICT CONSTRUCTION ENGINEERS**

**FROM:** David A. Sadler, P.E., Director, Office of Construction

**COPIES:** Tom Byron, Rudy Powell, Bob Burleson, Nick Finch, Chad Thompson, Caitlin Alcorn, Rafiq Darji

**SUBJECT: SUSPENSION OF CONTRACTOR'S OPERATIONS – HOLIDAYS AND SPECIAL EVENTS (ARTICLE 8-6.4) – CHRISTMAS 2013/NEW YEAR 2014**

For the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as December 24 through January 2, inclusive, should Contractor's request to extend this suspension of operations to include either or both Monday, December 23, 2013 and Friday, January, 3, 2014, said request may be approved. If the submitted request is approved, a contract time extension for these two (2) additional days may be granted subject to the conditions of and in accordance with Article 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

**This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.**

If you have any questions, please call Alan Autry at 850-414-4195.

DS/ah