



*Florida Department of Transportation*

RICK SCOTT  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

RACHEL D. CONE  
INTERIM SECRETARY

May 30, 2017

**DCE MEMORANDUM NO. 08-17**  
*(FHWA Approved: 5/30/2017)*

**This Memo has Expired**

**TO: DISTRICT CONSTRUCTION ENGINEERS**

**FROM: David A. Sadler, P.E., Director, Office of Construction**

**COPIES: Bob Burleson, Courtney Drummond, Amy Tootle, Nick Finch, Rafiq Darji**

**SUBJECT: SUSPENSION OF CONTRACTOR'S OPERATIONS – HOLIDAYS AND SPECIAL EVENTS (ARTICLE 8-6.4) – Independence Day (July 4<sup>th</sup>) Holiday**

For the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as Independence Day, if Contractor's request to extend this suspension of operations to include Monday, July 3, 2017, said request may be approved. If the submitted request is approved, a contract time extension for July 3<sup>rd</sup> will be granted subject to the conditions of and in accordance with Article 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

**This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.**

If you have any questions, please call Amy Tootle at 850-414-4364.

DS/hh