

FLORIDA DEPARTMENT OF TRANSPORTATION

DISTRICT TWO

CALENDAR OF EVENTS

FIN Project Number(s) 43037815201

Contract Number - E2Q90

*This is a Construction Project for
(SR 16 @ San Sebastian River)Off-site Salt March Wetland Creation plan and other
incidental construction on SR 16 from MP 20.461 to MP 20.536.*

St. Johns County

10/15/12		Bid Solicitation Notice, http://www.dot.state.fl.us/contractsadministrationdistrict2 E-mailed
10/15/12		Advertisements published 2 weeks in Gainesville Sun & Florida Times Union.
10/22/12		
11/06/12	5:00 PM	Deadline to submit technical questions to: www2.dot.state.fl.us/construction/bidquestionmain.asp
11/09/12	5:00 PM	Deadline for DOT to answer questions on website
11/14/12	11:00 AM	Bid opening - Bids due before 11:00 a.m.
11/20/12	8:30 AM	Technical Review Committee meeting
11/27/12	8:30 AM	Presentation of bids to Executive Committee
11/27/12	5:00 PM	Begin Posting of Bid - 72 hours http://www.dot.state.fl.us/contractsadministrationdistrict2
11/30/12	5:00 PM	End Posting of Bid - 72 hours
12/03/12		E-Mail Contract Award to Contractor for Signature
12/17/12		Contract returned to D.O.T. for legal approval and execution
12/24/12		Execution of contract and mail to Contractor

All public meetings will be held at - FDOT , DIST. 2 LAKE CITY DISTRICT OFFICE
1109 S. MARION AVENUE, LAKE CITY, FLORIDA 32025-5874

Anyone needing special accommodations under the Americans with Disabilities Act of 1990 should send an e-mail to: patsy.elkins@dot.state.fl.us or call telephone number (386)758-3703. Special accommodation requests under the Americans with Disabilities Act should be made at least seven days prior to the public meeting.