

**DESIGN BUILD
SCHEDULE OF EVENTS**

FINANCIAL PROJECT # 20820235201, 20821165201

CONTRACT # E2M37

Landscape design and installation of median landscaping for SR 15 from Gum Street to Lamont Street (0.937 miles) and SR 21 from Halpren's Way to CR 220 (1.396 miles) in Clay County.

09/25/08		Advertised on Internet (Professional Services & District Contracts/VBS)
09/25/08		Advertisement to Pre-Qualified Contractors
09/25/08		Advertise - Encumber funds
10/15/08	5:00 p.m.	Deadline for technical questions http://www2.dot.state.fl.us/construction/bidquestionmain.asp
10/17/08	5:00 p.m.	Deadline for FDOT to reply to technical questions.
10/22/08	2:00 p.m.	Technical and Price Opening Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
10/30/08	8:30 a.m.	Technical Review Meeting Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
11/04/08	8:30 a.m.	Presentation of bids to Executive Committee, encumber funds Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
11/04/08	4:15 p.m.	Begin Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
11/07/08	5:00 p.m.	End Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
11/10/08		Mail Contract Award Package to Contractor for Signature
11/25/08		Contract returned to DOT for legal approval and execution
12/02/08		Execution of Contract and mail to Contractor (2) District Financial Services (2), Maintenance/Construction (3) District Contract Office File (1)