

**DESIGN BUILD
SCHEDULE OF EVENTS**

**FINANCIAL PROJECT # 42629615201, 42623515201
Federal Aid Project Number(s): ARRA 077 B, ARRA 078 B
CONTRACT # E2N58**

06/23/09		Advertised on Internet (Professional Services & District Contracts/VBS)
06/23/09		Advertisement to Pre-Qualified Contractors
06/23/09		Advertise - Encumber funds
08/18/09	5:00 p.m.	Deadline for technical questions http://www2.dot.state.fl.us/construction/bidquestionmain.asp
08/24/09	5:00 p.m.	Deadline for FDOT to reply to technical questions.
08/25/09	2:00 p.m.*	Technical and Price Opening Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
09/03/09	8:30 a.m.*	Technical Review Meeting Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
09/08/09	8:30 a.m.*	Presentation of bids to Executive Committee, encumber funds Lake City District Office 1109 South Marion Avenue Lake City, Florida 32025-5874
09/08/09	4:15 p.m.	Begin Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
09/11/09	5:00 p.m.	End Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
09/14/09		Mail Contract Award Package to Contractor for Signature
09/24/09		Contract returned to DOT for legal approval and execution
09/30/09		Execution of Contract and mail to Contractor (2) District Financial Services (2), Maintenance/Construction (3) District Contract Office File (1)

* an asterisk indicates a public meeting