

**DESIGN BUILD  
SCHEDULE OF EVENTS  
ECONOMIC STIMULUS  
FINANCIAL PROJECT # 42623215201  
Federal Aid Project Number(s): ARRA 074 B  
CONTRACT # E2N61**

Resurfacing on CR 220/Knight Boxx from SR 21/Blanding Blvd. to CR 220 in Clay County

07/14/09		Advertised on Internet (Professional Services & District Contracts/VBS)
07/14/09		Advertisement to Pre-Qualified Contractors
07/14/09		Advertise - Encumber funds
09/22/09	5:00 p.m.	Deadline for technical questions <a href="http://www2.dot.state.fl.us/construction/bidquestionmain.asp">http://www2.dot.state.fl.us/construction/bidquestionmain.asp</a>
09/25/09	5:00 p.m.	Deadline for FDOT to reply to technical questions.
09/29/09	2:00 p.m.*	Technical and Price Opening
10/08/09	8:30 a.m.*	Technical Review Meeting
10/13/09	8:30 a.m.*	Presentation of bids to Executive Committee, encumber funds
10/13/09	4:15 p.m.	Begin Posting – 72 hours <a href="http://www2.dot.state.fl.us/procurement/ads/advdbld.htm">http://www2.dot.state.fl.us/procurement/ads/advdbld.htm</a> and <a href="http://www.dot.state.fl.us/contractsadministrationdistrict2/">http://www.dot.state.fl.us/contractsadministrationdistrict2/</a>
10/16/09	5:00 p.m.	End Posting – 72 hours <a href="http://www2.dot.state.fl.us/procurement/ads/advdbld.htm">http://www2.dot.state.fl.us/procurement/ads/advdbld.htm</a> and <a href="http://www.dot.state.fl.us/contractsadministrationdistrict2/">http://www.dot.state.fl.us/contractsadministrationdistrict2/</a>
10/19/09		Mail Contract Award Package to Contractor for Signature
10/29/09		Contract returned to DOT for legal approval and execution
11/03/09		Execution of Contract and mail to Contractor (2) District Financial Services (2), Maintenance/Construction (3) District Contract Office File (1)

\* An asterisk indicates a public meeting at  
Lake City District Office  
1109 S. Marion Avenue  
Lake City, Florida 32025-5874