

**DESIGN BUILD
ECONOMIC STIMULUS
ACCELERATED SCHEDULE OF EVENTS**

**FINANCIAL PROJECT # 42640515201
FEDERAL AID PROJECT NUMBER(S): ARRA 039 B
CONTRACT # E2N63**

**Add a Multi-use Path on the north side of SW 8th Avenue
from SW 75th Street to SW 67th Terrace
in Alachua County.**

08/18/09		Advertised on Internet (Professional Services & District Contracts/VBS)
08/18/09		Advertisement to Pre-Qualified Contractors
09/07/09	5:00 p.m.	Deadline for technical questions http://www2.dot.state.fl.us/construction/bidquestionmain.asp
09/11/09	5:00 p.m.	Deadline for FDOT to reply to technical questions.
09/16/09	2:00 p.m.*	Technical and Price Opening
09/18/09	3:30 p.m.*	Technical Review Meeting
09/22/09	8:30 a.m.*	Presentation of bids to Executive Committee, encumber funds
09/22/09	4:15 p.m.	Begin Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
09/25/09	5:00 p.m.	End Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
09/28/09		E-mail Contract Award Package to Contractor for Signature
10/02/09		Contract returned to DOT for legal approval and execution
10/02/09		Execution of Contract and mail to Contractor, District Financial Services, Maintenance/Construction, District Contract Office File

* an asterisk indicates a public meeting
Lake City District Office
1109 S. Marion Avenue
Lake City, FL 32025-5874