



Florida Department of Transportation

CHARLIE CRIST
GOVERNOR

1109 South Marion Avenue
Lake City, Florida 32025

STEPHANIE C. KOPELOUSOS
SECRETARY

October 30, 2009

Attention Bidders

Addendum No.: 4, E2N64, Financial Project # 42633315201, Federal # ARRA 076 B
Repaving or reconstruction on 9th Street South from Osceola Avenue to 1st Avenue
South in Duval County

Attached is a revised **Schedule of Events** indicating changes from the Technical Review Committee meeting through execution.

November 3, 2009 at 3:00 p.m.
Lake City District Office
1109 S. Marion Avenue
Lake City, Florida 32025-5874.

You must sign, date and fax a copy of this addendum back to me by close of business today to indicate receipt. A copy of this addendum must be returned with your bid.

Company Name

Date

Signature

Thanks,

Patsy Elkins, CPPB
Contracts Coordinator
Phone: 386-758-3703
Fax: 386-758-3791

DESIGN BUILD SCHEDULE OF EVENTS

FINANCIAL PROJECT # 426333-1-52-01
Federal Aid Project Number(s): ARRA 076 B

CONTRACT # E2N64

9th Street South from Osceola Avenue to First Avenue South,
Resurfacing Duval County

08/24/09		Advertised on Internet (Professional Services & District Contracts/VBS)
08/24/09		Advertisement to Pre-Qualified Contractors
09/28/09	10:30 a.m.	MANDATORY PRE-PROPOSAL MEETING
10/06/09	5:00 p.m.	Deadline for technical questions http://www2.dot.state.fl.us/construction/bidquestionmain.asp
10/14/09	5:00 p.m.	Deadline for FDOT to reply to technical questions
10/20/09	2:00 p.m.*	Technical and Price Opening
10/29/09	8:30 a.m.	Technical Review Meeting
11/03/09	3:00 p.m.*	Second Technical Review Meeting
11/10/09	8:30 a.m.*	Presentation of bids to Executive Committee, encumber funds
11/10/09	4:15 p.m.	Begin Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
11/16/09	5:00 p.m.	End Posting – 72 hours http://www2.dot.state.fl.us/procurement/ads/advdbld.htm and http://www.dot.state.fl.us/contractsadministrationdistrict2/
11/17/09		E-mail Contract Award Package to Contractor for Signature
11/27/09		Contract returned to DOT for legal approval and execution
11/30/09		Execution of Contract and mail to Contractor, District Financial Services, Maintenance/Construction, District Contract Office File

* An asterisk indicates a public meeting
Lake City District Office
1109 S. Marion Avenue
Lake City, FL 32025-5874