

REVISED BY ADDENDUM # 10

**PROJECT NAME AND DESCRIPTION:
San Sebastian River Bridge #780075 replacement on
State Road 5, US 1, Low level bridge replacement with
re-construction of associated roadway approaches,
in St. Augustine, Florida, County of St. Johns.**

CONTRACT NUMBER: E2P03
FINANCIAL PROJECT NUMBER(S): 210448-2-52-01
FEDERAL PROJECT NUMBER(S): 4858039P
ADVERTISING BUDGET ESTIMATE: \$28,500,000.00

*Actual commitment and final execution of this contract is contingent upon an approved legislative budget and availability of funds

SPECIAL NOTES: Websites where advertisement and posting of public information will be:

Vender Bid System: http://vbs.dms.state.fl.us/vbs/main_menu
And District Two District Contract website:
<http://www.dot.state.fl.us/contractsadministrationdistrict2/>

PROCUREMENT CALENDAR (SCHEDULE) OF EVENTS:

January 21, 2011 (Friday) 2:00 p.m. Deadline for receipt of Technical Proposals
Changed to January 28, 2011 (Friday) 2:00 p.m.

February 4, 2011 (Friday) Technical Review Committee Meetings to be held to ask fact finding
Changed to February 11, 2011 (Friday) questions of each proposer in a one on one meeting. One week will be given
for the clarifying letter from each firm to be received after fact finding meeting.

February 17, 2011 (Thursday) 2:00 p.m. Technical Review Committee presents scores.
Changed to February 24, 2011 (Thursday) 2:00 p.m.

February 17, 2011 (Thursday) 2:00 p.m. Price package due/opened/added to scoring sheets.
Changed to February 24, 2011 (Thursday) 2:00 p.m.

February 22, 2011 (Tuesday) 8:30 a.m. Executive (Selection) Committee meeting.
Changed to March 1, 2011(Tuesday) 8:30 a.m.

February 22, 2011 (Tuesday) 10:00 a.m. Award encumbrance to be requested and received.
Changed to March 1, 2011(Tuesday) 10:00 a.m.

February 22, 2011 (Tuesday) 4:15 p.m. Posting for award of the project begins.
Changed to March 1, 2011(Tuesday) 4:15 p.m.

February 25, 2011 (Friday) 5:00 p.m. Posting for award ends for the project.
Changed to March 4, 2011(Friday) 5:00 p.m.

February 28, 2011 (Monday)
Changed to March 7, 2011(Monday)

Project award by email for signing/overnight return w/bond/insurance.

March 7, 2011 (Monday)
Changed to March 11, 2011

Execution of contract by FDOT. Notice to Proceed

Meetings for Technical (fact finding) questions shall only last one hour. Proposers will not be permitted to ask questions of the Department except to ask the meaning of a clarification question posed by the Department. No additional time will be allowed to research answers. **Appointments for shall be in alphabetical order at following times on date specified with lead Design Build Engineer and Technical Review Committee members:**

08:30 a.m.

10:30 a.m.

01:30 p.m.

03:30 p.m.

Meetings listed above are Public and will be held at the Florida Department of Transportation, District 2 Office Complex, located at 1109 S. Marion Avenue, Lake City, Florida 32025.

Anyone needing special accommodations under the Americans with Disabilities Act of 1990 should send an e-mail to: patsy.elkins@dot.state.fl.us or call telephone number (386)758-3703. Special accommodation requests under the Americans with Disabilities Act should be made at least seven days prior to the public meeting.

Florida Department of Transportation, District 2
Attn: Jane Jones Redd, Purchasing Director, 386-758-3798
Jane.jones@dot.state.fl.us