

REVISED CALENDAR OF EVENT 1-10-13

Date	Event
September 17, 2012 (Monday)	Advertisement
October 9, 2012 (Tuesday) 2:00 p.m.	Expanded Letters of Interest for Phase I of the procurement process due in District Office
November 1, 2012 (Thursday) 10:00 a.m.	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit.
November 6, 2012 (Tuesday) 8:30 a.m.	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores
November 6, 2012 (Tuesday) 2:00 p.m.	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores
November 8, 2012 (Thursday) 2:00 p.m.	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process.
November 8, 2012 (Thursday) 4:15 p.m.	Shortlist Posting Begins
November 14, 2012 (Wednesday) 5:00 p.m.	Shortlist Posting Ends
November 15, 2012 (Thursday)	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
November 15, 2012 (Thursday) 10:00 a.m.	Pre-proposal meeting.
<u>November 21, 2012 (Wednesday)</u>	Deadline for Design-Build Firm to request participation in Alternative Technical Concept Discussion Meeting No. 1
<u>November 27, 2012 (Tuesday)</u>	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 1
November 28, 2012 (Wednesday)	Alternative Technical Concept Meeting No. 1
November 30, 2012 (Friday)	Deadline for Design-Build Firm to request participation in Alternative Technical Concept Discussion Meeting No. 2
December 4, 2012 (Tuesday)	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
December 5, 2012 (Wednesday)	Alternative Technical Concept Meeting No. 2
December 12, 2012 (Wednesday)	Alternative Technical Concept Meeting No.3
January 7, 2013 (Monday) 5:00 p.m.	Final deadline for submission of Design Exceptions or Variances
January 7, 2013 (Monday) 5:00 p.m.	Deadline for submittal of Alternative Technical Concept Proposals.
January 25, 2013 (Friday) 5:00 p.m.	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
February 1, 2013 (Friday)	Information Cut-off date (Last Date Department may provide any information to Design-Build Firms prior to the submittal of Technical Proposals)
February 1, 2013 (Friday)	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
February 13, 2013 (Wednesday) 2:00 p.m.	Technical Proposals due in District Office.
February 14, 2013 (Thursday)	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
February 18, 2013 (Monday)	Page Turn Meeting
February 28, 2013 (Thursday)	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
March 7, 2013 (Thursday)	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be

Date	Event
	submitted to the Pre-Bid Q&A website.
March 7, 2013 (Thursday) 5:00 p.m.	Deadline for submittal of Written Clarification letter following Question and Answer Session.
March 12, 2013 (Tuesday)	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
March 14, 2013 (Thursday) 2:00 p.m.	Public announcing of Technical Scores and opening of Price Proposals.
March 19, 2013 (Tuesday)	Public Meeting of Selection Committee to determine intended Award
March 19, 2013 (Tuesday)	Posting of the Department’s intended decision to Award
March 22, 2013 (Friday)	Posting of the Department’s intended decision to Award ends.
March 25, 2013 (Monday)	Anticipated Award
April 4, 2013 (Thursday)	Anticipated Execution