

SCHEDULE OF EVENTS

E2Q20, 43056515201, 43056525201, 43056525601, 20821195201

SR 23 Toll South

10/2/13

Date	Event
April 15, 2013	Advertisement
May 6, 2013 @ 2:00 p.m.	Expanded Letters of Interest for Phase I of the procurement process due in District Office.
May 30, 2013 @ 10:00 a.m.	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit.
June 4, 2013 @ 8:30 a.m.	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores.
June 4, 2013 @ 2:00 p.m.	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores.
June 6, 2013 @ 2:00 p.m.	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process
June 6, 2013 @ 4:15 p.m.	Shortlist Posting Begins
June 11, 2013 @ 5:00 p.m.	Shortlist Posting Ends
June 13, 2013	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
June 13, 2013 @ 2:30 p.m.	Pre-proposal meeting All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal meeting.
June 17, 2013	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
June 18, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
June 19, 2013	One-on-One Alternative Technical Concept Discussion Meeting No. 1
June 24, 2013	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
June 25, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
June 26, 2013	One-on-One Alternative Technical Concept Discussion Meeting No. 2
July 11, 2013 @ 5:00 p.m.	Deadline for submittal of Alternative Technical Concept Proposals
July 11, 2013 @ 5:00 p.m.	Final deadline for submission of requests for Design Exceptions or Design Variations
July 24, 2013 @ 5:00 PM	Deadline for submittal of Alternative Technical Concept Proposals that utilize Border Width Design Variation amendment.
July 24, 2013 @ 5:00 PM	Deadline for submittal of Alternative Technical Concept Proposals that utilize Border Width Design Variation amendment.
August 9, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
August 15, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
August 22, 2013 @, 2:00 p.m.	Technical Proposals due in District Office
August 30, 2013	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
September 3, 2013	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting.
September 12, 2013	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
September 19, 2013 @ 5:00 p.m.	Deadline for submittal of Written Clarification letter following Question and Answer Session.
September 19, 2013 @ 5:00 p.m.	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
September 23, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.

SCHEDULE OF EVENTS

E2Q20, 43056515201, 43056525201, 43056525601, 20821195201

SR 23 Toll South

10/2/13

October 10, 2013 @ 2:30 p.m.	Price Proposals due in District Office.
October 10, 2013 @ 2:30 p.m.	Public announcing of Technical Scores and opening of Price Proposals.
October 15, 2013	Public Meeting of Selection Committee to determine intended Award
October 15, 2013	Posting of the Department's intended decision to Award
October 18, 2013	Posting of the Department's intended decision to Award ends.
October 21, 2013	Anticipated Award Date
November 1, 2013	Anticipated Execution Date