

Date	Event
April 1, 2013	Project placed on Planned Design Build Projects Web Site
April 15, 2013	Advertisement
May 6, 2013	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
May 30, 2013	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit 10:00 am local time
June 4, 2013	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores 8:30 am local time
June 4, 2013	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores 2:00 pm local time
June 6, 2013	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 2:00 pm local time
June 6, 2013	Shortlist Posting 4:15 pm local time
June 11, 2013	Shortlist Posting Ends 5:00 pm local time
June 13, 2013	Mandatory Pre-proposal meeting at 2:30 p.m. local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025 All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal meeting.
June 17, 2013	Deadline for Design-Build Firm to request participation in Alternative Technical Concept Discussion Meeting No. 1
June 18, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 1
June 19, 2013	Alternative Technical Concept Discussion Meeting No. 1
June 24, 2013	Deadline for Design-Build Firm to request participation in Alternative Technical Concept Discussion Meeting No. 2
June 26, 2013	Alternative Technical Concept Discussion Meeting No. 2
July 11, 2013	Deadline for submittal of Alternative Technical Concept Proposals and for submission of requests for Design Exceptions or Variances 5:00 pm local time.
July 26, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
August 1, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
August 8, 2013	Technical Proposals due in District Office by 2:00 pm local
August 16, 2013	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
August 19, 2013	Page Turn Meeting of Design-Build Firm's Technical Proposal. Times will be assigned during the Pre-Proposal Meeting.
August 29, 2013	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
September 5, 2013	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm local time
September 5, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
September 9, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
September 12, 2013	Price Proposals due in District Office by 2:00 pm local time.
September 12, 2013	Public announcing of Technical Scores and opening of Price Proposals at 2:00 pm local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025
September 17, 2013	Public Meeting of Selection Committee to determine intended Award
September 17, 2013	Posting of the Department's intended decision to Award (will remain posted for 72 hours)
September 23, 2013	Anticipated Award Date
October 4, 2013	Anticipated Execution Date