

<b>Date</b>	<b>Event</b>
May 22, 2013	Advertisement
June 12, 2013	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 10:00 am local time
July 11, 2013	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit 10:00 am local time
July 30, 2013	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores 8:30 am local time
July 30, 2013	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores 2:00 pm local time
August 1, 2013	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 2:00 pm local time
August 1, 2013	Shortlist Posting 4:15 pm local time
August 8, 2013	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
August 8, 2013	Mandatory Pre-proposal meeting at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025 <b>All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal meeting.</b>
August 8, 2013	Utility Pre-proposal Meeting facilitated by the District Utility Engineer at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025
August 20, 2013	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
August 22, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
August 23, 2013	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 60 Minutes will be allotted for this Meeting.
August 27, 2013	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
August 29, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
August 30, 2013	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for this Meeting.
September 13, 2013	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
September 13, 2013	Final deadline for submission of requests for Design Exceptions or Design Variations
October 14, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
October 18, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
November 4, 2013	Technical Proposals due in District Office by 2:00 pm local time
November 12, 2013	Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meeting.
November 14, 2013	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.

November 20, 2013	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
November 27, 2013	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm local time
November 27, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
December 4, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
December 6, 2013	Price Proposals due in District Office by 2:00 pm local time.
December 6, 2013	Public announcing of Technical Scores and opening of Price Proposals at 2:00 pm local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025
December 10, 2013	Public Meeting of Selection Committee to determine intended Award
December 10, 2013	Posting of the Department's intended decision to Award (will remain posted for 72 hours)
December 16, 2013	Anticipated Award Date
January 8, 2014	Anticipated Execution Date