I-295 Express Lanes from Buckman Bridge to I-95 South Interchange

	Revised Way 13,
Date	Event
October 21, 2013	Advertisement
November 12, 2013	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
December 5, 2013	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit 10:00 am local time
December 10, 2013	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores 8:30 am local time
December 10, 2013	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores 2:00 pm local time
December 12, 2013	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 2:00 pm local time
December 12, 2013	Shortlist Posting 4:15 pm local time
December 17, 2013	Shortlist Posting Ends 5:00 pm local time
January 9, 2014	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
January 9, 2014	Mandatory Pre-proposal meeting at 10:00 am local time at:
	Florida Department of Transportation, District 2 Complex
	1109 South Marion Avenue, Lake City, Florida 32025
	All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal
	meeting.
January 10, 2014	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical
	Concept Discussion Meeting No. 1
January 14, 2014	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior
	to One-on-One Alternative Technical Concept Discussion Meeting No. 1
January 15, 2014	One-on-One Alternative Technical Concept Discussion Meeting No. 1.
January 17, 2014	Utility Pre-Proposal Meeting facilitated by the District Utility
	Engineer. Individual meeting times will be assigned at the Mandatory
	Pre-Proposal meeting. The meeting will be located at:
	Florida Department of Transportation, District 2 Urban Office
	2198 Edison Avenue
January 24, 2014	Jacksonville, Florida 32204  Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical
January 24, 2014	Concept Discussion Meeting No. 2
January 28, 2014	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical
January 20, 2014	Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
February 3, 2014	One-on-One Alternative Technical Concept Discussion Meeting No. 2.
February 24, 2014	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
February 24, 2014	Final deadline for submission of requests for Design Exceptions or Design Variations 5:00 pm local time.
April 6, 2014	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
April 10, 2014	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
April 23, 2014	Technical Proposals due in District Office by 2:00 pm local time
April 24, 2014	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
April 29, 2014	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting.
	30 Minutes will be allotted for this Meeting.
May 8, 2014	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour
	will be allotted for questions and responses.
May 15, 2014	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00
May 22, 2014	pm local time  Deadling for submitted of questions, for which a response is assured, prior to the submission of the
May 22, 2014	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
May 26, 2014	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions
	submitted by the Design-Build Firms prior to the submittal of the Price Proposal.

## E2S01, 213345-7-52-01 & 213345-7-56-01,

## I-295 Express Lanes from Buckman Bridge to I-95 South Interchange

Revised May 13, 2014

May 29, 2014	Price Proposals due in District Office by 11:00 am local time.
	Public announcing of Technical Scores and opening of Price Proposals at 11:00 am local time at:
May 29, 2014	Florida Department of Transportation, District 2 Complex
	1109 South Marion Avenue, Lake City, Florida 32025
June 3, 2014	Public Meeting of Selection Committee to determine intended Award
June 3, 2014	Posting of the Department's intended decision to Award (will remain posted for 72 hours)
June 9, 2014	Anticipated Award Date
June 20, 2014	Anticipated Execution Date