

FLORIDA DEPARTMENT OF TRANSPORTATION
 District Two
 LOW BID TECHNICALLY ACCEPTABLE - DESIGN BUILD
 E2T09
 FINANCIAL PROJECT 428796-2-52-01 & 428796-2-56-01
 SCHEDULE (CALENDAR) OF EVENTS
 SR 116 (Wonderwood) from SR 9A to Intercoastal Waterway

Websites where advertisement and posting of public information will be:

District Two District Contract website:

<http://www.dot.state.fl.us/contractsadministrationdistrict2/Design%20Build/DesignBuild.shtm>

April 4, 2014		Advertisement of Project
April 10, 2014	9:00a.m.	Mandatory Pre-Proposal Meeting District 2, District Office 1109 S. Marion Ave., Lake City, FL 32025
April 10, 2014	5:00p.m.	Deadline for Design Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting.
April 11, 2014	10:00a.m.	Utility Pre-Proposal Meeting District 2 Urban Office 2198 Edison Avenue, Jacksonville, Florida 32204
April 11, 2014	5:00p.m.	Deadline for Design Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting.
April 15, 2014	TBD	One-On-One Alternative Technical Concept Discussion Meeting.
April 29, 2014	5:00p.m.	Deadline for submittal of Alternative Technical Concept Proposals.
April 29, 2014	5:00p.m.	Final deadline for submission of requests for Design Exceptions or Design Variances.
June 13, 2014		Deadline for submittal of questions, for which a response is assured, prior to the submission of the Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
June 20, 2014	5:00 p.m.	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build firms prior to the submittal of the Proposal.
June 26, 2014	11:00 a.m.	Technical and price opening
July 8, 2014	4:00 p.m.	Technical Review meeting
July 10, 2014	1:00 p.m.	Technical Review Meeting
July 15, 2014	8:30 a.m.	Presentation of bids to Executive Committee
July 15, 2014	5:00 p.m.	Posting Period begins
July 18, 2014	5:00 p.m.	Posting period to end
July 21, 2014		Project award by email for signing
August 4, 2014		Contract returned to FDOT for legal approval and execution
August 11, 2014		Execution of contract by FDOT
August 25, 2014		Tentative KICK OFF MEETING