

Date	Event
September 29, 2014	Advertisement
October 21, 2014	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
November 12, 2014	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit 10:00 am local time
November 17, 2014	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores 10:00 am local time
November 17, 2014	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores 2:00 pm local time
November 19, 2014	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 2:00 pm local time
November 19, 2014	Shortlist Posting 5:00 pm local time
November 24, 2014	Shortlist Posting Ends 5:00 pm local time
December 2, 2014	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
December 2, 2014	Mandatory Pre-proposal meeting at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025 All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal meeting.
December 8, 2014	Utility Pre-Proposal Meeting facilitated by the District Utility Engineer. Individual meeting times will be scheduled for each shortlisted firm and the meetings will be held at the Jacksonville Urban Office Acosta Room. .
December 8, 2014	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
December 9, 2014	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
December 11, 2014	One-on-One Alternative Technical Concept Discussion Meeting No. 1.
December 15, 2014	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
December 16, 2014	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
December 18, 2014	One-on-One Alternative Technical Concept Discussion Meeting No. 2.
January 5, 2015	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
January 5, 2015	Final deadline for submission of requests for Design Exceptions or Design Variations
February 16, 2015	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
February 20, 2015	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
February 26, 2015	Technical Proposals due in District Office by 2:00 pm local time
March 9, 2015	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
March 11, 2015	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
April 1, 2015	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
April 8, 2015	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm local time
April 8, 2015	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
April 13, 2015	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
April 15, 2015	Price Proposals due in District Office by 11:00 am local time.
April 15, 2015	Public announcing of Technical Scores and opening of Price Proposals at 11:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, Florida 32025
April 20, 2015	Public Meeting of Selection Committee to determine intended Award
April 20, 2015	Posting of the Department’s intended decision to Award (will remain posted for 72 hours)
April 24, 2015	Anticipated Award Date
May 15, 2015	Anticipated Execution Date