

Schedule of Events
Pensacola Bay Bridge Design Build (E3N51)
January 11, 2016

10/12/15	Advertisement
11/02/15	Letters of Interest for Phase I of the procurement process due in District Office by 4:00 pm local time
11/23/15	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 pm local time
12/03/15	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 2:00 pm local time
12/07/15	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 8:30 am local time
12/07/15	Notification to Responsive Design-Build Firms of the Letter of Interest scores 10:00 am local time
12/09/15	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 10:00 am local time
12/09/15	Shortlist Posting 12:00 pm local time
12/14/15	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
12/17/15	Mandatory Pre-proposal meeting at 1:30 pm local time at FDOT, 1074 Highway 90, Chipley, FL. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
12/29/15	Advance Aesthetic Renderings due prior to mandatory Alternative Technical Concept Discussion No. 1
01/06/16 & 01/07/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 1 – Aesthetics Concepts. 90 Minutes will be allotted for this Meeting. The intent is for the Design-Build Firms to discuss their proposed Aesthetics Concepts at this ATC meeting.
01/19/16 & 01/22/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 2 – Aesthetics Concepts. 90 Minutes will be allotted for this Meeting. The intent is for the Design-Build Firms to discuss their proposed Aesthetics Concepts at this ATC meeting.
01/28/16	Deadline for Design-Build Firm to submit preliminary list of One-on-One Non-Aesthetic Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 3
02/04/16 & 02/05/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 3 – Aesthetic Concepts and Non-Aesthetic Concepts. 150 Minutes will be allotted for this Meeting.
02/11/16	Deadline for Design-Build Firm to submit preliminary list of One-on-One Non-Aesthetic Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 4
02/15/16 & 02/16/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 4 – Aesthetic Concepts and Non-Aesthetic Concepts. 150 Minutes will be allotted for this Meeting.
03/03/16	Deadline for submittal of Alternative Technical Concept Proposals 2:00pm local time.

03/03/16	Final deadline for submission of requests for Design Exceptions or Design Variations 2:00pm local time.
04/21/16	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
04/28/16	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
05/05/16	Technical Proposals due in District Office by 12:00 pm local time
05/05/16	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
05/10/16 & 05/11/16	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
06/01/16 & 06/02/16	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
06/09/16	Deadline for submittal of Written Clarification letter following Question and Answer Session 2:00 pm local time
06/23/16	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
06/30/16	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
07/07/16	Price Proposals due in District Office by 10:00 am local time.
07/07/16	Public announcing of Technical Scores and opening of Price Proposals at 10:30 am local time in FDOT, 1074 Highway 90, Chipley, FL
07/18/16	Public Meeting of Selection Committee to determine intended Award
07/19/16	Posting of the Department’s intended decision to Award
08/05/16	Anticipated Award Date
08/26/16	Anticipated Execution Date