

**Schedule of Events**  
**Pensacola Bay Bridge Design Build (E3N51)**  
**January 28, 2016**

Date	Event
10/12/15	Advertisement
11/02/15	Letters of Interest for Phase I of the procurement process due in District Office by 4:00 pm local time
11/23/15	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 pm local time
12/03/15	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 2:00 pm local time
12/07/15	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 8:30 am local time
12/07/15	Notification to Responsive Design-Build Firms of the Letter of Interest scores 10:00 am local time
12/09/15	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 10:00 am local time
12/09/15	Shortlist Posting 12:00 pm local time
12/14/15	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
12/17/15	Mandatory Pre-proposal meeting at 1:30 pm local time at FDOT, 1074 Highway 90, Chipley, FL. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
12/29/15	Advance Aesthetic Renderings due prior to mandatory Alternative Technical Concept Discussion No. 1
01/06/16 & 01/07/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 1 – Aesthetics Concepts. 90 Minutes will be allotted for this Meeting. The intent is for the Design-Build Firms to discuss their proposed Aesthetics Concepts at this ATC meeting.
01/19/16 & 01/22/16	Mandatory One-on-One Alternative Technical Concept Discussion Meeting No. 2 – Aesthetics Concepts. 90 Minutes will be allotted for this Meeting. The intent is for the Design-Build Firms to discuss their proposed Aesthetics Concepts at this ATC meeting.
01/28/16	Deadline for Design-Build Firm to submit preliminary list of One-on-One <b><u>Non-Aesthetic</u></b> Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 3
02/04/16 & 02/05/16	<b><u>Mandatory</u></b> One-on-One Alternative Technical Concept Discussion Meeting No. 3 – <b><u>Aesthetic Concepts and Non-Aesthetic Concepts. 150 Minutes</u></b> will be allotted for this Meeting.
02/11/16	Deadline for Design-Build Firm to submit preliminary list of One-on-One <b><u>Non-Aesthetic</u></b> Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 4
02/12/16	Deadline for submittal of Draft Aesthetic Alternative Technical Concepts. Submittals shall include all elements that will be included with the final submittal as identified in the RFP document. Submittals are due at 12:00 p.m. local time.

02/15/16 & 02/16/16	<b><u>Mandatory</u></b> One-on-One Alternative Technical Concept Discussion Meeting No. 4 – <b><u>Aesthetic Concepts and Non-Aesthetic Concepts.150 Minutes</u></b> will be allotted for this Meeting.
02/18/16	Deadline for submittal of Aesthetic Alternative Technical Concept Proposals 4:00pm local time.
03/03/16	Deadline for submittal of <b><u>Non-Aesthetic</u></b> Alternative Technical Concept Proposals 2:00pm local time.
03/03/16	Final deadline for submission of requests for Design Exceptions or Design Variations 2:00pm local time.
04/21/16	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
04/28/16	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
05/05/16	Technical Proposals due in District Office by 12:00 pm local time
05/05/16	Deadline for Design-Build Firm for to “opt out” of Technical Proposal Page Turn meeting.
05/10/16 & 05/11/16	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
06/01/16 & 06/02/16	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
06/09/16	Deadline for submittal of Written Clarification letter following Question and Answer Session 2:00 pm local time
06/23/16	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
06/30/16	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
07/07/16	Price Proposals due in District Office by 10:00 am local time.
07/07/16	Public announcing of Technical Scores and opening of Price Proposals at 10:30 am local time in FDOT, 1074 Highway 90, Chipley, FL
07/18/16	Public Meeting of Selection Committee to determine intended Award
07/19/16	Posting of the Department’s intended decision to Award
08/05/16	Anticipated Award Date
08/26/16	Anticipated Execution Date