

DATE: 11/26/2013 1 of 2

TO: Project Review (CO-PROJREV)

FROM: John Danielsen, P.E., Project Manager

COPIES: DDE, DCPME

SUBJECT: **Revision Number** 01 - Letting (mo./yr.) 12/2013


Financial Project ID 230406-8-52-01 (Lead number only)

Proposal/Contract ID E4P06

Federal Funds:  No  Yes Federal Aid No. \_\_\_\_\_

County District/Wide State Road No. N/A

Mandatory Only:  No  Yes (\*If Yes, Signatures Not Required.)

\*Concurred by:  Date: 11/26/13  
Signature of Director of Transportation Development or Designee

I have reviewed for effects on the Specifications Package and a package revision is   
is not  required. \*Approved By:  Date: 11-26-13  
Signature of District Specifications Engineer

If FA Oversight, \*Authorized By: \_\_\_\_\_ Date: \_\_\_\_\_  
Print Name of FHWA Engineer

REVISIONS RECEIVED IN THE PROJECT REVIEW OFFICE WITHIN 15 WORK DAYS OF THE LETTING MUST BE APPROVED BY THE DISTRICT SECRETARY.

NO REVISIONS ALLOWED WITHIN 5 WORK DAYS OF THE LETTING WITHOUT APPROVAL.

\*Approved By:  Date: 11/26/13  
Signature of District Secretary

SUPPLEMENTAL SPECIFICATIONS PACKAGE NUMBER \_\_\_\_\_ ( \_\_\_\_\_ Pages).

REISSUED SPECIFICATIONS PACKAGE \_\_\_\_\_ ( \_\_\_\_\_ Pages).

PLANS REVISION NUMBER 1 (0 Sheets):

CONTRACT TIME REVISED:  No  Yes (If yes, \_\_\_\_\_ Total Calendar Days)

---

DATE: 11/26/2013

2 of 2

Financial Project ID 230406-8-52-01 (Lead number only)

Proposal/Contract ID E4P06

PLANS REVISION NUMBER 1

<u>Sheet No(s).</u>	<u>Rev. Date</u>	<u>Description</u>
<u>N/A</u>	<u>11/26/2013</u>	<u>Please see Table below for changes</u>
_____	_____	_____
_____	_____	_____

SUPPLEMENTAL SPECIFICATIONS PACKAGE NUMBER \_\_\_\_\_

<u>Sheet No(s).</u>	<u>Rev. Date</u>	<u>Description</u>
_____	_____	_____
_____	_____	_____
_____	_____	_____

TRNS\*PORT Changes

**Summary of Quantities (Trns\*port)**

<b>Pay Item</b>	<b>Sheet No.</b>	<b>Add. / Del. / Rev.</b>	<b>Old Quantity</b>	<b>New Quantity</b>
110-3	N/A	Deleted	1	0