

Contract Number: E-5R02
I-95 Widening from the Indian River County Line to South of Malabar Road,
Brevard County, Florida
Design/Build Contract
Financial Projects Number: 413072-1-52-01
Federal Aid Project Number(s): 0951 638 I
Addendum No. 1 to the Request for Proposal

These documents were distributed via e-mail to the Shortlisted firms on July 21, 2011.

Contents of Addendum No. 1:

1. RFP Revision document

Date	Event
<u>July 11, 2011</u>	Shortlist meeting
<u>July 25, 2011</u>	Pre-proposal meeting at 3:00 p.m. local time in the Cypress A Conference Room, 1 st floor of the District V Administration Building (District Office), 719 South Woodland Blvd, Deland, Florida 32720
<u>August 29, 2011</u>	Alternative Technical Concept (ATC) submission deadline
<u>August 23, 2011</u>	Responses due for Alternative Technical Concepts to shortlisted teams
<u>September 8, 2011</u>	Technical Proposals due in District Office by 12:00 p.m. local time
<u>September 27 and September 28, 2011</u>	Question and Answer Session. Volusia County Conference Room, 4 th floor of the District V Administration Building (District Office), 719 South Woodland Blvd, Deland, Florida. Times will be assigned during the pre-proposal meeting
<u>October 4, 2011</u>	Clarification Letter affirming Q&A session due from the Design/Build Firms to the FDOT Project Manager by 5:00pm
<u>October 13, 2011</u>	Price Proposals due in to Professional Services Office in the District Office by 2:00 p.m. local time.
<u>October 13, 2011</u>	Public announcing of Technical Scores and opening of Price Proposals at 2: 30 p.m. local time in the Osceola County Conference Room, 4th floor of the District V Administration Building (District Office), 719 South Woodland Blvd, Deland, Florida
<u>October 17, 2011</u>	Public Meeting of Selection Committee to determine intended Award
<u>October 17, 2011</u>	Posting of the Department's intended decision to Award (will remain posted for 72 hours)
<u>October 20, 2011</u>	Anticipated Award Date
<u>November 14, 2011</u>	Anticipated Execution Date
<u>November 28, 2011</u>	Anticipated Notice to Proceed – Start of Contract Time

Posted: July 21, 2011, 3:15 p.m.

By: Lisa Hightower

Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.