

RFP Addendum No. 2

Daytona Avenue Bridge Replacement, Volusia County
Financial Project Number: 431907-1-52-01
Contract Number: E5R48

The Request for Proposal is amended to include the following:

Section II, Schedule of Events (Pg. 6 of 51) – The “Schedule of Events” is modified as follows:

Date	Event
April 6, 2012	Proposals due in District Office by 2:00 p.m. local time.
April 6, 2012	Opening of Price Proposals at 2:00 p.m. local time in Volusia County Conference Room, 4 th Floor of the District V Administration Building (District Office), 719 S. Woodland Blvd, Deland, Florida 32720
April 16, 2012	Posting of the Department’s intended decision to Award by 10:00 a.m. (will remain posted for 72 hours)
April 23, 2012	Anticipated Award Date
May 8, 2012	Anticipated Execution Date
June 7, 2012	Anticipated Notice to Proceed Date (NTP) – Start of Contract Time

Please respond upon receipt, and direct any questions to Lisa Hightower at (386) 943-5515, or at lisa.hightower@dot.myflorida.com

Posted: March 28, 2012 @ 8:55 am

By: Lisa Hightower

Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.