

PROJECT SCHEDULE UPDATE: May 21, 2012

CONTRACT: E5R52

Wekiva Parkway/SR 429 from CR 435/Mt. Plymouth Rd to 0.358 mi. West of Old McDonald Rd.

Advertisement Date:	March 16, 2012		
Phase I ELOI Response Deadline:	April 6, 2012	Time:	10:00AM
*Technical Review Committee Meeting	April 19, 2012	Time:	9:00AM
*Phase I Selection Cmte. Meeting:	June 6, 2012	Time:	3:00PM
Notification to Responsive Firms of ELOI Scores:	June 6, 2012	Time:	4:00PM
Deadline for Election to Participate in Phase II:	June 8, 2012	Time:	4:00PM
Posting of Shortlist	June 8, 2012	Time:	5:00PM
*#Pre-Proposal Meeting and DBE Workshop:	June 14, 2012	Time:	9:00AM
ATC Meeting NO. 1	June 15 –26, 2012	Time:	TBD
ATC Meeting NO. 2	June 15 –26, 2012	Time:	TBD
Phase II Technical Proposal Due Date:	August 6, 2012	Time:	10:00AM
*Technical Review Committee Meeting	September 5-7, 2012	Time:	8:30AM
Question & Answer Date:	September 11-14, 2012	Time:	TBD
Bid/Price Proposal Due Date:	September 27, 2012	Time:	10:00AM
*Proposal Opening:	September 27, 2012	Time:	10:00AM
*Final Selection Cmte. Meeting:	October 1, 2012	Time:	8:15AM
Posting of Intended Decision to Award:	October 1, 2012	Time:	10:00AM

*Denotes Public Meeting

The Pre-Proposal Meeting and DBE Workshop will be held in the Lake Apopka Conference Room at the Orlando Urban Office: 133 South Semoran Boulevard, Orlando, FL 32807

RESPOND TO:

FLORIDA DEPARTMENT OF TRANSPORTATION – DISTRICT 5
719 S. WOODLAND BOULEVARD – MS 524
DELAND, FL 32720-6834
ATTENTION: MICHELLE SLOAN
PHONE: 386-943-5528