

<b>E5Y77 – Schedule of Events</b>	
<b>Date</b>	<b>Event</b>
8/29/2016	Advertisement
10/25/2016	Letters of Interest for Phase I of the procurement process due in District Office by 5:00 pm local time
11/17/2016	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 pm local time
11/24/2016	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 2:00 pm local time
11/28/2016	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 9:00 am local time
11/28/2016	Notification to Responsive Design-Build Firms of the Letter of Interest scores 3:00 pm local time
11/30/2016	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 4:00 pm local time
11/30/2016	Shortlist Posting 4:30 pm local time
12/5/2016	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
12/16/2016	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
12/23/2016	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
1/3/2017	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.
1/4/2017	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
1/11/2017	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
1/18/2017	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.
2/2/2017	Deadline for submittal of Alternative Technical Concept Proposals 4:00 pm local time.
2/2/2017	Final deadline for submission of requests for Design Exceptions or Design Variations.
3/1/2017	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
3/6/2017	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
3/8/2017	Technical Proposals due in District Office by 1:30 p.m. local time
3/10/2017	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
3/15/2017	Technical Proposal Page Turn Meeting. Times will be assigned when Final RFP is provided to Shortlisted Firms. 30 Minutes will be allotted for this Meeting.
4/12/2017	Question and Answer Session. Times will be assigned when Final RFP is provided to Shortlisted Firms. One hour will be allotted for questions and

	responses.
4/19/2017	Deadline for submittal of Written Clarification letter following Question and Answer Session 4:00 pm local time
4/19/2017	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
4/24/2017	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
4/26/2017	Price Proposals due in District Office by 2:00 pm local time.
4/26/2017	Public announcing of Technical Scores and opening of Price Proposals at 2:00 pm local time in <b><i>FDOT Deland District Office, 719 S. Woodland Blvd., Deland FL – Osceola County Conference Room (4<sup>th</sup> floor)</i></b>
5/1/2017	Public Meeting of Selection Committee to determine intended Award
5/1/2017	Posting of the Department's intended decision to Award
5/19/2017	Anticipated Award Date
6/5/2017	Anticipated Execution Date