

ACTIONS FROM THE MAY 6, 2013 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members: Gus Pego (Present), Harold Desdunes (Absent), Debora Rivera (Present)

Legal Review Advisor: Alicia Trujillo (Absent)

Meeting Date	Item	Proposed Action	Committee's Decision	Comments	Project Manager
5/6/2013	14600	Final Selection	Approved	Consultant Selections Committee. Districtwide traffic operations safety studies consultants. The Technical Review Committee (TRC) ranked the three shortlisted firms by interviews. Debora Rivera recused herself from this item; Rudy Garcia substituted for her on the committee. The committee selected The Corradino Group, Inc.	Miguel Caldera
5/6/2013	14601	Final Selection	Approved	Consultant Selections Committee. Traffic signal mast arms & high mast light poles inspections. The TRC ranked the four shortlisted firms by technical proposals. Debora Rivera recused herself from this item; Rudy Garcia substituted for her on the committee. The committee selected Marlin Engineering, Inc.	Ulises Betancourt
5/6/2013	14602 / 14603	Final Selection	Approved	Consultant Selections Committee. Districtwide utility locating services. Two contracts may be awarded from this advertisement. The TRC ranked the five shortlisted firms by abbreviated technical proposals. The committee selected InfraMap Corporation and F.R. Aleman & Associates, Inc.	Tony Soto
5/6/2013	14609	Shortlist Selection	Approved	Consultant Selections Committee. Districtwide load rating. The district received fourteen letters of response from this advertisement. The TRC ranked the shortlisted firms by proposals. (1) contract to be awarded. The committee shortlisted 3 firms: Botas Engineering, Inc., EAC Consulting, Inc. and Triangle Associates, Inc.	Giuseppe Noto
5/6/2013	E-6H37	Award Contract	Approved	Procurement Awards Committee. Milling and resurfacing improvements along State Road (S.R.) 5/U.S. 1/Overseas Highway from east of West Indies Drive (mile marker (MM) 27.4) to West Ship's Way (MM 29.5). There were four bids, all found responsive. Project budget amount \$2,037,280.00; contractor's bid \$2,130,388.80. The contract has a term of 150 calendar days. The committee awarded the contract to the lowest responsive bidder (General Asphalt Co., Inc.) at the bid amount until the awarded contractor acquires a performance bond.	Hong Benitez

5/6/2013	E-6H41	Award Contract	Approved	Procurement Awards Committee. Business Development Initiative (BDI) contract for landscape improvements on S.R. 5/U.S. 1/South Dixie Highway from SW 304 Street to SW 266 Street. There were six bids, two of which were found responsive. The other four bids were non-responsive because the required BDI reference sheet was not submitted with the bid. Project budget amount \$401,418; contractor's bid \$317,615. The contract has a term of 70 calendar days. The committee awarded the contract to the lowest responsive bidder (Manuel Diaz Farms, Inc.) at the bid amount until the awarded contractor acquires a performance bond.	Dat Huynh
5/6/2013	E-6H43	Award Contract		Procurement Awards Committee. Milling and resurfacing improvements along S.R. 112/I-195/Julia Tuttle Causeway westbound off-ramp and eastbound on-ramp at S.R. 5/U.S. 1/Biscayne Boulevard and bicycle path/trail improvements along S.R. 112 eastbound off-ramp to S.R. 907/Alton Road. There were four bids, all found responsive. Project budget amount \$812,763; contractor's bid \$784,750. The contract has a term of 65 calendar days. The committee awarded the contract to the lowest responsive bidder (Halley Engineering Contractors, Inc.) at the bid amount until the awarded contractor acquires a performance bond.	Heidi Solaun-Dominguez
5/6/2013	E-6H83	Award Contract	Approved	Procurement Awards Committee. Bridge rehabilitation for bridge number 870660 along S.R. 968/SW 1 Street over the Miami River. There was one bid, which was found responsive. Project budget amount \$376,046.00; contractor's bid \$508,574.30. The engineer's estimate underestimated the maintenance of traffic (MOT) and the contractor bid slightly high because the area is congested. This project is urgent to ensure public safety. The contract has a term of 60 calendar days. The committee awarded the contract to the lowest responsive bidder (M & J Construction Company of Pinellas) at the bid amount until the awarded contractor acquires a performance bond.	Luis Amigo

5/6/2013	E-6125	Award Contract	Approved	Procurement Awards Committee. Inlet and pipe cleaning improvements. This contract has renewal options. There were five bids, all found responsive. Project budgetary ceiling amount \$225,000.00; contractor's bid \$91,368.10. The contractor confirmed the unit prices in writing. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (F. A. Johnson, Inc.) at the budgetary ceiling amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6127	Award Contract	Approved	Procurement Awards Committee. Mowing and litter removal on various sections of S.R. 93/I-75 and S.R. 826/Palmetto Expressway in Miami-Dade County. There were ten bids, all found responsive. Project budget amount \$120,000.00; contractor's bid \$87,668.77. The contractor confirmed the unit prices in writing. The contract has a term of 210 calendar days. The committee awarded the contract to the lowest responsive bidder (Howard Seal Coating and Land Clearing) at the bid amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6128	Award Contract	Approved	Procurement Awards Committee. Mowing and litter removal on various sections of S.R. 25/U.S. 27/Okeechobee Road in Miami-Dade County. This contract has renewal options. There were eleven bids, all found responsive. Project budget amount \$65,000.00; contractor's bid \$43,218.29. The contractor confirmed the unit prices in writing. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (Howard Seal Coating and Land Clearing) at the bid amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6143	Award Contract	Approved	Procurement Awards Committee. Tree trimming on various state roads in Miami-Dade County. There were seven bids, all found responsive. Project budgetary ceiling amount \$200,000; contractor's bid \$121,905. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (T & M Lawn-Fence Service Inc.) at the budgetary ceiling amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said

5/6/2013	E-6144	Award Contract	Approved	Procurement Awards Committee. Install reflective pavement markers (RPMs) in Miami-Dade County. This contract has renewal options. There were nine bids, all found responsive. Project budgetary ceiling amount \$125,000.00; contractor's bid \$59,978.50. The contractor confirmed the unit prices in writing. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (Pro Striping USA Corp.) at the budgetary ceiling amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6145	Award Contract	Approved	Procurement Awards Committee. Repair of existing asphalt pavement. This contract has renewal options. There were seven bids, all found responsive. Project budgetary ceiling amount \$350,000.00; contractor's bid \$331,872.30. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (Weekley Asphalt Paving, Inc.) at the budgetary ceiling amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6149	Award Contract	Approved	Procurement Awards Committee. Repair of existing asphalt pavement. This contract has renewal options. There were eight bids, all found responsive. Project budgetary ceiling amount \$250,000; contractor's bid \$268,815. This contract includes small areas of asphalt repairs. Mobilization and MOT are included in the milling and resurfacing unit prices. The unit prices came from TRNS*PORT. The contract has a term of 365 calendar days. The committee awarded the contract to the lowest responsive bidder (Maggolc, Inc.) at the budgetary ceiling amount until the awarded contractor acquires a performance bond.	Khaled (Sam) Al-Said
5/6/2013	E-6142	Final Selection	Approved	Procurement Awards Committee. Low-bid design-build contract for replacement of five (5) dynamic message signs (DMSs) and associated cabinets along S.R. 9A/I-95 in Miami-Dade County. There were four bids, all found responsive. Contractor's bid \$977,977. The contract has a term of 365 calendar days. Debora Rivera recused herself from this item; Omar Meitin substituted for her on the committee. The committee awarded the contract to the lowest responsive bidder (Traffic Control Devices, Inc.).	Sergio Bravo
5/6/2013	Old Business			None	

5/6/2013	New ITB for Technical Contract Writing Support Personnel	Advertise Contract	Approved	Use an invitation to bid (ITB) to procure a contract for districtwide technical contract writing support personnel (2 positions) on an as needed basis. The current state term contract does not cover this class of positions. Requested amount \$120,000. Contract term 24 months, with an estimated start state of July 1, 2013 and expiration date of June 30, 2015. Debora Rivera recused herself from this item; Omar Meitin substituted for her on the committee.	Elizabeth Leopold
5/6/2013	C8288	Time Extension	Approved	Time Extension 4. Districtwide general consultant engineering services #2. Keith and Schnars, P.A. Original contract amount \$607,500.00; current amount \$20,481,388.90; 99.925% of contract committed; no additional funds requested. Ten year contract, executed on March 14, 2002, and due to expire on June 13, 2013. A fifteen month time extension, to September 30, 2014, is requested to complete the one outstanding task work order (TWO). This is TWO 62 to monitor the recently placed landscaping along the S.R. 9A/I-95 managed lanes through the contractor's warranty period. The remaining \$15,300 in the TWO is expected to be depleted during the monitoring period. Debora Rivera recused herself from this item; Omar Meitin substituted for her on the committee.	Teresa Alvarez
5/6/2013	MIC Business/Update			None	
5/6/2013	Joint Participation Agreements			None	
5/6/2013	Locally Funded Agreements			None	
5/6/2013	CIGP			None	
5/6/2013	Construction Supplemental			None	
5/6/2013	Administrative Issues			None	
5/6/2013	Meeting Time			The meeting began at approximately 10: 05 AM and ended at approximately 11:03 AM.	