

Schedule of Events

Below is the current schedule of the events that will take place in the selection process. The Department reserves the right to make changes or alterations to the schedule as the Department determines is in the best interest of the public. Proposers will be notified sufficiently in advance of any changes or alterations in the schedule. Unless otherwise notified in writing by the Department, the dates indicated below for submission of items or for other actions on the part of a Proposer shall constitute absolute deadlines for those activities and failure to fully comply by the time stated shall cause a Proposer to be disqualified.

Date	Event
March 15, 2013	Advertisement
April 5, 2013	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 5:00 PM local time
April 19, 2013	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit 5:00 PM local time
April 22, 2013	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores 9:00 AM local time District Six Headquarters, 1000 N.W. 111 Avenue Miami, Florida 33172.
April 22, 2013	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores 5:00 PM local time
April 24, 2013	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 5:00 PM local time
April 24, 2013	Shortlist Posting 5:00 PM local time
April 25, 2013	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
May 17, 2013	Deadline for submission of written questions prior to the pre-proposal meeting; http://www2.dot.state.fl.us/construction/bidquestionmain.asp ; 5:00 PM local time
May 23, 2013	Pre-proposal meeting at 10:00 AM local time District Six Headquarters, 1000 N.W. 111 Avenue Miami, Florida 33172 . All impacted Utility Agency/Owners are to be invited to the mandatory Pre-proposal meeting. Assignment of day & time slots for Q & A Sessions and Page-Turn Meetings
June 10, 2013	Deadline for Design-Build Firm to request participation in Alternative Technical Concept(s) Discussion Meeting No. 1
June 12, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concept(s) prior to Alternative Technical Concept Discussion Meeting No. 1
June 18, 2013	Alternative Technical Concept(s) Discussion Meeting No. 1
June 24, 2013	Deadline for Design-Build Firm to request participation in Alternative Technical Concept(s) Discussion Meeting No. 2
June 26, 2013	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to Alternative Technical Concept(s) Discussion Meeting No. 2
July 2, 2013	Alternative Technical Concept(s) Discussion Meeting No. 2
July 9, 2013	Deadline for submittal of Alternative Technical Concept(s) Proposals 5:00 PM local time.
July 9, 2013	Final deadline for submission of requests for Design Exceptions or Variances
July 22, 2013	DDE Completes review of ATCs and notifies Design-Build Firms.
August 7, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.

August 14, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
September 9, 2013	Technical Proposals due in District Office by 5:00 PM local time
September 12, 2013	Deadline for Design-Build Firm to "opt out" of Technical Proposal Page Turn meeting.
September 16, 2013	Page Turn Meeting of Design-Build Firm's Technical Proposal. Times will be assigned during the Pre-Proposal Meeting.
October 7, 2013	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
October 14, 2013	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 PM local time
October 18, 2013	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
October 25, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
November 8, 2013	Price Proposals due in District Office by 10:00 AM local time
November 8, 2013	Public announcing of Technical Scores and opening of Price Proposals at 9:00am local time District Six Headquarters / Auditorium 1000 N.W. 111 Avenue Miami, Florida 33172
November 11, 2013	Public Meeting of Selection Committee to determine intended Award
November 27, 2013	Posting of the Department's intended decision to Award (will remain posted for 72 hours)
November 30, 2013	Anticipated Award Date
December 4, 2013	Anticipated Execution Date/ Notice to Proceed