

Tamiami Trail Next Steps 2.6 Miles Bridge DB

Adjusted Score Design Build Procurement Schedule October 15, 2015 Version

Duration between events	Cumulative Days	Date	Event
	0	Monday, June 29, 2015	Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement
21	21	Monday, August 10, 2015	Official Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments)
21	42	Wednesday, September 16, 2015	Expanded Letters of Interest for Phase I of the procurement process due in District Office by [5:00 PM] local time
28	70	Monday, October 05, 2015	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit [4:00 PM] local time (Note 1)
3	73	Thursday, October 08, 2015	Contracting Unit submit Expanded Letter of Interest Scores and Proposal Evaluator comments to Selection Committee [5:00 PM] local time
4	77	Monday, October 12, 2015	Public (PARA) Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores[10:00 AM] local time
0	77	Monday, October 12, 2015	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores [5:00 PM] local time (Design Build Firms are also provided their individual scores on this date)
2	79	Wednesday, October 14, 2015	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process [2:00PM] local time
0	79	Wednesday, October 14, 2015	Shortlist Posting
2	81	Friday, October 16, 2015	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
3	82	Monday, October 19, 2015	Mandatory pre-proposal meeting District Office
0		Monday, October 19, 2015	Meeting with Utility Owner 1
0		Monday, October 19, 2015	Meeting with Utility Owner 2
2	81	Wednesday, October 21, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
7	88	Wednesday, October 28, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
7	95	Wednesday, November 04, 2015	One-on-One Alternative Technical Concept Meeting No. 1
1	96	Thursday, November 05, 2015	One-on-One Alternative Technical Concept Meeting No. 1 (Continuation)
1	96	Friday, November 06, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
3	99	Monday, November 09, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
3	102	Thursday, November 12, 2015	One-on-One Alternative Technical Concept Meeting No. 2
1	103	Friday, November 13, 2015	One-on-One Alternative Technical Concept Meeting No. 2 (Continuation)

3	106	Monday, November 16, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3
1	107	Tuesday, November 17, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 3
2	109	Thursday, November 19, 2015	One-on-One Alternative Technical Concept Meeting No. 3
1	110	Friday, November 20, 2015	One-on-One Alternative Technical Concept Meeting No. 3 (Continuation)
3	113	Monday, November 23, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 4 & submit preliminary list of Alternative Technical Concepts
1	114	Tuesday, November 24, 2015	One-on-One Alternative Technical Concept Meeting No. 4
1	115	Wednesday, November 25, 2015	One-on-One Alternative Technical Concept Meeting No. 4 (Continuation)
6	121	Tuesday, December 01, 2015	Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of Design Exceptions or Variances [XX:XX xx] local time.
7	128	Tuesday, December 08, 2015	DDE completes review of ATCs and notifies Design-Build Firms
10	138	Friday, December 18, 2015	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical Proposal
32	170	Tuesday, January 19, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
14	184	Tuesday, February 02, 2016	Technical Proposals due in District Office by [2:00 PM] local time
2	186	Thursday, February 04, 2016	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
7	193	Thursday, February 11, 2016	Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal
21	214	Thursday, March 03, 2016	Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer Session
7	221	Thursday, March 10, 2016	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
7	228	Thursday, March 17, 2016	Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer Session [XX:XX xx] local time
7	235	Thursday, March 24, 2016	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of the Bid Price Proposal
7	242	Thursday, March 31, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
1	243	Friday, April 01, 2016	TRC Members submit technical proposal scores to Contract Unit
3	246	Monday, April 04, 2016	Price Proposals due in District Office by [10:00 AM] local time.
0	246	Monday, April 04, 2016	Public Meeting announcing of Technical Scores and opening of Price Proposals
17	263	Thursday, April 21, 2016	(PARA) Public Meeting of Selection Committee to determine intended Award (Note 2)
0	263	Thursday, April 21, 2016	Posting of the Department's intended decision to Award (Final Selection Posting) [11:00 AM]
13	276	Wednesday, May 04, 2016	FHWA Concurrence to Award
0	276	Wednesday, May 04, 2016	Anticipated Award Date
14	290	Wednesday, May 18, 2016	Design-Build Firm execute the contract
7	297	Wednesday, May 25, 2016	FDOT executes the contract
	9.9	Months	From Ads to bid opening total 9 months.

Note 1	Evaluation scores due date set to 10/5 to allow TRC Members one more week due to additional ELOI		
Note 2	Selection Committee Meeting to be a special meeting		