

**Adjusted Score Design Build Procurement Schedule July 15, 2015 Version (non finance)**

| Duration between events | Cumulative Days | Date                         | Event   |     |
|-------------------------|-----------------|------------------------------|---|-----|
|                         | 0               | Friday, May 08, 2015         | Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement |     |
| 10                      | 10              | Monday, May 18, 2015         | Official Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments)  |     |
| 21                      | 31              | Monday, June 08, 2015        | Letters of Interest for Phase I of the procurement process due in District Office by [5:00 pm] local time   | 62  |
| 28                      | 59              | Monday, July 06, 2015        | Proposal Evaluators submit Letter of Interest Scores to Contracting Unit [10:00 am] local time  |     |
| 3                       | 62              | Thursday, July 09, 2015      | Contracting Unit submit Letter of Interest Scores and Proposal Evaluator comments to Selection Committee [10:00 am] local time  |     |
| 32                      | 94              | Monday, August 10, 2015      | Public Meeting of Selection Committee to review and confirm Letter of Interest scores[XX:XX xx] local time  |     |
| 0                       | 94              | Monday, August 10, 2015      | Notification to Responsive Design-Build Firms of the Letter of Interest scores [5:00 pm] local time (Design Build Firms are also provided their individual scores on this date)               |     |
| 2                       | 96              | Wednesday, August 12, 2015   | Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process [10:00 am] local time                                       |     |
| 0                       | 96              | Wednesday, August 12, 2015   | Shortlist Posting   |     |
| 5                       | 101             | Monday, August 17, 2015      | Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process   |     |
| 9                       | 110             | Wednesday, August 26, 2015   | Mandatory pre-proposal meeting District Office  |     |
| 0                       | 110             | Wednesday, August 26, 2015   | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1  |     |
| 0                       | 110             | Wednesday, August 26, 2015   | Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1                        |     |
| 0                       | 110             | Wednesday, August 26, 2015   | One-on-One Alternative Technical Concept Meeting No. 1  |     |
| 0                       | 110             | Wednesday, August 26, 2015   | Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2  |     |
| 0                       | 110             | Wednesday, August 26, 2015   | Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2                        |     |
| 0                       | 110             | Wednesday, August 26, 2015   | One-on-One Alternative Technical Concept Meeting No. 2  |     |
| 12                      | 122             | Monday, September 07, 2015   | Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of Design Exceptions or Variances [5:00 pm] local time.                              | 158 |
| 14                      | 136             | Monday, September 21, 2015   | DDE completes review of ATCs and notifies Design-Build Firms  |     |
| 14                      | 150             | Monday, October 05, 2015     | Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical Proposal                        |     |
| 7                       | 157             | Monday, October 12, 2015     | Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.                  |     |
| 2                       | 159             | Wednesday, October 14, 2015  | Technical Proposals due in District Office by [5:00 pm] local time  |     |
| 0                       | 159             | Wednesday, October 14, 2015  | Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.   |     |
| 7                       | 166             | Wednesday, October 21, 2015  | Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal   |     |
| 27                      | 193             | Tuesday, November 17, 2015   | Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer Session  |     |
| 2                       | 195             | Thursday, November 19, 2015  | Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.   |     |
| 6                       | 201             | Wednesday, November 25, 2015 | Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer Session [5:00 pm] local time   |     |
| 0                       | 201             | Wednesday, November 25, 2015 | Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of the Bid Price Proposal                    |     |
| 5                       | 206             | Monday, November 30, 2015    | Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.                      |     |
| 2                       | 208             | Wednesday, December 02, 2015 | Price Proposals due in District Office by [10:00 am] local time.  |     |
| 0                       | 208             | Wednesday, December 02, 2015 | Public Meeting announcing of Technical Scores and opening of Price Proposals  |     |
| 12                      | 220             | Monday, December 14, 2015    | Public Meeting of Selection Committee to determine intended Award   |     |
| 0                       | 220             | Monday, December 14, 2015    | Posting of the Department's intended decision to Award (Final Selection Posting) [5:00 pm]  |     |
| 0                       | 220             | Monday, December 14, 2015    | FHWA Concurrence to Award   |     |
| 7                       | 227             | Monday, December 21, 2015    | Anticipated Award Date  | 22  |
| 10                      | 237             | Thursday, December 31, 2015  | Design-Build Firm execute the contract  |     |
| 5                       | 242             | Tuesday, January 05, 2016    | FDOT executes the contract  |     |
|                         | 8.1             | Months                       |   |     |