

Adjusted Score Design Build Procurement Schedule July 15, 2015 Version (non finance)

Duration between events	Cumulative Days	Date	Event	
	0	Friday, May 08, 2015	Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement	
10	10	Monday, May 18, 2015	Official Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments)	
21	31	Monday, June 08, 2015	Letters of Interest for Phase I of the procurement process due in District Office by [5:00 pm] local time	62
28	59	Monday, July 06, 2015	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit [10:00 am] local time	
3	62	Thursday, July 09, 2015	Contracting Unit submit Letter of Interest Scores and Proposal Evaluator comments to Selection Committee [10:00 am] local time	
32	94	Monday, August 10, 2015	Public Meeting of Selection Committee to review and confirm Letter of Interest scores[XX:XX xx] local time	
0	94	Monday, August 10, 2015	Notification to Responsive Design-Build Firms of the Letter of Interest scores [5:00 pm] local time (Design Build Firms are also provided their individual scores on this date)	
2	96	Wednesday, August 12, 2015	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process [10:00 am] local time	
0	96	Wednesday, August 12, 2015	Shortlist Posting	
5	101	Monday, August 17, 2015	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process	
9	110	Wednesday, August 26, 2015	Mandatory pre-proposal meeting District Office	
0	110	Wednesday, August 26, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1	
0	110	Wednesday, August 26, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1	
0	110	Wednesday, August 26, 2015	One-on-One Alternative Technical Concept Meeting No. 1	
0	110	Wednesday, August 26, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2	
0	110	Wednesday, August 26, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2	
0	110	Wednesday, August 26, 2015	One-on-One Alternative Technical Concept Meeting No. 2	
12	122	Monday, September 07, 2015	Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of Design Exceptions or Variances [5:00 pm] local time.	151
14	136	Monday, September 21, 2015	DDE completes review of ATCs and notifies Design-Build Firms	
14	150	Monday, October 05, 2015	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical Proposal	
7	157	Monday, October 12, 2015	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.	
2	159	Wednesday, October 14, 2015	Technical Proposals due in District Office by [5:00 pm] local time	
0	159	Wednesday, October 14, 2015	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.	
7	166	Wednesday, October 21, 2015	Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal	
27	193	Tuesday, November 17, 2015	Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer Session	
2	195	Thursday, November 19, 2015	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.	
6	201	Wednesday, November 25, 2015	Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer Session [5:00 pm] local time	
0	201	Wednesday, November 25, 2015	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of the Bid Price Proposal	
5	206	Monday, November 30, 2015	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.	
2	208	Wednesday, December 02, 2015	Price Proposals due in District Office by [10:00 am] local time.	
0	208	Wednesday, December 02, 2015	Public Meeting announcing of Technical Scores and opening of Price Proposals	
5	213	Monday, December 07, 2015	Public Meeting of Selection Committee to determine intended Award	
0	213	Monday, December 07, 2015	Posting of the Department's intended decision to Award (Final Selection Posting) [5:00 pm]	
0	213	Monday, December 07, 2015	FHWA Concurrence to Award	
7	220	Monday, December 14, 2015	Anticipated Award Date	29
14	234	Monday, December 28, 2015	Design-Build Firm execute the contract	
8	242	Tuesday, January 05, 2016	FDOT executes the contract	
	8.1	Months		