

Low Bid Design Build Procurement Schedule September 16, 2016 Version			
Duration between events	Cumulative Days	Date	Event
	0	Tuesday, September 06, 2016	Planned Advertisement . Planned Advertisement must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement
10	10	Friday, September 16, 2016	Official Advertisement (On a Monday or Tuesday. Include FINAL RFP w/ALL attachments)
7	17	Friday, September 23, 2016	Mandatory Pre-proposal meeting District Office (8:30AM)
52	69	Monday, November 14, 2016	Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with Specification 2-4 prior to the submittal of Technical and Bid Price Proposals
3	72	Thursday, November 17, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical and Bid Price Proposals.
6	78	Wednesday, November 23, 2016	Technical and Bid Price Proposals due in District Office by [10:00am] local time.
0	78	Wednesday, November 23, 2016	Public Meeting announcing Bid Price Proposals at [10:00am] local time.
7	85	Wednesday, November 30, 2016	Public Meeting of Technical Review Committee to determine Responsiveness of Technical Proposal(s)
5	90	Monday, December 05, 2016	Public Meeting of Selection Committee to determine intended Award
0	90	Monday, December 05, 2016	Posting of the Department's intended decision to Award (Final Selection Posting)
7	97	Monday, December 12, 2016	FHWA Concurrence to Award
7	104	Monday, December 19, 2016	Anticipated Award Date
10	114	Thursday, December 29, 2016	Design-Build Firm execute the contract
7	121	Thursday, January 05, 2017	FDOT executes the contract
	4.0	Months	

68