



FPN: 434026-1-52-01

Contract Number: E7R00

Project Description: I-75 (SR 93A) from N of I-275 to Manatee/Hillsborough County

Procurement Design-Build Coordinator: Rahnee Oliver

Project Manager: Greg Reynolds

Date	Event
<u>03/15/2016</u>	Advertisement
<u>04/05/2016</u>	Letters of Interest for Phase I of the procurement process due in District Office by 12:00 pm local time
<u>04/28/2016</u>	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 5:00 pm local time
<u>05/03/2016</u>	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 5:00 pm local time
<u>05/10/2016</u>	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 1:30 pm local time
<u>05/10/2016</u>	Notification to Responsive Design-Build Firms of the Letter of Interest scores 5:00 pm local time
<u>05/13/2016</u>	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 5:00 pm
<u>05/16/2016</u>	Shortlist Posting 12:00 pm
<u>05/20/2016</u>	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
<u>05/25/2016</u>	Mandatory Pre-proposal meeting at 10:00 am local time in the Auditorium at 11201 N. McKinley Drive, Tampa, Florida 33612. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
<u>05/26/2016</u>	Utility Pre-Proposal Meeting facilitated by the District Utility Administrator at 1:00-3:00 pm local time in Auditorium at 11201 N. McKinley Drive, Tampa, Florida 33612.
<u>06/01/2016</u>	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
<u>06/03/2016</u>	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
<u>06/07/2016 (1a)</u> <u>06/09/2016 (1b)</u>	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.

<u>06/17/2016</u>	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
<u>06/17/2016</u>	Final deadline for submission of requests for Design Exceptions or Design Variations.
<u>07/01/2016</u>	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
<u>07/07/16</u>	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
<u>07/12/16</u>	Technical Proposals due in District Office by 12:00 p.m. local time.
<u>07/12/16</u>	Deadline for Design-Build to “opt out” of Technical Proposal Page Turn meeting.
<u>07/14/16</u>	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting
<u>07/26/2016</u>	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
<u>08/02/2016</u>	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm local time
<u>08/10/2016</u>	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
<u>08/17/2016</u>	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
<u>08/30/2016</u>	Price Proposals due in District Office by 2:30 pm local time.
<u>09/13/2016</u>	Public announcing of Technical Scores and opening of Price Proposals at 2:30 pm local time in Auditorium at 11201 N. McKinley Drive, Tampa, Florida 33612
<u>09/13/2016</u>	Public Meeting of Selection Committee to determine intended Award
<u>09/13/2016</u>	Posting of the Department’s intended decision to Award
<u>09/23/2016</u>	Anticipated Award Date
<u>10/07/2016</u>	Anticipated Execution Date