

PRE EVENT EMERGENCY RESPONSE FUEL SUPPLY AND
DISTRIBUTATION

CONTRACT PROCUREMENT SCHEDULE

FINANCIAL PROJECT NUMBER: TBD
DISTRICT CONTRACT NUMBER: E-7JXX
PROJECT MANAGER: ANGIE ALLEN
As of 09/16/13

| DATE | TIME | DESCRIPTION OF ACTIVITY |
|----------|----------|---|
| 09/19/13 | | E-MAIL REQUEST FOR INFORMATION (RFI) MEETING INVITATION TO FUEL SUPPLY AND DISTRIBUTION CONTRACTORS |
| 10/02/13 | 10:00 AM | CONDUCT REQUEST FOR INFORMATION (RFI) MEETING WITH FUEL SUPPLY AND DISTRIBUTION CONTRACTORS (AUDITORIUM) |
| 10/16/13 | | RECEIVE MODIFICATIONS/RECOMMENDATIONS ON THE SCOPE AND BID DOCUMENT FROM FUEL SUPPLY AND DISTRIBUTION CONTRACTORS |
| 10/21/13 | | REQUEST SEALED-QUOTES FROM FUEL SUPPLY AND DISTRIBUTION CONTRACTORS |
| 11/13/13 | 02:30 PM | SEALED-QUOTES OPENING MEETING (PELICAN CONFERENCE ROOM) |
| 11/20/13 | 10:00 AM | JOINT TECHNICAL BID REVIEW COMMITTEE/AWARDS COMMITTEE MEETING (PRODUCTION CONFERENCE ROOM) |
| 11/20/13 | 12:00 PM | POSTING BEGINS |
| 11/26/13 | 12:00 PM | POSTING ENDS |
| 12/02/13 | | AWARD PACKAGE E-MAILED TO THE SUCCESSFUL FUEL SUPPLY AND DISTRIBUTION CONTRACTOR FOR SIGNATURE |
| 12/30.13 | | CONTRACT EXECUTED |