

**PROJECT SCHEDULE UPDATE: February 21, 2013**

**CONTRACT: E8M05**

**All Electronic Toll (AET) Conversion Phase 5B Sawgrass Expressway**

<b>Advertisement Date:</b>	March 12, 2012		
<b>Phase I ELOI Response Deadline:</b>	April 3, 2012	<b>Time:</b>	5:00 PM
<b>*Technical Review Committee Meeting:</b>	April 17, 2012	<b>Time:</b>	1:00 PM
<b>*Phase I Selection Cmte. Meeting:</b>	May 2, 2012	<b>Time:</b>	11:30AM
<b>Notification to Responsive Firms of ELOI Scores:</b>	May 2, 2012	<b>Time:</b>	4:00 PM
<b>Deadline for Election to Participate in Phase II:</b>	May 4, 2012	<b>Time:</b>	4:00 PM
<b>Posting of Shortlist</b>	May 7, 2012	<b>Time:</b>	2:00 PM
<b>*Pre-Proposal Meeting:</b>	May 30, 2012	<b>Time:</b>	11:00 AM

(Meeting to be held at Florida Turnpike Enterprise  
Pompano Operations Office, Milepost 65, Pompano  
Beach Service Plaza, Pompano Beach, FL 33310)

<b>ATC Meeting NO. 1</b>	June 6-7, 2012	<b>Time:</b>	TBD
<b>Procurement Process Resumed</b>	Aug. 20, 2012	<b>Time:</b>	N/A
<b>ATC Meeting NO. 2</b>	Sept.20-21, 2012	<b>Time:</b>	TBD
<b>ATC Meeting NO. 3</b>	Oct. 4-5, 2012	<b>Time:</b>	TBD
<b>Phase II Technical Proposal Due Date:</b>	Jan. 17, 2013	<b>Time:</b>	2:30 PM
<b>Page-Turn Meetings</b>	Jan. 22, 2013	<b>Time:</b>	TBD
<b>Question &amp; Answer Date:</b>	Feb. 7, 2013	<b>Time:</b>	TBD
<b>*Technical Review Committee Meeting:</b>	Feb. 18, 2013	<b>Time:</b>	1:00 PM
<b>Price Proposal Due Date:</b>	Feb. 25, 2013	<b>Time:</b>	2:30 PM
<b>*Proposal Opening:</b>	Feb. 25, 2013	<b>Time:</b>	2:30 PM
<b>*Final Selection Cmte. Meeting:</b>	Mar. 6, 2013	<b>Time:</b>	2:30 PM
<b>Posting of Award:</b>	Mar. 6, 2013	<b>Time:</b>	4:00 PM

\*Denotes Public Meeting

**FLORIDA DEPARTMENT OF TRANSPORTATION – FLORIDA'S TURNPIKE**

Florida's Turnpike Enterprise Headquarters  
Florida's Turnpike Milepost 263, Building 5315  
Turkey Lake Service Plaza  
Ocoee, FL 34761

**ATTENTION:** Rich Nethercote

**PHONE:** 407-264-3885