

## PROJECT SCHEDULE UPDATE: March 14, 2013

**CONTRACT: E8M50**

**FPN(s): 429331-1-52-01 & 429332-1-52-01**

### **SR 91 (Turnpike) at I-4 Interchange Improvements**

<b>Advertisement Date:</b>	Sept. 17, 2012		
<b>Phase I ELOI Response Deadline:</b>	October 8, 2012	<b>Time:</b>	5:00 PM
<b>*Technical Review Cmte. Meeting:</b>	October 22, 2012	<b>Time:</b>	1:00 PM
<b>*Phase I Selection Cmte. Meeting:</b>	Nov. 5, 2012	<b>Time:</b>	10:00AM
<b>Notification to Responsive Firms of ELOI Scores:</b>	Nov. 5, 2012	<b>Time:</b>	4:00 PM
<b>Deadline for Election to Participate in Phase II:</b>	Nov. 7, 2012	<b>Time:</b>	5:00 PM
<b>Posting of Shortlist</b>	Nov. 8, 2012	<b>Time:</b>	2:00 PM
<b>*Pre-Proposal Meeting:</b>	Nov. 28, 2012	<b>Time:</b>	2:00 PM
(Meeting to be held at Florida Turnpike Enterprise Headquarters Office, Milepost 263, Building 5315 Turkey Lake Service Plaza, Ocoee, FL 34761)			
<b>ATC Meeting NO. 1</b>	Dec. 4-5, 2012	<b>Time:</b>	TBD
<b>ATC Meeting NO. 2</b>	Dec. 12-13, 2012	<b>Time:</b>	TBD
<b>Phase II Technical Proposal Due Date:</b>	Feb. 11, 2013	<b>Time:</b>	2:30 PM
<b>Question &amp; Answer Date:</b>	Feb. 28, 2013	<b>Time:</b>	TBD
<b>*Technical Review Cmte. Meeting:</b>	March 11, 2013	<b>Time:</b>	1:00 PM
<b>Bid/Price Proposal Due Date:</b>	March 21, 2013	<b>Time:</b>	2:30 PM
<b>*Proposal Opening:</b>	March 21, 2013	<b>Time:</b>	2:30 PM
<b>*Final Selection Cmte. Meeting:</b>	April 1, 2013	<b>Time:</b>	11:30 AM
<b>Posting of Intended Decision to Award:</b>	April 1, 2013	<b>Time:</b>	4:00 PM

\*Denotes Public Meeting

**ATTENTION:** Rich Nethercote

**PHONE:** 407-264-3885