

**E8N17 - Minneola Interchange (TPK MP 279)****FPID No. 433830-1-52-01**

<b>Date</b>	<b>Event</b>
09/08/2014 Mon	Advertisement
09/29/2014 Mon	Expanded Letters of Interest for Phase I of the procurement process due in District Office by 5:00 p.m. local time.
10/27/2014 Mon	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit
10/30/2014 Mon	Contracting Unit provides Expanded Letter of Interest scores and Proposal Evaluators comments to Selection Committee
11/03/2014 Mon	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores
11/03/2014 Mon	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores
11/05/2014 Wed	<b>Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 5:00 p.m. local time.</b>
11/06/2014 Thu	Shortlist Posting
11/12/2014 Wed	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
11/19/2014 Wed	Mandatory Pre-proposal meeting. All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
11/20/2014 Thu	Utility Pre-Proposal Meeting facilitated by the District Utility Engineer
11/26/2014 Wed	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
12/08/2014 Mon	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
12/18/2014 Thu	One-on-One Alternative Technical Concept Discussion Meeting No. 1. (Meeting 1 of 2) 90 Minutes will be allotted for this Meeting.
12/19/2014 Fri	One-on-One Alternative Technical Concept Discussion Meeting No. 1 (Meeting 2 of 2). 90 Minutes will be allotted for this Meeting.
12/29/2014 Mon	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
1/09/2015 Fri	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
1/21/2015 Wed	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.
1/22/2015 Thu	One-on-One Alternative Technical Concept Discussion Meeting No. 2 (Meeting 2 of 2). 90 Minutes will be allotted for this Meeting.
2/04/2015 Wed	Deadline for submittal of Alternative Technical Concept Proposals 5:00 p.m. local time.
2/04/2015 Wed	Final deadline for submission of requests for Design Exceptions or Design Variations
03/04/2015 Wed	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.

**E8N17 - Minneola Interchange (TPK MP 279)****FPID No. 433830-1-52-01**

<b>Date</b>	<b>Event</b>
03/10/2015 Tue	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
03/17/2015 Tue	Technical Proposals due in District Office by 5:00 p.m. local time.
03/18/2015 Wed	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
03/25/2015 Wed	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
04/21/2015 Tue	Deadline for Department to provide a preliminary list of questions in advance of the Question and Answer Session.
04/23/2015 Thu	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
04/30/2015 Thu	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 p.m. local time.
05/01/2015 Fri	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
05/07/2015 Thu	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
05/08/2015 Fri	TRC Committee Scores Submitted to Contracting Unit
05/14/2015 Thu	Price Proposals due in District Office by 2:30 p.m. local time.
05/14/2015 Thu	Public announcing of Technical Scores and opening of Price Proposals.
05/22/2015 Fri	Public Meeting of Selection Committee to determine intended Award
05/22/2015 Fri	Posting of the Department’s intended decision to Award
05/28/2015 Thu	Anticipated Award Date
06/09/2015 Tue	Design-Build Firm execute the Contract
06/19/2015 Fri	Anticipated Execution Date