

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022
STATUS OF KEY PROJECTS
IN
BROWARD

Metropolitan Planning Organization Priority Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	227774.3	SR-7/US-441 FROM N OF HALLANDALE BCH TO N. OF FILLMORE STREET LANDSCAPE	CST	17/18	17/18
	227775.3	SR-7/US-441 FR S OF SR-820/HOLLYWD BL TO S OF SR-848/STIRLING RD LANDSCAPE	CST	17/18	17/18
2	421390.7	DOWNTOWN FORT LAUDERDALE WAVE STREETCAR	PE	--	17/18
			ROW	--	17/18
			CST	--	17/18
	423602.3	BROWARD UPWP FY 2016/2017 AND 2017/2018	PLN	17/18	--
	423602.4	BROWARD UPWP FY 2018/2019 AND 2019/2020	PLN	18/19 through 19/20	--
	423602.5	BROWARD UPWP FY 2020/2021 AND 2021/2022	PLN	20/21 through 21/22	--
1	439324.1	BROWARD UPWP FY 2016/2017-2017/2018	PLN	Underway through 17/18	Underway through 17/18
1	439324.2	BROWARD MPO FY 2018/2019-2019/2020 UPWP	PLN	--	18/19 through 19/20
1	439324.3	BROWARD MPO FY 2020/2021-2021/2022 UPWP	PLN	--	20/21 through 21/22
9	431756.1	UNIVERSITY DRIVE FROM NW 40TH ST TO SAWGRASS EXPRESSWAY	ROW	19/20 through 21/22	19/20 through 21/22
8	433428.2	PLANTATION/SUNRISE ANCHOR HUB	CAP	18/19	18/19
7	433429.2	HOLLYWOOD ANCHOR HUB	CAP	17/18	18/19
7	433429.3	PEMBROKE PINES ANCHOR HUB	CAP	--	18/19
22	435781.2	LAUDERDALE LAKES MOBILITY IMPROVEMENTS	CST	--	18/19
15	436980.1	PEMBROKE RD FROM DOUGLAS RD TO SR-817/UNIVERSITY DR	PD&E	17/18 through 18/19	18/19 through 19/20
			PE	18/19	--
			PE	18/19	--
23	438383.1	SR-820/PINES BLVD @ FLAMINGO RD	PE	18/19	18/19
			CST	--	20/21
	438532.1	SR-834/SAMPLE RD @ MILITARY TRL	PE	18/19	--
25	438533.1	GRIFFIN RD FROM SR-93/I-75 TO SR-823/FLAMINGO RD	PD&E	19/20 through 20/21	19/20 through 20/21
16	438539.1	NE 3RD AVE FROM COPANS RD TO SR-834/SAMPLE RD	PE	19/20	19/20
10	439891.1	SR-869/SW 10 ST FROM SR-845/POWERLINE RD TO WEST OF MILITARY TRL	PD&E	Underway through 17/18	17/18
			PE	--	17/18 through 18/19
			ROW	--	18/19
30	440818.1	CITY OF FT. LAUDERDALE MODERN TROLLEYS - REPLACEMENT	CAP	--	17/18

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022
STATUS OF KEY PROJECTS
IN
BROWARD

Strategic Intermodal System Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	407704.1	FORT LAUDERDALE - HOLLYWOOD INTERNATIONAL RUNWAY 9R/27L EXTENSION	CAP	Underway through 17/18	Underway through 17/18
	409354.2	I-95/I-595 EXPRESS LANES DIRECT CONNECT, I-95 FR STIRLING TO BROWARD BL	ROW	Underway through 18/19	Underway through 18/19
			CST	19/20	17/18
	409354.4	SR-9/I-95 FROM S. OF SR-818/GRIFFIN RD TO DAVIE BLVD. LANDSCAPE	PE	20/21	20/21
	415152.1	SR-93/I-75 INTERCHNG @SR-820 PINES BLVD F N OF MIRAMAR PKWY T N OF PIN	PE	20/21	20/21
	420809.3	I-595/SR-862/ P3 FROM E. OF I-75 TO W. OF I-95	PE	Underway through 21/22	Underway through 21/22
			CST	Underway through 21/22	Underway through 21/22
	421548.1	SR-93/I-75 INTRCHNG @ ROYAL PALM BLVD F N OF SW 36 ST TO S OF SW 14 ST	PE	20/21	20/21
	421854.2	SR-862/I-595/P3/R/W FROM I-75 TO W. OF I-95	ROW	Underway through 17/18	Underway through 17/18
	423976.4	I-595/SR-862 EXPRESS BUS OPERATIONS AND MAINTENANCE	OPS	Underway through 19/20	Underway through 19/20
	424219.2	I-95 EXPRESS/PHASE 1 BUS OPERATIONS AND MAINTENANCE	OPS	Underway through 18/19	Underway through 18/19
	424219.3	I-95 EXPRESS/PHASE 2 BUS OPERATIONS AND MAINTENANCE	OPS	Underway through 18/19	Underway through 18/19
	424219.4	I-95 EXPRESS BUS OPERATIONS AND MAINTENANCE	OPS	19/20 through 21/22	19/20 through 21/22
	425928.1	SR-9/I-95 FROM MIAMI-DADE/BROWARD CL TO SR-842/BROWARD BLVD	PD&E	--	20/21
	427973.1	I-595 SOFTWARE SUPPORT	PE	Underway through 21/22	Underway through 21/22
	428592.1	SR-862/I-595 BRIDGE # 860538 FROM E.B. I-595 RAMP TO N.B. I-95	CST	18/19	--
	430123.1	PORT EVERGLADES NEW BULKHEAD AT BERTHS 9 AND 10	CAP	Underway through 17/18	Underway through 17/18
	430763.4	SR-93/I-75 FROM MIAMI-DADE/BROWARD CL TO I-595	OPS	17/18 through 21/22	17/18 through 21/22
	431110.1	SR-862/I-595 FROM EXIT RAMP TO NB SR-9/I-95	CST	17/18	17/18
	432222.1	SR-9/I-95 @ SR-862/I-595 BRIDGE PAINTING BRDG#860541/0542	PE	Underway through 17/18	Underway through 17/18
			CST	17/18	17/18
	432709.1	I-75/SR-93 EAST SIDE RAMP IMPROVEMENTS AT GRIFFIN ROAD	CST	18/19	18/19
	433108.2	SR-9/I-95 FROM N. OF SR-838/SUNRISE BLVD TO S. OF CYPRESS CREEK ROAD LANDSCAPE	CST	18/19	19/20
	433108.7	SR-9/I-95 FROM SR-869/SW 10TH STREET TO BROWARD/PALM BEACH COUNTY LINE LANDSCAPE	PE	19/20	20/21
			CST	21/22	--

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022

STATUS OF KEY PROJECTS

IN

BROWARD

433108.8	SR-9/I-95 FR MIAMI-DADE/BROWARD COUNTY LINE TO PALM BEACH COUNTY LINE	PE	Underway through 19/20	Underway through 19/20
433108.9	SR-9/I-95 FROM S. CYPRESS CREEK ROAD TO S. OF ATLANTIC BLVD. LANDSCAPE	CST	--	19/20
433300.1	PORT EVERGLADES POST PANAMAX CRANE FOR ICTF	CAP	17/18	17/18
433414.1	PORT EVERGLADES DREDGING AND WIDENING	CAP	Underway through 20/21	Underway through 20/21
434477.1	SR-93/I-75 FR MIAMI-DADE/BROWARD CL TO S. OF MIRAMAR PARKWAY LANDSCAPE	PE	19/20	19/20
434477.2	SR-93/I-75 FROM N. OF PINES BOULEVARD TO S. OF GRIFFIN ROAD LANDSCAPE	CST	18/19	18/19
434477.3	SR-93/I-75 FR S. OF MIRAMAR PARKWAY TO N. OF PINES BOULEVARD LANDSCAPE	CST	18/19	18/19
434641.1	FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT ARFF TRUCK 710 REPLACEMENT	CAP	18/19	--
434642.1	FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT, TAXIWAY "M" CONSTRUCTION	CAP	18/19 through 19/20	--
434832.1	FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT. AIRPORT ACCESS ROADWAY SYSTEM	CAP	18/19 through 20/21	17/18 through 21/22
435513.1	SR-9/I-95 @ SR-842/BROWARD BOULEVARD	PE	20/21	20/21
		ROW	21/22	21/22
435514.1	SR-9/I-95 @ SUNRISE BLVD. INTERCHANGE IMPROVEMENT	CST	--	19/20
435808.1	SR-9/I-95 FROM S. OF SR-870/COMMERCIAL BLVD. TO N. OF CYPRESS CREEK RD	PE	20/21	17/18 through 18/19
436111.1	SR-858/HALLANDALE BCH BLVD E OF RR XING #628290-Y TO W OF ANSIN BLVD	PE	Underway through 17/18	Underway through 17/18
		CST	18/19	18/19
436303.1	SR-9/I-95 AND SR-824/PEMBROKE ROAD	CST	19/20	18/19
436308.1	EASTBOUND SR-84 TO SOUTHBOUND SR-93/I-75 ON-RAMP	PE	17/18	17/18
		CST	19/20	19/20
436396.1	FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT REHABILITATION OF TAXIWAY H	CAP	19/20	--
436397.1	FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT REHABILITATION OF TAXIWAY T	CAP	19/20 through 20/21	19/20 through 20/21
436903.1	SR-9/I-95 FROM S. OF SR-858/HALLANDALE BCH BLVD TO N.OF HOLLYWOOD BLVD	PE	--	19/20
436958.1	SR-9/I-95 @ SR-834/SAMPLE RD FR S OF NB EXIT RAMP TO N OF NB ENT. RAMP	ROW	18/19 through 19/20	18/19 through 19/20
		CST	20/21	20/21
436959.1	SR-9/I-95 @ATLANTIC BLVD FR S OF NB EXIT RAMP TO N OF NB ENTRANCE RAMP	CST	20/21	--
436962.1	SR-9/I-95 @COPANS RD FR S OF NB EXIT RAMP TO N OF SB TO WB EXIT RAMP	PE	Underway through 17/18	Underway through 17/18
		CST	20/21	19/20
436964.1	SR-9/I-95 FROM SOUTH OF SW 10TH STREET TO NORTH OF HILLSBORO BLVD.	PE	18/19	17/18
		ROW	20/21	18/19
		CST	21/22	21/22

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022

STATUS OF KEY PROJECTS

IN

BROWARD

437075.1	SOUTH FLORIDA RAIL CORRIDOR CAPACITY IMPROVEMENTS AT POMPANO BEACH	CAP	Underway through 20/21	Underway through 20/21
437282.1	I-95 EXPRESS BUS PURCHASE FOR PHASES 1 AND 2	CAP	17/18	17/18
437832.1	SR-93/I-75 FROM MIAMI-DADE COUNTY LINE TO SHERIDAN STREET	PE	Underway through 17/18	Underway through 17/18
		CST	18/19	18/19
437846.1	SR-93/I-75 FROM N. OF INDIAN TRACE/SW 14 ST TO I-75/I-595/SAWGRASS INT LANDSCAPE	CST	19/20	17/18
437851.1	NW 136TH AVE @ SR-84, SIS FACILITY IMPROVEMENTS	CST	18/19	18/19
437970.1	FT.LAUDERDALE/HOLLYWOOD INTERNATIONAL A/P, REHAB RUNWAY 10L-28R(NORTH)	CAP	18/19	17/18 through 18/19
437970.2	FT.LAUDERDALE/HOLLYWOOD INTERNATIONAL A/P, REHAB RUNWAY 10L-28R(NORTH)	CAP	--	18/19
437970.3	FT.LAUDERDALE/HOLLYWOOD INTERNATIONAL A/P, REHAB RUNWAY 10L-28R(NORTH)	CAP	--	18/19 through 20/21
437970.4	FT.LAUDERDALE/HOLLYWOOD INTERNATIONAL A/P, REHAB RUNWAY 10L-28R(NORTH)	CAP	--	18/19
437970.5	FT.LAUDERDALE/HOLLYWOOD INTERNATIONAL A/P, REHAB RUNWAY 10L-28R(NORTH)	CAP	--	18/19 through 19/20
439170.1	SR-9/I-95 FROM SOUTH OF SHERIDAN STREET TO NORTH OF GRIFFIN ROAD	PD&E	21/22	21/22
439757.1	SR-84/RAMP U9 FROM I-595 C-D ROAD EB TO I-5958 EB AND SR84 EB	CST	--	18/19
439911.1	SR-820/HOLLYWOOD BLVD. AT SR-9/I-95 INTERCHANGE AND SOUTH 28TH AVENUE	PE	--	18/19
		CST	--	20/21
439939.1	SR-25/US-27 @ BOAT RAMPS	PE	--	18/19
		CST	--	20/21
439940.1	SR-25/US-27 FROM NORTH OF I-75 TO BROWARD/PALM BEACH COUNTY LINE	PE	--	18/19
		CST	--	20/21
440083.1	SR-842/BROWARD BLVD FROM KENTUCKY AVE. TO NORTHWEST 15TH AVE.	PE	--	17/18
		CST	--	17/18
440085.1	SR-84 FROM SOUTHWEST 9TH AVENUE TO ANDREWS AVENUE	PE	--	17/18
		CST	--	17/18
440095.1	FT LAUDERDALE/HOLLYWOOD INT'L CCTV SYSTEM CAPABILITY WITH LIGHTING	CAP	--	19/20
440097.1	FT LAUDERDALE/HOLLYWOOD INT'L ADDITIONAL TERMINAL GATE & DESIGN	CAP	--	19/20
440132.1	FT LAUDERDALE/HOLLYWOOD INTERNATIONAL AIRPORT LOADING BRIDGES	CAP	--	19/20
440143.1	SR-25/US-27 FR N OF I-75 INTERCHANGE TO BROWARD/PALM BEACH COUNTY LINE	PE	--	18/19
		CST	--	20/21
440262.1	BROWARD BOULEVARD FLAMINGO ROAD TO SOUTHWEST 1ST AVENUE	OPS	--	17/18 through 19/20

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022
STATUS OF KEY PROJECTS
IN
BROWARD

Bridge Replacement

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	434359.1	NE 23D AVE BRIDGE BRIDGE #867202 BRIDGE REPLACEMENT	CST	18/19	18/19

Seaport And Airport Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	423948.1	FT. LAUDERDALE EXECUTIVE AIRPORT CONSTRUCT BYPASS TAXIWAYS	CAP	17/18	--
	427880.1	NORTH PERRY AIRPORT OVRLAY RUNWAY 10R-28L & REHAB RUNWAY LIGHTING	CAP	18/19 through 19/20	18/19 through 19/20
	431024.1	FT. LAUDERDALE EXECUTIVE AIRPORT CONSTR. REHAB TAXIWAY FOXTROT-PHASE 2	CAP	17/18	17/18
	431027.1	N. PERRY AIRPORT REHABILITATION OF TAXIWAY "M"	CAP	18/19 through 19/20	18/19 through 19/20
	433150.1	POMPANO BEACH AIRPARK DESIGN RUNWAY 10-28 REHAB AND EXPANSION	CAP	18/19	18/19
	433323.1	FT. LAUD. EXECUTIVE AIRPORT DESIGN MID-FIELD T/W EXT. & RUN UP AREA	CAP	18/19	19/20
	433324.1	FT. LAUDERDALE EXECUTIVE AIRPORT ACQUIRE PROPERTY R/W 8/26 RPZ	CAP	20/21	--
	433325.1	FT. LAUDERDALE EXECUTIVE AIRPORT RUN-UP AREA AT RUNWAY 13	CAP	19/20	--
	433327.1	FT. LAUDERDALE EXECUTIVE AIRPORT DESIGN ACUTE ANGLE TAXIWAY K	CAP	18/19	18/19
	433478.1	FT. LAUDERDALE EXECUTIVE AIRPORT CONSTRUCT TAXIWAY ECHO EXTENSION	CAP	19/20	19/20
	434598.1	FT. LAUDERDALE EXECUTIVE AIRPORT DESIGN TAXIWAY EXTENSION	CAP	18/19	18/19
	434608.1	FT.LAUDERDALE EXECUTIVE AIRPORT, DESIGN ACUTE ANGLE TAXIWAYS	CAP	17/18	17/18
	434627.1	FT. LAUDERDALE EXECUTIVE AIRPORT, CONSTRUCT ACUTE ANGLE TAXIWAY K	CAP	19/20	19/20
	434629.1	FT.LAUDERDALE EXECUTIVE AIRPORT, CONSTRUCT MID FIELD T/W EXTN & RUN UP	CAP	19/20 through 20/21	19/20 through 20/21
	434632.1	POMPANO BEACH AIRPARK REHAB RUNWAY10-28 AND CONST 10-28 EXTENSION	CAP	19/20	19/20
	436393.1	FT. LAUDERDALE EXECUTIVE AIRPORT DESIGN RELOCATION T/W G-PHASE II	CAP	17/18	17/18
	437957.1	POMPANO BEACH AIRPARK, ENVIRONMENTAL ASSESSMENT RUNWAY 10/28	CAP	17/18	17/18
	437969.1	FT.LAUDERDALE EXECUTIVE AIRPORT, CONSTRUCT ACUTE ANGLE TAXIWAYS	CAP	18/19	18/19
	440025.1	FT LAUDERDALE EXECUTIVE CONSTRUCT AIRPORT ADMINISTRATION & AES EXPANS.	CAP	--	17/18
	440029.1	FT LAUDERDALE EXECUTIVE DESIGN & CONSTRUCT AIRFIELD SIGN REPLACEMENT	CAP	--	18/19

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022

STATUS OF KEY PROJECTS

IN

BROWARD

C-SLIP/Pedestrian/Bicycle/Transportation Alternatives Projects

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
6	429569.4	SR-816/OAKLAND PARK BLVD FROM SR-817/UNIVERSITY DRIVE TO SR-5/US-1	CST	--	18/19
6	429569.5	SR-816/OAKLAND PARK BLV TRANSIT & MOBILITY PROJECTS @ VARIOUS ROADWAYS	CST	--	20/21
11	429575.2	SR-5/US-1 FROM SE 9TH ST TO SE 20TH ST	CST	--	18/19
12	429576.1	SR-7/US-441, TRANSIT CORRIDOR, FROM BROWARD M/D CO LINE TO SAMPLE RD	PE	17/18	18/19
12	438518.1	SR-7/US-441 TRANSIT CORRIDOR FR BROWARD M/D CO LINE TO SAMPLE RD - RV	CST	20/21	20/21
	431657.1	SR-811/DIXIE HWY/NE 4 AVE FR SR-838/SUNRISE BLVD TO NE 26TH STREET	CST	17/18	17/18
	431661.1	ANDREWS AVE FROM LAS OLAS BLVD.TO OAKLAND PK BLVD	PE	17/18	17/18
			CST	--	19/20
	431665.1	NW 19TH STREET FROM SR-7 TO SR-845/POWERLINE ROAD	CST	18/19	17/18
CSLIP-4	431669.1	LAS OLAS BLVD FROM ANDREWS AVENUE TO SE 15TH AVENUE	PE	17/18	17/18
			CST	18/19	19/20
	431678.1	SE 3RD AVENUE FROM SE 17TH STREET TO SE 6TH STREET	CST	17/18	--
11	431678.2	SE 3RD AVENUE FROM SE 17TH STREET TO SE 6TH STREET	PE	--	21/22
	431698.1	PETERS ROAD FROM PINE ISLAND ROAD TO SR-UNIVERSITY DR FROM SR-834/SAMPLE RD TO NW 40TH ST	CST	18/19	17/18
CSLIP-5	431756.2	SR-820/HOLLYWOOD BLVD/PINES BLVD FR SR-93/75 TO SR-5/US-1/YOUNG CIR	PE	--	17/18
7	431770.1	SR-820/HOLLYWOOD BLVD/PINES BLVD & SR-823/FLAMINGO RD	PE	17/18	17/18
7	431770.2	WASHINGTON STREET & 72 AVENUE - MOBILITY IMPROVEMENTS	CST	--	20/21
7	431770.3	SR-817/UNIVERSITY DR FROM S OF MCNAB RD TO N OF NW 78TH ST	CST	--	17/18
8	432066.4	SR-817/UNIVERSITY DR FROM S OF NW 50TH ST TO COMMERCIAL BLVD	CST	--	18/19
8	432066.5	SR-817/UNIVERSITY DR FR S OF NW 50TH ST TO N OF SR-870/COMMERCIAL BLVD	CST	--	19/20
8	432066.6	SR-817/UNIVERSITY DR FR SR-858/HALLANDALE BCH BLVD TO SR-834/SAMPLE RD - RV	CST	19/20	19/20
	434669.1	PERIMETER ROAD FROM GRIFFIN ROAD TO SW 4TH AVE	CST	17/18	--
	434672.1	JOHNSON STREET FR. W. OF 31ST COURT TO SR-5/US-1	ROW	17/18 through 21/22	17/18 through 21/22
			CST	20/21	20/21
	434674.1	BROWARD MOBILITY PROJECT - POMPANO BEACH BIKE LANES	CST	18/19	18/19

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022
STATUS OF KEY PROJECTS

IN
BROWARD

434679.1	BROWARD COUNTY HOLLYWOOD GARDENS	CST	17/18	17/18
434686.1	NE BROWARD MOBILITY PROJECT-POMPANO BCH/ DEERFIELD BCH	PE	Underway through 17/18	Underway through 17/18
		CST	18/19	18/19
434690.1	BROWARD MOBILITY HOLLYWOOD	CST	18/19	18/19
434695.1	SR-5/US-1 FROM SR-834/SAMPLE ROAD TO BR/PB COUNTY LINE	CST	18/19	18/19
434697.1	BROWARD MOBILITY MIRAMAR/HOLLYWOOD	CST	18/19	18/19
434699.1	BROWARD MOBILITY PROJECT - POMPANO BEACH SIDEWALKS	CST	18/19	18/19
435145.1	NW 7TH AVE. FROM ATLANTIC BLVD. TO NW 8TH STREET	CST	Underway	--
		CEI	Underway	--
435767.1	WEST PARK VARIOUS OFF SYSTEM LOCATIONS	CST	17/18	--
435925.1	PROSPECT RD. FROM COMMERCIAL BLVD. TO SR- 811/DIXIE HWY	PE	17/18	17/18
		CST	19/20	19/20
436196.1	SW 40TH AVENUE FROM STIRLING ROAD TO GRIFFIN ROAD	PE	17/18	17/18
		CST	19/20	19/20
436226.1	COPANS ROAD FROM NW 36TH AVE. TO FLORIDA TURNPIKE	CST	18/19	18/19
436319.1	LYONS ROAD FROM C-14 CANAL TO SAWGRASS EXPRESSWAY	CST	19/20	19/20
436541.1	ROCK ISLAND ROAD FROM ROYAL PALM BLVD. TO WILES ROAD	PE	17/18	17/18
		CST	19/20	19/20
436544.1	OLD GRIFFIN ROAD FROM GRIFFIN ROAD TO US- 1/FEDERAL HIGHWAY	PE	17/18	17/18
		CST	19/20	19/20
436564.1	LOXAHATCHEE RD. FROM ARTHUR MARSHALL LOXAHATCHEE REFUGE TO SR-7/US-441	PE	Underway through 17/18	Underway through 17/18
		CST	19/20	19/20
436685.1	NW 21ST AVE FROM OAKLAND PARK BLVD. TO COMMERCIAL BLVD.	PE	Underway through 17/18	Underway through 17/18
		CST	18/19	18/19
436875.1	ANDREWS AVENUE FROM OAKLAND PARK BLVD. TO PROSPECT ROAD	CST	17/18	17/18
		CEI	17/18	17/18
436876.1	MILITARY TRAIL FROM SW 10TH STREET TO HILLSBORO BLVD.	CST	17/18	17/18
		CEI	17/18	17/18
436921.1	COLBERT ELEMENTARY SAFE ROUTES TO SCHOOL	CST	17/18	17/18
		CEI	17/18	17/18
436922.1	NW 70TH AVE/BROOKWOOD BLVD. FROM NW 57TH ST. TO UNIVERSITY DRIVE	CST	17/18	17/18
		CEI	17/18	17/18
437785.1	POMPANO BEACH MOBILITY SIDEWALKS	PE	17/18	17/18
		CST	20/21	19/20
437786.1	EL MAR DRIVE FROM PALM AVENUE TO PINE AVENUE	PE	17/18	17/18
		CST	21/22	19/20
437787.1	MARTIN LUTHER KING BLVD./HAMMONDVILLE RD. FROM POWERLINE ROAD TO I-95	PE	17/18	--
		CST	21/22	--
437793.1	POMPANO PARK PL/SW 3RD STREET FROM POWERLINE RD TO CYPRESS CREEK RD	PE	--	18/19
		CST	--	20/21
437795.1	MIRAMAR BIKE AND PEDESTRIAN MOBILITY IMPROVEMENTS	PE	--	21/22

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022

STATUS OF KEY PROJECTS

IN

BROWARD

	437796.1	CORAL RIDGE DRIVE FROM ROYAL PALM BLVD. TO HOLMBERG ROAD	PE	17/18	17/18
			CST	21/22	20/21
	437798.1	CORAL RIDGE DRIVE FROM SOUTHGATE BLVD. TO ROYAL PALM BLVD.	PE	17/18	17/18
			CST	21/22	20/21
	437830.1	TURTLE CREEK DRIVE (VARIOUS LOCATIONS)	PE	17/18	17/18
			CST	21/22	19/20
	437847.1	SR-A1A/DANIA BEACH BOULEVARD/OCEAN DRIVE FROM SR-5/US-1 TO SR-A1A	CST	19/20	17/18
	438115.1	NW 39 ST FROM NW 31 AVENUE TO NW 29 AVENUE	PE	19/20	--
	438116.1	NE 34 COURT FROM NE 12 TERRACE TO NE 16 AVENUE	PE	19/20	19/20
			CEI	--	21/22
	438117.1	SR-84 FROM GLADES PARKWAY TO WESTON ROAD	PE	19/20	19/20
			CST	--	21/22
	438118.1	BAYVIEW DRIVE FROM SR-838/SUNRISE BLVD TO SR-870/COMMERCIAL BLVD	PE	19/20	19/20
			CST	--	21/22
			CEI	--	21/22
	438121.1	COLBERT ELEMENTARY-SAFE ROUTES TO SCHOOL	PE	Underway	--
			CST	18/19	--
			CEI	18/19	--
	438122.1	NE 26 ST FROM N OF ANDREWS AVE TO N OF DIXIE HWY	CST	18/19	18/19
			CEI	18/19	18/19
	438123.1	SUNSET STRIP FROM NW 109 AVE TO NOB HILL ROAD	CST	18/19	18/19
			CEI	18/19	18/19
	438124.1	MIRAMAR PARKWAY FROM SW 68 AVE TO SW 64 AVE	CST	18/19	18/19
			CEI	18/19	18/19
	438281.1	CORDOVA RD FROM SE 17 ST/SR-A1A TO SE 15 ST	PE	18/19	18/19
			CST	20/21	20/21
			CEI	20/21	20/21
	438282.1	DANIA BEACH CITY WIDE - VARIOUS LOCATIONS	CST	18/19	18/19
			CEI	18/19	18/19
	438285.1	NW 10TH AVE FROM NW 38TH ST TO PROSPECT RD	CST	18/19	18/19
			CEI	18/19	18/19
	439420.1	CITY OF TAMARAC BIKEWAY PROJECT - PHASES 5 & 6	CST	17/18	17/18
CSLIP-1	439990.1	CITY OF OAKLAND PARK SIDEWALKS - VARIOUS LOCATIONS	PE	--	19/20
			CST	--	21/22
			CEI	--	21/22
CSLIP-2 & 17	439991.1	SR-5/US-1/FEDERAL HWY FROM JOHNSON ST TO SR-822/SHERIDAN ST	PE	--	19/20
			CST	--	21/22
CSLIP-3	439992.1	NE 26 ST FROM SR-811/DIXIE HWY TO SR-5/US- 1/FEDERAL HWY	PE	--	19/20
			CEI	--	21/22
CSLIP-6	439993.1	SW 148 AVE FROM SW 52ND DR TO SW 48TH CT/BASS CREEK RD	PE	--	19/20
			CEI	--	21/22
CSLIP-7	439994.1	WESTON RD FROM INDIAN TRACE BLVD TO SR-84	PE	--	19/20
			CEI	--	21/22
CSLIP-10	439995.1	HOLMBERG RD FROM HERON BAY BLVD TO PINE ISLAND RD	PE	--	19/20
			CEI	--	21/22

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2018-2022
STATUS OF KEY PROJECTS
IN
BROWARD

CSLIP-12	439996.1	CITY OF OAKLAND PARK LAKESIDE SIDEWALKS - VARIOUS LOCATIONS	PE	--	19/20
			CEI	--	21/22
	440746.1	HAMMONDVILLE ROAD FROM POWERLINE ROAD TO EAST OF SR-9/I-95	PE	--	17/18
			CST	--	19/20
	440746.2	NORTHWEST 31ST AVENUE FROM COMMERCIAL BOULEVARD TO MCNAB ROAD	PE	--	17/18
			CST	--	19/20
	440746.3	SR-845/POWERLINE RD FR SR-816/OAKLAND PK BV TO SR-870/COMMERCIAL BV	PE	--	17/18
			CST	--	19/20
	440746.4	LAUDERDALE LAKES GREENWAY FROM NW 29TH AVENUE TO NW 31ST AVENUE	PE	--	17/18
			CST	--	19/20
	440746.5	RIVERLAND ROAD FROM SR-7/US-441 TO BROWARD BOULEVARD	PE	--	17/18
			CST	--	19/20

County Incentive Grant Program

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	411752.5	PEMBROKE ROAD FROM SILVER SHORES BLVD TO DYKES ROAD	CST	Underway through 17/18	Underway through 17/18
	425861.3	COLLEGE AVENUE PHASE 2 FROM NOVA DRIVE TO SR-84	CST	18/19	18/19
	438292.1	WILES ROAD FROM UNIVERSITY DRIVE TO RIVERSIDE DRIVE	PE	--	17/18
			CST	19/20 through 20/21	19/20 through 20/21
	440570.1	SR-817/UNIVERSITY DR @ SHERIDAN ST	PE	--	19/20
			CST	--	21/22

Transportation Regional Incentive Program

MPO#	FM	PROJECT DESCRIPTION	PHASE	ADOPTED	TENTATIVE
	436418.1	I-95 EXPRESS BUS PURCHASES	CAP	17/18	17/18
	438069.1	SR-7/US-441 BETWEEN LAUDERHILL MALL AND SANDALFOOT BLVD	CAP	19/20	19/20

- Legend
- CAP = Capital
 - CEI = Construction Engineering & Inspection
 - CST = Construction
 - OPS = Operations
 - PD&E = Project Development & Environmental
 - PE = Preliminary Engineering
 - PLN = Planning
 - ROW = Right Of Way