



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Blvd.
Fort Lauderdale, FL 33309

JIM BOXOLD
SECRETARY

2016 District Programs – Schedule

Date	Activity and Deadline
January 20, 2016 (wednesday)	FDOT Program Kick-off. FDOT D4 distributes the procedure and application forms to participating T/MPOs (TAP & Local Initiatives) / County Engineers (SCOP & CIGP) / SEFTC & TCTC (TRIP). Participants distribute this information to potential applicants such as municipalities and local interest groups.
See T/MPO’s schedule	Applications Due to T/MPO. Completed applications to be submitted by project applicants to the T/MPOs (TAP & Local Initiatives). Prior to application submittal, project applicants are encouraged to have qualified staff conduct field reviews to ensure that potential projects are “constructible” and require no right-of way acquisition.
See T/MPO’s schedule	T/MPO Application Screening. T/MPOs (TAP & Local Initiatives) / County Engineers (SCOP & CIGP) / SEFTC & TCTC (TRIP) screen applications for completeness and accuracy, and determine a pre-eligibility ranking for those projects that appear to be eligible and “constructible”.
May 2, 2016 (Monday)	Submit Project List and Preliminary Ranking to FDOT. T/MPOs (TAP & Local Initiatives) / County Engineers (SCOP & CIGP) / SEFTC & TCTC (TRIP) submit applications and a summary list of candidate projects with <u>tentative project rankings</u> to the Program Management Office for project feasibility assessment and eligibility determination. Note: the total dollars requested should not exceed twice the total funding limit for the respective programs.
July 29, 2016 (Friday)	FDOT D4 returns Eligibility Determinations to T/MPOs (TAP & Local Initiatives) who select and approve the final priority ranking for eligible projects.
See T/MPO’s schedule	T/MPO Final Ranking. MPOs begin final priority ranking for eligible TAP and Local Initiative projects.
September 30, 2016 (Friday)	Submit Final Rankings to FDOT. T/MPOs submit an adopted list of finalized priority TAP and Local Initiatives projects to the Program Management Office and notify sponsors of final priority rankings.