

Production List
5/1/2013 to 5/1/2014
May 2013

239203-4		SR 50		5/1/2013	County: Orange	Clear:
Chris Dabson		Lochner				Pending: X
Add lanes from Dean Rd. to E of Old Cheney Rd.						
Production Permits						
Agency	Type	Pend	In Hd	Exp	Remarks	
SJRWMD	4		X	5/11/2014	Permit extension issued 7/13/12.	
SJRWMD	Mod		X	5/11/2014	Permit letter modification issued 10/2/12.	
SJRWMD	Mod	X			Permit letter mod submitted 4/23/2013 for the addition of three (3) turn lanes	
ACOE	Ind.		X	6/4/2015	Permit issued on 6/4/10.	
Non-Production Permits						
Agency	Type	Not Req.		Req.	Remarks	
NPDES	GP			X	Permit to be obtained by contractor.	
FFWCC	GT			X	100% survey completed. Relocation permit received 4/29/2013.	
Comments: Letting Date 7/24/2013.						

428952	SR 434		5/1/2013	County: Orange	Clear:	X
Taleb Shams	Ghyabi				Pending:	
Traffic OPS improvements- SR 434 from N. of SR 50 to Strategy Blvd.						
Production Permits						
Agency	Type	Pend	In Hd	Exp	Remarks	
SJRWMD	NPR		X		NPR per D. Skurski 8/16/12.	
Non-Production Permits						
Agency	Type	Not Req.		Req.	Remarks	
NPDES	GP			X	Permit to be obtained by contractor.	
FFWCC	GT	X			Pre-construction survey not required.	
Comments: Letting Date 7/24/13.						

240216-2		SR 46		5/1/2013	County: Seminole	Clear:	X
Kathy Enot		Earthtech				Pending:	
Add lanes & reconstruct SR 46 from Mellonville Ave to SR 415							
Production Permits							
Agency	Type	Pend	In Hd	Exp	Remarks		
SJRWMD	Ind		X	2/18/2021	Permit issued 2/18/11		
ACOE	Ind		X	6/22/2016	Permit Issued 6/22/11		
Non-Production Permits							
Agency	Type	Not Req.		Req.	Remarks		
NPDES	GP			X	Permit to be obtained by contractor.		
FFWCC	BE			X	Eagle Nest Removal Permit (WX08398) issued to Orlando-Sanford International Airport. Eagle nest removal complete.		
FFWCC	GT			X	Pre-construction survey required. New GT permit is required. Survey negotiations in process between AECOM and E Sciences.		
Comments: Moved in from September 2013. Potential advanced production DB 3/25/2015							

428689	SR 5	5/1/2013	County: Volusia	Clear: X	
Rebecca Davis	FDOT-D5			Pending:	
Resurfacing from south of Woodland Ave. to South of SR 5A.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		<i>De minimus</i> permit exemption received 11/29/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 7/24/13.					

430665	SR 500	5/1/2013	County: Lake	Clear:	X
Derek Dixon	Faller Davis			Pending:	
Pave shoulders-SR 500 (US 441) from .2 miles N. of SR 44 to Orange Co. Line.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 12/18/12.
Non-Production Permits					
Agency	Type	Not Req.		Req.	Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 7/31/13.					

430665-2	SR 500	5/1/2013	County: Orange	Clear: X	
Derek Dixon	Metric			Pending:	
Pave shoulders-SR 500 (US 441) from W. of Willow St. to Lake Co. Line.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 11/21/12.
Non-Production Permits					
Agency	Type	Not Req.		Req.	Remarks
NPDES	GP			X	Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 7/31/13.					

416219	SR 500	5/1/2013	County: Volusia	Clear:	X
Dennisse Zornan	Avcon			Pending:	
Pave shoulders-SR 500 (US 441) from W. of Willow St. to Lake Co. Line.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 5/24/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 8/6/13.					

June 2013

238394-3	SR 500	6/3/2013	County: Lake	Clear:	X
Sarah Van Gundy	Comprehensive Engineering Services, Inc.			Pending:	
Add lanes and reconstruct SR 500 from Perkins to SR-44.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	40		X	10/10/2015	Permit in hand 10/14/08.
USCOE	Ind		X	11/7/2013	Permit in hand 11/17/2008.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor
FFWCC	GT		X		Pre-construction survey not required.
Comments: Potential advanced production 4/29/2015. PID moved back to June 2013 from January 2013.					

418019	SR 40	6/3/2013	County: Volusia	Clear:	X
Jim Stroz	FDOT-D5			Pending:	
Traffic Signals-SR 40 from Williamson Blvd to Old Tomoka Road.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per H. Hernandez 11/6/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 8/28/13.					

424904	SR 40	6/3/2013	County: Volusia	Clear:	X
Todd Alexander	Transportation, Land Dev. Pub. Works Eng. Consultants			Pending:	
Resurfacing SR 40 from Tymber Creek Rd. to E. of Perrott St.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR determination letter issued 10/31/12 by SJRWMD.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 8/28/13.					

431069	SR 3	6/3/2013	County: Brevard	Clear:	X
Ryan Pellarin	Bergmann Associates			Pending:	
SR 3 Bridge repair/rehabilitation #700072 and #700201, bridge painting over Barge Canal					

Production Permits

Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per K. Snyder 2/21/2013.

Non-Production Permits

Agency	Type	Not Req.	Req.	Remarks
NPDES	GP	X		NPDES permit not required.
FFWCC	GT	X		Pre-construction survey not required.

Comments: Letting Date 9/3/13.

July 2013

241241	Apollo Blvd.	7/1/2013	County: Brevard	Clear:	X
Chris Dabson	WBQ			Pending:	
Add lanes and reconstruct, from Sarno Rd to Eau Gallie Blvd. Construct new bridge across Eau Gallie River.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	4		X	5/12/2019	Permit Mod issued 10/23/12.
ACOE	Ind		X	5/20/2016	Permit Mod issued 10/12/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT		X		Pre-construction survey required. E Sciences to complete a GT survey in May 2013.
Comments: Letting Date 9/25/13.					

428876	SR 5	7/1/2013	County: Brevard	Clear:	X
Joel Marmie	FDOT-D5			Pending:	
Resurfacing-SR 5 (US-1) from N. of Cidco Rd to N of Golden Knights Blvd.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 10/23/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 9/25/13.					

430187	CR 466	7/1/2013	County: Sumter	Clear:	X
Taleb Shams	VHB			Pending:	
Add turn lanes-CR 466 at US 301.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 9/13/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 9/25/13.					

August 2013

409870 SR 44 8/1/2013 County: Lake Clear: X
Dennisse Zornan/David Cooke AECOM Pending:

Add lanes & reconstruct SR 44 from SR 500 to US 441

Production Permits

Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	Ind		X	10/15/2020	Permit in hand 10/18/10
ACOE	NW-7		X	3/18/2017	Permit extension in hand 3/19/2013.

Non-Production Permits

Agency	Type	Not Req.	Req.	Remarks
NPDES	GP		X	Permit to be obtained by contractor.
FFWCC	GT	X		Pre-construction survey not required.
FWS	SS		X	Project contains potential sand skink habitat. Surveys may be required for potential pond locations.

Comments: Potential advanced production 2/15/2015

September 2013

430942-1	SR 50 & SR 520		9/2/2013	County: Orange	Clear: X
Derek Dixon	Traffic Engineering Data Solutions				Pending:
SR 50 & SR 520 DW Audible Pavement markings					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD			X		NPR per D. Skurski 4/5/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 12/4/13. G/W 430942-2					

430942-2		SR 50 & SR 520		9/2/2013	County: Brevard	Clear: X
Derek Dixon		Traffic Engineering Data Solutions				Pending:
SR 50 & SR 520 DW Audible Pavement markings						
Production Permits						
Agency	Type	Pend	In Hd	Exp	Remarks	
SJRWMD			X		NPR per D. Skurski 4/5/2013.	
Non-Production Permits						
Agency	Type	Not Req.		Req.	Remarks	
NPDES	GP	X			NPDES permit not required.	
FFWCC	GT	X			Pre-construction survey not required.	
Comments: Letting Date 12/4/2013. G/W 430942-1						

430986	SR 45	9/2/2013	County: Marion	Clear: X	
Todd Alexander	HNTB			Pending:	
SR 45 (US 41) add turn lanes at SW 61 St. Street Intersection.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 10/30/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 12/4/13					

419370	SR 44	9/2/2013	County: Lake	Clear:	X
Michelle Harrison	WBQ			Pending:	
SR 44-Construct EB left turn lane on SR 44 at Royal Trails Rd.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NGP		X	3/14/2018	Permit in hand 3/14/2013.
ACOE	NPR		X		NPR per H. Hernandez 2/5/2013.
Non-Production Permits					
Agency	Type	Not Req.		Req.	Remarks
NPDES	GP			X	Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: District Letting Date 12/6/13.					

423096	SR 33	9/2/2013	County: Lake	Clear:	
Gene Varano	Guidance Development Inc.			Pending:	X
SR 33-Add turn lane at CR 474.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD	X			Meeting held on 4/23/13 with GDI indicated more wetlands within ROW than is presently shown. DRMP to flag wetlands 5/2/2013 and provide to GDI for incorporation into plans. GDI & Horizon to handle permitting as necessary.
Non-Production Permits					
Agency	Type	Not Req.		Req.	Remarks
NPDES	GP			X	Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 12/3/13.					

October 2013

431070	Countywide	10/1/2013	County: Brevard	Clear:	
Charles Woods	TBD			Pending:	X
Deck protective sealant for US 1 over Turkey Creek bridge & SR 406 over Indian River bridge.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD	X			Awaiting initial plans review. Anticipate submittal by May 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit determination pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting Date 1/7/14					

November 2013

239266-4	SR 15	11/1/2013	County: Orange	Clear:	X
Kathy Enot	Horizon Engineering Group			Pending:	
Widening from west of SR 436 to Conway.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	Mod		X	2/17/2021	Permit issued on 5/9/2012.
ACOE	Ind		X	3/7/2016	Permit issued on 3/7/2011
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre construction survey not required.
Comments: Letting Date 10/26/2016. Production advanced from 2016.					

428877	SR 482	11/1/2013	County: Orange	Clear:	X
Brian Chami	FDOT D5			Pending:	
Resurfacing from SR 527 to W of SR 528					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 11/19/12.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 1/29/2014					

433537	SR US 1	11/1/2013	County: Flagler	Clear:	
Ryan Pellarin	TBD			Pending:	X
Bridge repair US1 over Hulett branch					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD	X			Awaiting initial plans review. Anticipate submittal by May 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit determination pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting Date 2/4/2014					

433538		SR 50 & 528		11/1/2013	County: Orange	Clear:	
Andrew DeVault		URS				Pending:	X
Bridge Repair #750015, 750170, & 750134							
Production Permits							
Agency	Type	Pend	In Hd	Exp	Remarks		
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal by May 2013.		
Non-Production Permits							
Agency	Type	Not Req.	Req.	Remarks			
NPDES	GP			NPDES permit determination pending plans review.			
FFWCC	GT			Pre-construction survey pending plans review.			
Comments: Letting Date 2/4/2014.							

December 2013

238719	SR 40	12/2/2013	County: Marion	Clear:	X
David Cooke	Horizon Engineering Group			Pending:	
Add lanes/reconstruct from CR 328 to CR 225A (SW 80th Ave)					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
DHR	Clearance		X		Project File No. 2011-1865
SWFWMD	Ind		X	8/1/2016	Permit in hand on 12/9/2008.
ACOE	NW-14		X	3/18/2017	Permit extension in hand 3/19/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor
FFWCC	GT		X		Pre-construction survey required. Aug/Sept 2013 at the earliest.
Comments: Letting date 2/26/2014					

424898	SR 551	12/2/2013	County: Orange	Clear:	X
Sarah Van Gundy	Comprehensive Engineering Services, Inc.			Pending:	
SR 551 (Goldenrod) from Curry Ford to SR 408					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 2/5/2013
ACOE	NPR		X		NPR per D. Skurski 2/5/2013
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit coverage not required
FFWCC	GT	X			Pre-construction survey not required.
Comments: CES requested permit exemption from FDOT on 1/14/13. Letting 2/26/2014					

429079	SR 400	12/2/2013	County: Orange	Clear:	X
Beata Stys-palasz	AECOM			Pending:	
I-4 from Osceola County Line to E. of SR 536, resurfacing					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 2/26/2013.
ACOE	NPR		X		NPR per D. Skurski 2/26/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit coverage not required
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting 2/26/2014					

433261	SR 520	12/2/2013	County: Orange	Clear:	
Debra Sjoberg	FDOT D5			Pending:	X
SR 520 at Outfall (#750034) Gunite repair with no riprap.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal June 2013
ACOE	TBD				Awaiting initial plans review. Anticipate submittal June 2013
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit determination pending plans review
FFWCC	GT				Pre-construction survey pending plans review.
Comments: In house design. Letting 3/4/2014					

January 2014

428855	SR 9	1/1/2014	County: Volusia	Clear:	
Gene Varano	Wade Trim			Pending:	X
I-95 from S. of SR 400(I-4) to N or SR 600(US 92)					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Tentative NPR per D. Skurski 3/11/2013. Initial plans review underway; awaiting EOR confirmation of no wetland impacts.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit coverage not required
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 3/26/2014					

240418-2	SR 48	1/1/2014	County: Sumter	Clear:	X
Christopher Dabson	Ghyabi & Associates, Inc.			Pending:	
Add lanes E. of I-75 Ramps to CR475					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SWFWMD	40		X	10/1/2015	Permit in hand 10/6/10.
ACOE	NPR		X		No wetland impacts per K. Snyder 2/26/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor
FFWCC	GT		X		No GT burrows observed in 2006 survey, but suitable habitat documented. Pre construction survey will be required.
Comments: Letting Date 9/24/2015. Project will be ready for conventional letting in FY 2014 and is currently funded in FY 2016.					

February 2014

423630-2	SR A1A	2/1/2014	County: Brevard	Clear:	X
Derek Dixon	Bentley Architects & Engineers, Inc.			Pending:	
Sidewalks - SR A1A from 16th Street to Wakulla Lane.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 8/22/12.
FDEP	CCCL	X			Coastal Construction Control Line Permit to be applied for
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		Permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date moved out to 4/30/2014 from 7/31/2013 to clear ROW encroachments. H. Hernandez to speak with PM regarding coordination during plans update.					

428934	SR 15	2/1/2014	County: Orange	Clear:	X
Gene Varano	Moffatt & Nichol			Pending:	
SR15/ANDERSON ST FROM EAST OF MILLS AVE TO WEST OF HAMPTON AVE					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 2/11/2013
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit coverage not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date: 4/23/2014					

429080	SR 400	2/1/2014	County: Seminole	Clear:	X
Beata Stys-palasz	Eisman and Russo			Pending:	
I-4 (SR400) FRM WEST OF EE WILLIAMSON OVERPASS TO WEST OF LAKE MARY BLVD					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per D. Skurski 4/23/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		NPDES permit to be obtained by contractor.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date: 4/23/2014					

433262	SR A1A	2/1/2014	County: Volusia	Clear:	
Debra Sjoberg	TBD			Pending:	X
SR A1A OVER HALIFAX RIVER (#790147) Pile jackets for existing bridge.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal July 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review
Comments: Letting Date: 5/6/2014, anticipate a SJRWMD NGP.					

433265	SR 500	2/1/2014	County: Brevard	Clear:	
Debra Sjoberg	TBD			Pending:	X
US 1 over Kid Creek (#700003) & US 192 over Indian River (#700172) Gunite repair and desilting.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal July 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review
Comments: Letting Date: 5/6/2014					

March 2014

238275-9	SR 429	3/3/2014	County: Lake	Clear:	
Kevin Moss	URS			Pending:	X
SR 429 (Wekiva Parkway) from Orange Co Line to W. of Old McDonald Rd – Toll booth					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal July 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting date 5/21/2014					

424887	SR 5	3/3/2014	County: Brevard	Clear:	
Michelle Harrison	Ghyabi & Assoicates, Inc.			Pending:	X
SR 5 (US 1) from N. of Otter Creek to S. of Park Ave					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting Date 5/28/2014					

428867	SR 60	3/3/2014	County: Osceola	Clear:	
Colleen Jarrell	SRD Engineers			Pending:	X
SR 60 from E of Hyatt Farms Rd to W of Turnpike (SR 91)					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Initial plans review underway.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP		X		NPDES permit to be obtained by the contractor.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting Date 5/28/2014					

431066	SR 500	3/3/2014	County: Brevard	Clear:	
Debra Sjoberg	Bergmann Associates			Pending:	X
SR 500 (US 192) at Bridges #700181 & #700174. Pile repair with cathodic protection.					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal July 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Restore substructure. Letting Date 5/21/2014					

432825	SR 9	3/3/2014	County: Brevard	Clear:	X
Raul Artuz				Pending:	
I-95 (SR 9) from NB Ramp to SB Ramp at SR 407 Interchange - Landscaping					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	NPR		X		NPR per K. Snyder 4/30/2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP	X			NPDES permit coverage not required.
FFWCC	GT	X			Pre-construction survey not required.
Comments: Letting Date 6/3/2014					

433267	SR A1A	3/3/2014	County: Brevard	Clear:	
Andrew DeVault				Pending:	X
SR A1A over King George Blvd (Bridge #700210 & #700211)					
Production Permits					
Agency	Type	Pend	In Hd	Exp	Remarks
SJRWMD	TBD				Awaiting initial plans review. Anticipate submittal October 2013.
Non-Production Permits					
Agency	Type	Not Req.	Req.		Remarks
NPDES	GP				NPDES permit coverage pending plans review.
FFWCC	GT				Pre-construction survey pending plans review.
Comments: Letting Date 6/3/2014					