

PROJECT MANAGEMENT HANDBOOK

Table of Contents

PART 1 - ISSUES COMMON TO ALL PROJECT MANAGERS

CHAPTER 1	Elements of Successful Project Management
CHAPTER 2	Ethics
CHAPTER 3	Project Work Plan
CHAPTER 4	Monitoring and Control
CHAPTER 5	The Florida Department of Transportation
CHAPTER 6	Consulting Firms
CHAPTER 7	Responsibilities and Roles of Project Managers
CHAPTER 8	The Transportation Planning Process
CHAPTER 9	Context Sensitive Solutions
CHAPTER 10	Work Program and Project Funding
CHAPTER 11	Project Continuity
CHAPTER 12	Consultant Procurement
CHAPTER 13	Contract Negotiations
CHAPTER 14	Consultant Contract Management
CHAPTER 15	Scheduling
CHAPTER 16	Quality Assurance and Quality Control
CHAPTER 17	Elements of Right of Way
CHAPTER 18	Emergency Contracting
CHAPTER 19	Risk Management

PART 2 - PHASE-SPECIFIC PROJECT MANAGEMENT

CHAPTER 1	Planning Project Management
CHAPTER 2	Project Development & Environmental (PD&E) Project Management
CHAPTER 3	Design Project Management
CHAPTER 4	Right of Way Project Management
CHAPTER 5	Construction Project Management
CHAPTER 6	Design-Build Project Management
CHAPTER 7	Maintenance Project Management
CHAPTER 8	Local Agency Program (LAP) Project Management

APPENDIX