

00800MS
Milestone Bonus
(Use with proper authority).
Do not use with 0080016SP
or 0080D16SP

RESPONSE TO COMMENTS RECEIVED FROM INDUSTRY REVIEW

John Graves

File: 00800MS-“Bonus” Payment and Waiver of Contractor Claims
Username: John Graves
UserEmail: jgraves@tbegroup.com
UserTel: (352) 253-9121
Date: Monday, March 13, 2006
Time: 02:04:28 PM

Comments:

Everyone knows what Final Acceptance is, but now the language is changed to verification of the Incentive-Disincentive Completion Date. The Contractor will now need clarification of when this new date is. I don't even know what it means.

RESPONSE: For projects that have determined bonus completion dates, for example April 11, 2006, the spec was revised to address that the Department must verify that the Contractor has met that Bonus Completion Date and the Contractor must choose its option related to the payment of the bonus with complete waiver of outstanding claims or accept the bonus with reservations of rights. This spec requires the Contractor to complete the “Contract Work Item” and receive written verification from the Engineer on or before the Bonus Completion date.

John C. Hess

File: 00800MS-“Bonus” Payment and Waiver of Contractor Claims
Username: John C. Hess
UserEmail: john.hess@dot.state.fl.us
Contact_Requested:
Date: Tuesday, March 21, 2006
Time: 07:35:44 AM

Comments:

The Specifications appear to be well written, however some of the sentences are lengthy, for example the first sentence in (4) is 252 words long. It appears that they could be broken down to multiple sentences, by individual thoughts. Overall the topic is well covered and thought out.

RESPONSE: Necessary in order to convey the legal meaning and intent of the sentence.