



*Florida Department of Transportation*

RICK SCOTT  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JIM BOXOLD  
SECRETARY

**MEMORANDUM**

**DATE:** October 28, 2016

**TO:** Specification Review Distribution List

**FROM:** Dan Hurtado, P.E., State Specifications Engineer

**SUBJECT:** Proposed Specification: **0081000 Prosecution and Progress – Recovery of Lost Toll Revenue.**

In accordance with Specification Development Procedures, we are sending you a copy of a proposed specification change.

The changes are proposed by Pete Nissen of the Turnpike Enterprise to provide a means of recovering lost revenue on a revenue producing facility.

Please share this proposal with others within your responsibility. Review comments are due within four weeks and should be sent to Mail Station 75 or online at

<http://www2.dot.state.fl.us/ProgramManagement/Development/IndustryReview.aspx> .

Comments received after **November 25, 2016**, may not be considered. Your input is encouraged.

DH/ft  
Attachment

**RECOVERY OF LOST TOLL REVENUE.**

(REV ~~10-7-16~~10-11-16)

ARTICLE 8-10 is expanded by the following new Subarticle:

***8-10.8 Recovery of Lost Toll Revenue:** The Department intends to recover, from the Contractor, projected lost toll revenues due to failure to timely open the project to revenue producing traffic.*

*For this Contract, a daily rate of \$            will be assessed as projected lost toll revenues due to failure to complete the Work within the Contract Time. The amount of projected lost toll revenues will be in addition to the amount established in the schedule included in 8-10.2.*