



The I-4 sign installation contract was awarded to Designed Traffic Installation Company (MasTec) of Ft. Lauderdale, Florida.

The following is a tentative construction schedule for Interstate 4 provided by the contractor. This project will begin in Daytona Beach on April 1, 2002 and will end in Tampa in June. The interchanges shown are both eastbound and westbound.

Please note that the completion date for this project has changed due to weather and field conditions in the Orlando area. This situation was unforeseen by the Contractor so they have been given additional days to cover this delay.

We will update this schedule whenever necessary.

Interchange	Week of:
S.R. 400 East	April 1, 2002
U.S. 92	April 1, 2002
S.R. 44	April 1, 2002
Lake Helen/Orange Camp Rd.	April 1, 2002
S.R. 472	April 1, 2002
Saxon Blvd.	April 15, 2002 (night)
Dirksen Dr.	April 15, 2002 (night)
Orange Blvd./U.S. 17/92	April 1, 2002
S.R. 46	April 15, 2002 (night)
C.R. 46A	April 15, 2002 (night)
Lake Mary Blvd.	April 15, 2002 (night)
S.R. 434	April 15, 2002 (night)
S.R. 436 (Semoran Blvd.)	April 15, 2002
S.R. 414 (Maitland Blvd.)	April 15, 2002
S.R. 423 (Lee Rd.)	April 22, 2002
S.R. 426 (Fairbanks Ave.)	April 22, 2002
Par Ave.	April 22, 2002 (night)
Princeton St.	April 22, 2002 (night)
Ivanhoe Blvd.	April 22, 2002 (night)
S.R. 50 (Colonial Dr.)	April 22, 2002
S.R. 50, US 17/92, Amelia St.	April 22, 2002
S.R. 526 (Robinson St.)	April 22, 2002 (night)
South St.	April 22, 2002
Anderson St.	April 22, 2002
Gore Ave.	April 22, 2002
S.R. 408 (East-West Exwy.)	April 22, 2002

Kaley Ave.	April 22, 2002 (night)
Michigan St.	May 5, 2002 (night)
U.S. 17/92/441	May 5, 2002 (night)
John Young Pwky.	May 5, 2002 (night)
Conroy Rd.	May 5, 2002 (night)
Florida's Turnpike	May 5, 2002 (night)
S.R. 435 North (Kirkman Rd.)	May 5, 2002 (night)
S.R. 435 South	May 5, 2002 (night)
Universal/International Dr.	May 5, 2002 (night)
Universal	May 5, 2002 (night)
S.R. 482 (Sand Lake Rd.)	May 5, 2002 (night)
S.R. 528 (Bee Line Exwy.)	May 12, 2002 (night)
Central Florida Pkwy.	May 12, 2002 (night)
S.R. 535	May 12, 2002 (night)
S.R. 536	May 12, 2002 (night)
Osceola Pkwy.	May 19, 2002 (night)
U.S. 192	May 19, 2002 (night)
S.R. 417 (Southern Connector)	May 19, 2002 (night)
World Dr.	May 19, 2002 (night)
C.R. 532	May 28, 2002 (night)
U.S. 27	May 28, 2002
C.R. 557	May 28, 2002
S.R. 559	May 28, 2002
S.R. 570 (Polk Pkwy.) East	May 28, 2002 (day and night)
S.R. 33	May 28, 2002
S.R. 33/C.R. 582 (Socrum Loop)	June 3, 2002
U.S. 98	June 3, 2002
S.R. 539 (Kathleen Rd.)	June 3, 2002
S.R. 546 (Memorial Blvd.)	June 3, 2002 (day and night)
S.R. 570 (Polk Pkwy.) West	June 9, 2002 (day and night)
County Line Rd.	June 9, 2002 (day and night)
S.R. 553	June 9, 2002 (day and night)
S.R. 39 (Alexander St.)	June 9, 2002 (day and night)
S.R. 566	June 9, 2002 (day and night)
Branch Forbes Rd.	June 9, 2002
McIntosh Rd.	June 9, 2002
C.R. 579	June 9, 2002
I-75	June 9, 2002
U.S. 301	June 9, 2002
Orient Rd.	June 16, 2002
S.R. 574	June 16, 2002
U.S. 41	No changes required
40 <sup>th</sup> St.	No changes required

S.R. 585	No changes required
----------	---------------------