

# NEPA ASSIGNMENT PROGRAM OVERVIEW

## Milestone Schedule

- FDOT Submits Statement of Interest 09/03/15
- FHWA / FDOT NEPA Assignment Coordination Meeting 11/3/15 & 11/4/15
- Informational Letter Sent To Agencies, Tribes and Stakeholders 10/30/15
- Introductory Informational Webinar to Agencies 11/18/15
- Individual Informational Meetings with Agencies: 10/22/15 to 3/31/16
- Follow Up Letter Sent to Tribes 01/25/16
- Draft Application Provided to FHWA 02/09/16
- Receive Comments from FHWA 03/03/16
- Legal Sufficiency Training 02/22/16
- Audit Training 02/23/16 & 02/24/16
- Limited Waiver of Sovereign Immunity 04/05/16
- Final Draft Application to FHWA 04/06/16
- FHWA Final Comments 04/08/16
- Public Notice of Application in Florida Administrative Register 04/15/16 to 05/16/16
- Final Application to FHWA 05/31/16
- Draft Memorandum of Understanding (MOU) to FHWA 05/31/16
- Negotiate MOU 06/01/16 to 10/31/16
- MOU Public Notice in Federal Register 11/01/16 to 12/1/16
- Address Any Public Comments 12/01/16 to 12/08/16
- Route for Signatures 12/09/16 to 12/13/16
- MOU is Signed 12/14/16
- Effective Date of Program 12/14/16
- **Six (6) Months to Finalize Programmatic Agreements (PAs) / MOUs 12/14/16 to 06/14/17**